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SECTION A - INVITATION TO BID
 
Sealed proposals from invited General Contractors will be received by the Medical Park Foundation, 
Owner, in the office of Smith Design Group, Inc. at 307 Church Street, Suite B, LaGrange, Georgia, 
until 2 p.m. at the time prevailing in LaGrange, Georgia on July 28, 2009 for the construction of the 
Suite 300 Build-Out for Lee’s Crossing Medical Mall located in LaGrange, Georgia.  The bids will be 
privately opened and reviewed by owner and the Architect.  The project consists of interior renovation 
of approximately 3,700 S.F.  
 
Drawings and Specifications are open to public inspection at www.smithdesigngroup.net.   
 
Bidding documents may be obtained at the office of Smith Design Group, Inc., 307 Church Street 
Suite B., LaGrange, Georgia 30240.  Applications for documents, together with deposit of  $100.00 
per set requested, should be filed promptly with the architect.  Bidding material will be forwarded, 
shipping charges collect, as soon as possible.  NO PARTIAL SETS WILL BE ISSUED. 
 
Copies of the Drawings may be obtained from Smith Design Group, 307 Church Street, LaGrange, 
Georgia, upon receipt of the following amounts:  
 
  Plans and Specifications ………………………………….$100.00  
  Refundable to ………………………………………………$  50.00  
 
Upon receipt of all documents in undamaged condition within thirty (30) days after the date of 
opening of bids, on-half of the deposit will be refunded.   
 
All other deposits will be refunded with deductions approximating the cost of reproduction of 
documents upon return of same in good and usable condition within 30 days after date of bid opening.  
Should any document be returned in an unusable condition, that is to say in condition that would 
prohibit the immediate reissuing of the documents for use without the need to rebind or replace sheets 
of the documents, no partial refund for documents will be made.   
 
The contract, if awarded, will be on a lump sum basis.  No bid may be withdrawn for a period of 30 
days after time has been called on the date of the opening.  Bids must be accompanied by a Bid Bond 
in an amount not less that 5% of the total sum.  Both a Performance Bond and a Payment Bonds will 
be required in the amount equal to 100% for the contract price from the successful bidder.   
 
The project is to be substantially complete within   75    consecutive calendar days. 
 
Damages of $160.00 per consecutive calendar day will be exercised for all work described herein not 
completed within 75 consecutive calendar days.  A fine will accrue until work is complete.  The 
contractor should calculate rain days in to their schedule, as rain days will not be accepted as an 
excuse.  The contractor should give reasonable deadlines (in writing) for all owner/architect decisions 
required to complete the work.  No excused about delays in decisions will be accepted.   
 
Criteria for judging completion of the project shall be receipt of Certificate of Occupancy as issued by 
the City of LaGrange and substantial completion of architect’s punch list.   
 
The Owner reserves the right to reject any or all bids and to waive technicalities and informalities.   
 
MEDICAL PARK FOUNDATION  
 
 
BY:________________________ 
 Speer Burdette, III 
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SECTION B - PROPOSAL FORM 
            Date:  ______________________ 
MEDICAL PARK FOUNDTAION  
209 BROOME STREET  
LAGRANGE, GA  30240 
 
PROJECT NO. 0912 
 
Gentlemen: 
 
B-01 Having carefully examined the Project Manual entitled, "SUITE 300 BUILD-OUT FOR 

LEE’S CROSSING MEDICAL MALL in LaGrange, Georgia and the Drawings similarly 
entitled, and numbered 
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________
_________________________________________________, and all dated      
   2009 and Addendum(a) No.(s)      as well as the premises and conditions 
affecting the work, the undersigned proposes to furnish all services, labor, and material called 
for by them for the entire work in accordance with said document for the TOTAL SUM OF 
                  

 
  ________________DOLLARS ($______________________________), 
 
B-02 The undersigned further proposes that, should any of the following alternatives be accepted 

and be incorporated in the Contract, the TOTAL SUM will be altered in each case as follows: 
 
  2.1 Deductive Alternatives: No Items Included. 
 
 

 2.2 Additive Alternatives: 
    
Additive Alternate No. 1:  

 At wall type 1/A2-5, change batt insulation to 3 5/8” of bio-based icynene spray on 
insulation full height of wall; approximately 15’-0” A.F.F.  

 
                $______________________.   
B-03 For and in consideration of the sum of One Dollar ($1.00), the receipt of which is hereby 

acknowledged, the undersigned agrees that this proposal may not be revoked, or withdrawn 
for a period of Sixty (60 days) from and including the date of the Bid Opening. 

 
B-04 The undersigned agrees to execute a contract (AIA Document, A101), no later than ten (10) 

days from and including date of notification of acceptance of this proposal in writing, by 
mail, telegraph, facsimile transmission, or delivery and at the same time to furnish and deliver 
to the Owner a Performance Bond and a Labor and Material Payment Bond (AIA Document 
A312), both in an amount equal to 100% of the Base Bid Sum. (If Add Alt No. 6 is accepted) 

 
B-05 The undersigned agrees to commence actual physical work on the site with an adequate force 

and equipment within ten (10) days from and including a date to be specified in a written 
order of the Owner and be substantially complete within 180 consecutive calendar days from 
Notice to Proceed.  No extension to the contract time will be given for normal rain and mud 
days.   

 
B-1 
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B-06 Enclosed herewith is a Bid Bond (*) in an amount of ________________________________ 

 
Dollars ($_______________________________) being not less than 5% of the BASE BID. 
The undersigned agrees that the above-stated  amount is the proper measure of liquidated 
damages which the Owner will sustain by failure of the undersigned to execute the Contract 
and to furnish the Performance Bond and the Labor and Material Payment Bond in case this 
proposal is accepted and further agrees to the following: 

 
*Certified or Cashier's Check not acceptable. 
  
B-07 If this proposal is accepted within sixty (60) days from and including the date of the Bid 

Opening and the undersigned fails to execute the Contract  within ten (10) days from and 
including date of notice of such acceptance, or, if he fails to furnish both Performance Bond 
and Labor and Material  Payment Bond, the obligation of the Bid Bond will remain in full 
force and effect, and the money payable therefore shall be paid the Owner as liquidated 
damage for such failure; otherwise the obligation of the Bid  Bond will be null and void. 

 
 

 
    Respectively submitted, 
 
 
    Name:_________________________________ 
                       
    Address:_______________________________ 
 
    ______________________________________ 
 
 
    By: ___________________________________ 
 
    Title: _________________________________ 
  
The full names and addresses of persons and firms interested  in the foregoing bids as principals are as 
follows: 
 
 _________________________________________________ 
 
 
 _________________________________________________ 
 
 The legal name of the Bidder is              
 
 HVAC Subcontractor________________________________       
 
 Plumbing Subcontractor ____________________________       
 
 Electrical Subcontractor:                 
 
 
 Drywall Ceiling Subcontractor:               
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Note:  The bid form will not be accepted without the following breakdown of the base bid:   
 
Division 1 - General Requirements    
 $___________________________________ 
 
 
Division 2 - Demolition `      
 $___________________________________ 
 
 
Division 3 - Concrete   s    
 $___________________________________ 
 
 
Division 4 - Masonry        $___________________________________ 
 
 
Division 5 - Metals        
 $___________________________________ 
 
 
Division 6 – Wood and Plastic     
 $___________________________________ 
 
 
Division 7 – Thermal & Moisture Protection   
 $___________________________________ 
 
 
Division 8 – Doors an dWindows      
 $___________________________________ 
 
 
Division 9 – Finishes        
 $___________________________________ 
 
 
Division 10 – Specialties        
 $___________________________________ 
 
 
Division 13 – Special Construction     
 $___________________________________ 
 
 
Division 14 – Conveying Systems     
 $___________________________________ 
 
 
Division 15 – Mechanical       
 $___________________________________ 
 
 
Division 16 – Electrical        
 $___________________________________ 
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SUBTOTAL BASE BID       
 $___________________________________ 
 
 
 
 
 
          Written Amount  
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  SECTION C - SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 
 
C.1.01 The following Supplementary Instructions, Articles C.1-02 thru C.0-10     
  inclusively, modify, change, delete from or add to the "Instructions to     
  Bidders", AIA Document A701, 1997 Edition, which is by reference made a     

part of this project manual. 
   
  Upon written request, the Architect will furnish any Bidder with a copy of the     
  "Instructions to Bidder."  Where any Article, Paragraph, Subparagraph or      
  Clause of the Instructions to Bidders is modified, change, deleted from or      
  added to, the unaltered provisions of that Article, Paragraph, Subparagraph or     
  Clause shall remain in effect. 
 
C.1-02  ARTICLE  1  DEFINITIONS 
  1. In the ninth line of Paragraph 1.1 immediately following the word 
   "Specifications" insert, "the Bidder's signed Proposal Form." 
 
  2.   Add to Paragraph 1.3 the following: 
       Post-bid Addenda are written or graphic instruments issued by the       
  Architect after receipt of Bids, but prior to the signing of the Form of       
  Agreement Between the Owner and Contractor, which modify the Bidding      
 Documents and may or may not increase or decrease the Base Bid. 
 
  3.   Add to Paragraph 1.7 the following: 
         Unit prices are net.  The term "net" as used in reference to unit prices      
  means that the net prices offered by the Bidder is inclusive of all sums for      
  payment, repayment, reimbursement, remittance, remuneration,        
  compensation, profit, cost, overhead, expense, loss, expenditure,        
  allowance, charge, demand, hire, wages, salary, tax, cash, assessment,       
 price, money, bill, statement, dues, recovery, restitution, benefit,        
 recoupment, exaction or injury. 
 
C.1-03  ARTICLE  2   BIDDER'S REPRESENTATIONS 
   
 There are no modifications, changes, deletions from or additions to any Article, 
 Paragraph, Subparagraph or Clause of Article 2 of the Instructions to Bidders. 
 
C.1-04  ARTICLE  3   BIDDING DOCUMENTS 
 1.   Beginning in the fourth line following the word "therein", of Subparagraph      
 3.1.1, delete the remainder of this Subparagraph and substitute the following      
 therefor: 
 
  Deposits will be refunded fully or in part, as designated in the advertisement  

or Invitation to Bid. 
 

 2. Add to subparagraph 3.3.3 the following: 
  The Architect's approval of the substitutions shall not relieve any Contractor  

of the responsibility for any deviation from the requirements of the Contract 
Documents, nor shall the Architect's approval relieve the Contractor from responsibility for 
substitution, that is to say, that should the Architect give approval for a substitution and it be 
found at anytime that the material or equipment is not equal to that specified or that the 
information furnished in the request for substitution was not accurate, the Architect may 
require the Contractor to furnish the specified material or equipment at no additional cost  
to the Owner. 
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C.1-05  ARTICLE  4   BIDDING PROCEDURES 
 
Add to Subparagraph 4.1.1. the following: Bids shall be submitted in triplicate. 

 
C.1-06  ARTICLE  5   CONSIDERATIONS OF BIDS 
 1. Delete Subparagraph 5.3.2 in its entirety and substitute the following therefor: 
 
  5.3.2  Alternative or Alternative Bids are both deductive and additive and 
   
   a.) No Additive Alternate or Alternative Bids will be taken unless the 

base bid is less than The amount of money budgeted for the project prior to the 
opening of the bids, and if taken may be taken in any sequence as the Owner desires 
in order to increase the cost To a sum which is equal or as close to the amount 
budgeted as possible.  The acceptance of additive Alternates or Alternative Bids will 
not be used to determine the Low Bidder. 

 
C.1-07  ARTICLE  6   POST-BID INFORMATION 
 
 There are no modifications, changes, deletions from or additions to any Article, 
 Paragraph, Subparagraph or Clause of Article 6 of the Instructions to Bidders. 
 
C.1-08  ARTICLE  7   PERFORMANCE AND PAYMENT BOND 
 
 Delete Subparagraph 7.1.3 in its entirety and substitute the following therefor: 
  
 7.1.3 The bonds shall be written by companies listed in the current issue of      
   "Federal Register" Department of the Treasury as companies having complied with   
  the law and regulations of the Department of the Treasury and that the companies    
  also have a current surety license in the State of Georgia.  The cost of furnishing    
  bonds meeting the above requirements shall be included in the Bid.  
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SECTION D - FORM OF CONTRACT 

 
D-01 FORM TO BE USED 

 
1.1 The Agreement for the work will be written on the Standard Form of Agreement Between Owner 

and Contractor where the basis of payment is a Stipulated Sum, AIA Document A101, 1997 
edition, with modifications. 

 
1.2 Upon written request, the Architect will furnish any bidder with a copy of the     

form of Agreement with modifications. A copy of the modifications is included in Section I of this 
Project Manual.   

  
END OF SECTION 
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SECTION E.1 - SUPPLEMENTARY GENERAL CONDITIONS 
 
SUPPLEMENTARY CONDITIONS 
 
The following supplements modify the “General Conditions of the Contract for Construction”, AIA 
Document A201, Fourteenth Edition, 1997.  Where a portion of the “General Conditions” is modified 
or deleted by these Supplementary Conditions, the unaltered portions of the General Conditions shall 
remain in effect. 
 
E.1-01 ARTICLE I: GENERAL PROVISIONS 
 
1.1.1 Delete the second sentence and substitute the following for the second sentence: 

A modification is (1) a written amendment to the Contract signed by both parties or (2) a 
change order, and (3) a construction change directive. 

 
E.1-02 ARTICLE 2: OWNER 
 
2.2 Information and Services required of the Owner 

Delete subparagraph 2.2.5 and substitute the following: 
 

2.2.5 The Contractor will be furnished free of charge ten (10) copies of drawings  
and project manuals.  Additional sets will be furnished at the cost of reproduction, postage 
and handling. 

 
E.1-03 ARTICLE 3: CONTRACTOR 
 
3.4 Labor and Materials 

Add the following subparagraphs 3.4.3 and 3.4.4 to 3.4: 
 

3.4.3 After the contract has been executed, the owner and architect will consider a formal request 
for the substitution of products in place of those specified only under the conditions set forth 
in the General Requirements (Division 1 of the Specifications). 

 
3.4.4 By making requests for substitutions based on subparagraph 3.4.3 above, the Contractor: 

.1 represents that the contractor has personally investigated the proposed substitute product 
and determined that it is equal or superior in all respects to that specified; 

   .2 represents that the contractor will provide the same warranty for the     
   substitution that the contractor would for the specified; 

.3 certifies that the cost data presented is complete and includes all related costs under this 
contract except the Architect’s redesign costs, and waives all claims for additional costs 
related to the substitution which subsequently becomes apparent; and 

  .4 will coordinate the installation of the accepted substitute, making such      
  changes as may be required for the work to be complete in all respects. 
 
3.8 Allowances 
 
3.8.2.3 Add the following to the end of Clause 3.8.2.3: “except when installation is specified as part 

of the allowance in the General Requirements (Division 1 of the Specification).” 
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Contractors Construction Schedules 
Delete this paragraph in its entirety by deleting subparagraph 3.10.1, subparagraph 3.10.2, 
and subparagraph 3.10.3, and substitute the following: 
The contractor, within fifteen (15) days of commencing work, shall submit to the owner and 
architect for their information, the contractor’s schedule for completing the work.  The 
contractor’s schedule shall be revised no less frequently than monthly and shall be revised to 
reflect conditions encountered from time to time and shall be related to the entire project.  
Each such revision shall be furnished to the owner and the architect. 
The contractor shall continuously maintain at the site, for the benefit of the owner and 
architect, one record copy of this contract marked to record on a current basis changes, 
selections and modifications made during construction.  Additionally, the contractor shall 
maintain at the site for the owner and architect the approved shop drawings, product data, 
samples and other similar required submittals.  Additionally the contractor shall maintain a 
record of the project by maintaining a daily project record log and shall make these records 
available to the owner at its requests.  Upon final completion of the work, all these record 
documents shall be delivered to the owner. 

 
3.18 Indemnification 

Delete this paragraph in its entirety by deleting subparagraph 3.18.1, subparagraph 3.18.2, 
and subparagraph 3.18.3 and substitute the following: 
To the fullest extent permitted by law, the contractor shall indemnify and hold harmless the 
owner, the architect, and the architect’s consultants from and against liability, claims, 
damages, losses, and expenses including attorney’s fees, arising out of or resulting from 
performance of the work, provided that such liability, claims, damage, loss or expense is 
attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of 
tangible property (other than the work itself)  including loss of use resulting there from, but 
only to the extent caused in whole or in part by negligent acts or omissions of contractor, a 
subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they 
may be liable, regardless of whether or not such liability, claim, damage, loss or expense is 
caused in part by a party indemnified here under. 
In claims against any person or entity indemnified under this paragraph by an employee of the 
contractor, a subcontractor, anyone directly or indirectly employed by them or anyone for 
whose acts they may be liable, the indemnification obligation under this paragraph shall not 
be limited by a limitation on amount or type of damages, compensation or benefits payable by 
or for the contractor or a subcontractor under worker’s compensation acts, disability benefits 
acts or other employee benefits acts. 

 
E.1-04 ARTICLE 4: ADMINISTRATION OF THE CONTRACT 
4.1  Architect 

Delete subparagraph 4.1.4 
 
4.2  Architect's Administration of Contract 
4.2.8 Delete the words. “may authorize minor changes in the work as provided in paragraph 7.4”. 
 

Add the following subparagraph 4.2.14 to paragraph 4.2: 
4.2.14 Architect shall have no authority to approve or accept materials or workmanship inferior to or 

not in conformance with that called for by contract documents. 
 
4.3 Claims and Disputes. 
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Delete the words “arbitration or” from second and third sentences. 
Delete the following subparagraphs: 
 4.3.3 
 4.3.4 
 4.3.5 
 4.3.7 
 4.3.8 
 4.3.8.1 
 4.3.8.2 
and substitute the following: 
 
Claims by the Contractor 
All contractor claims shall be initiated by written notice and claim to the owner and architect.  
Such written notice and claim must be furnished within twenty-one days after occurrence of 
the event, or the first appearance of the condition, giving rise to the claim. 
 
Pending final resolution of any claim of the contractor, the contractor shall diligently proceed 
with performance of this contract and the owner shall continue to make payments to the 
contractor in accordance with this contract.  The resolution of any claim under this paragraph 
shall be reflected by a change order executed by the owner, the architect, and the contractor. 
 
Claims for Additional Costs 
If the contractor wishes to make claim for an increase in the contract price, as a condition 
precedent to any liability of the owner therefore, the contractor shall give the architect written 
notice of such claim within twenty-one days after the occurrence of the event, or the first 
appearance of the condition, giving rise to such claim.  Such notice shall be given by the 
contractor before proceeding to execute any additional or changed work.  The failure by the 
contractor to give such notice and to give such notice prior to executing the work shall 
constitute a waiver of any claim for additional compensation.  In connection with any claim 
by the contractor against the owner for compensation in excess of the contract price, any 
liability of the owner for the contractor’s costs shall be strictly limited to direct costs incurred 
by the contractor and shall in no event include indirect costs or consequential damages by the 
contractor.  The owner shall not be liable to the contractor for claims of third parties, 
including subcontractors, unless and until liability of the contractor has been established 
therefore in a court of competent jurisdiction. 
 
Claims for Additional Time 
If the contractor is delayed in progressing any task which at the time of delay is then critical 
or which during the delay becomes critical, as the sole result of any act or neglect to act by 
the owner or someone acting in the owner’s behalf, or by changes ordered in the work, 
unusual delay in transportation, unusually adverse weather conditions not reasonable 
anticipatable, fire or any causes beyond the contractor’s control, then the date for achieving 
Substantial Completion of the Work shall be extended upon the written notice and claim of 
the contractor to the owner and the architect, for such reasonable time as the architect may 
determine.  Any notice and claim for extension of time by the contractor shall be made not 
more than seven (7) days after the occurrence of the event or the first appearance of the 
condition giving rise to the claim and shall set forth in detail the contractor’s basis for 
requiring additional time in which to complete the project.  In the event the delay to the 
contractor is a continuing one, only one notice and claim for additional time shall be 
necessary.  If the contractor fails to make such claim as required in this paragraph, any claim 
for an extension of time shall be waived. 
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In the last sentence, delete the words “subparagraphs 4.3.7 or 4.3.8” and substitute “the 
supplementary conditions”. 
 

4.3 Resolution of Claims and Disputes 
 
4.4.4 Delete the words “but subject to arbitration” from the first sentence. 
 
4.5 Arbitration 

Delete this paragraph in its entirety. 
 

E.1-05 ARTICLE 5: SUBCONTRACTORS 
 
5.2 Award of Subcontracts and other Contracts for Portions of the Work 
 
5.2.1 Delete the last sentence of subparagraph 5.2.1 
 
5.4  Contingent Assignment of Subcontractors 
 
E.1-07 ARTICLE 7: CHANGES IN THE WORK 
 
7.1 Changes 
 
7.1.1 Delete the phrase “or order for a minor change in the work,” from  

subparagraph 7.1.1 
 

7.1.2 Delete the phrase “an order for a minor change in the work may be issued by  
the Architect alone” from paragraph 7.1.2. 
 

7.1.3 Delete the phrase “or order for a minor change in the work” from  
subparagraph 7.1.3. 
 

7.3  Construction Change Directives 
 
7.3.6 In the first sentence, delete the words “a reasonable allowance for overhead  

and profit” and substitute “an allowance for overhead and profit in accordance with clauses 
7.3.10.1 through 7.3.10.6 below.”  Add the following subparagraph 7.3.10 to 7.3: 
 

7.3.10 In subparagraph 7.3.6, the allowance for the combined overhead and profit included in the 
total cost to the owner shall be based on the following schedule: 

 
.1 For the contractor, the work performed by the contractor’s own forces, 15% of the cost. 
  
.2 For the contractor, for work performed by the contractor’s subcontractor, 7.5% of the 

amount due the subcontractor. 
 
.3 For each subcontractor or sub-contractor involved for work performed by that 

subcontractor’s or subcontractor’s own forces 7.5% of the cost. 
 
.4 For each subcontractor, for work performed by the subcontractor’s sub-sub-

subcontractor, 7.5% of the amount due the sub-subcontractor. 
 
.5 Cost to which overhead and profit is to be applied shall be determined in accordance with 

subparagraph 7.3.6. 
E.1 – 4 
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.6 In order to facilitate checking of quotations for extras or credits, all proposals, except 
those so minor that their propriety can be seen by inspection, shall be accompanied by a 
complete itemization of costs including labor, materials and subcontracts.  Labor and 
materials shall be itemized in the manner prescribed above.  Where major cost items are 
subcontracts, they shall be itemized also.  In no case will a change involving over 
$100.00 be approved without such itemization. 
 

E.1-08 ARTICLE 8  TIME 
 
8.3  Delays in Extension of Time 
8.3.1 Delete the phrase, “or by delay authorized by the owner pending arbitration, “from 

subparagraph 8.3.1 and add at the end of subparagraph 8.3.1 the following: “However, the 
parties expressly agree that the contractor shall not be entitled to any increase in the Contract 
Sum or to any damages or any other additional compensation as a consequence of any such 
delays or disruptions.” 

 
.8.3.2 Delete the subparagraph 8.3.2 
 
.8.3.3 Delete the subparagraph 8.3.3 
 
E.1-09 ARTICLE 9: PAYMENTS AND COMPLETION 
  Note:  The General Contractor and Sub Contractors are to plan on payments being  

made 30 days after approved application of payment is submitted to the owner.   
 
9.3 Applications for Payment 
 
9.3.1 Add the following sentence to subparagraph 9.3.1: “The form of application  

for payment shall be a notarized AIA Document G702, Application and  
Certification for Payment, supported by AIA Document G703, Continuation  
Sheet. 
 

  Add the following clause 9.3.1.3 to subparagraph 9.3.1: 
 
9.3.1.3 Until substantial completion, the owner shall pay 90% of the amount due the  

contractor on account of progress payments. 
 

9.7  Failure of Payment 
 
9.7.1 Delete the phrase “…or awarded by arbitration” from the first sentence of  

subparagraph 9.7.1. 
 

9.8  Substantial Completion 
 
9.8.3 Add the following sentences at the end of subparagraph 9.8.3. 
  The payment shall be sufficient to increase the total to 100% of the contract  

sum, less such amounts as the architect shall determine for incomplete work  
and unsettled claims.  
 

9.10 Final Completion and Final Payment 
 
  Add the following subparagraph 9.10.5 to paragraph 9.10: 

  
9.10.5 As a prerequisite to final payment, the contractor shall submit the following  

items to the architect, properly executed: 
1. AIA Document G706, “Contractor’s Affidavit of Payment of Debts and  

Claims.” 
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  2. AIA Document G706A, “Contractors Affidavit of Release of Lien”,  
conditional upon receipt of final payment. 

 
3. AIA Document G707, “Consent of Surety to Final Payment”. 

 
  4. Guarantee by contractor and each subcontractor that the work will be  

free of defects in materials and workmanship for a period of one (1) year,  
except as otherwise specified. Form of guarantee shall be as included  
herein. 
 

E.1-10 ARTICLE 10: PROTECTION OF PERSONS AND PROPERTY 
 
10.1 Safety Precautions and Programs 
 
10.1.2 Delete the phrase “On which arbitration has not been demanded, or by  

arbitration under Article 4” from the last sentence. 
 

  Add the following subparagraph 10.1.5 to paragraph 10.1 
 
10.1.5 The contractor will implement interim life safety measures to compensate for  

hazard posed by construction. The interim life safety measures will be  
maintained during the construction period so that life safety is not diminished  
in any occupied area; furthermore, to maintain a safe environment in the  
construction and adjacent areas. 
Interim life safety measures will be implemented at project construction development and will 
be continuously enforced through construction completion. 
 

10.2 Safety of Persons and Property 
 
  Add the following subparagraphs 10.2.4.1 and 10.2.4.2 to paragraph 10.2.4: 
 
10.2.4.1 When use or storage of explosives or other hazardous materials or equipment or unusual 

methods are necessary the contractor shall give the owner reasonable advance notice and 
secure owner’s written approval. 

 
10.2.4.2 Contractor shall comply with OSHA Hazardous Communication Standard as described in the 

Code of Federal Regulations 29, part 1910.1200, effective May 23, 1988. 
 
E.1-11 ARTICLE 11: INSURANCE AND BONDS 
 
11.1 Contractor’s Liability Insurance 
 
11.1.1.1 Delete the semicolon at the end of Clause 11.1.1.1 and add: “including private entities 

performing work at the site and exempt for the coverage on account of number of employees 
or occupation, which entities shall maintain voluntary compensation coverage at the same 
limits specified for mandatory coverages for the duration of the project.” 

  
11.1.1.2 Delete the semicolon at the end of clause 11.1.1.2 and add: “or persons or entities excluded 

by statue from the requirements and clause 11.1.1.1 but required by the contract documents to 
provide the insurance required by that clause.” 

 
  Add the following clauses 11.1.1.8 and 11.1.1.9 to 11.1.1: 
 
11.1.1.8 Liability insurance shall include all major divisions of coverage and be on a comprehensive 

basis including: 
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 1. Premises Operations (including X, C, U, coverages as applicable) 
 

2. Independent Contractor’s Protective 
 
3. Products and Completed Operations 
 
4. Personal Injury Liability with Employment Exclusion deleted 
 
5. Contractual, including specified provision for contractor’s obligation under paragraph 

3.18 
 
6. Owned, non-owned and hired motor vehicles. 
 
7. Broad Form Property Damage including Completed Operations. 

  
11.1.1.9 If the general liability coverage are provided by a commercial general liability policy on a 

claims-made basis, the policy date or retroactive date shall predate the contract, the 
termination date of the policy or applicable extended reporting period shall be no earlier than 
the termination date of coverages required to be maintained after final payment, certified in 
accordance with subparagraph 9.10.2. 

 
 Add the following clause 11.1.2.1 to subparagraph 11.1.2: 
 
11.1.2.1.The insurance required by subparagraph 11.1.1 shall be written for not less than the following 

limits, or greater if required by law: 
 
 1. Workers’ Compensation: 
  a. State: Statutory 

b. Applicable Federal (i.e. Longshoremen’s):Statutory 
  
c. Employer’s Liability $500,000 per accident; $500,000 Disease Policy  

Limit; 500,000 Disease each employee 
  

2. Comprehensive or Commercial General Liability (including premises operations, 
independent contractor’s protective, products and completed operations, broad form 
property damage) 

  a. Bodily Injury 
   $1,000,000 each occurrence 
   $1,000,000 aggregate 

b. Property Damage 
   $1,000,000 each occurrence 

 $1,000,000 aggregate 
c. Products and Completed Operations to be maintained for 7 years after  

final payment. 
d. Property Damage Liability Insurance shall provide X, C, and U  

coverage. 
e. Broad Form Property Damage Coverage shall include completed  

operations. 
  3. Contractual Liability: 
   a. Bodily Injury: 
   $1,000,000 each occurrence 
    $1,000,000 aggregate 
   b. Property Damage 
   $1,000,000 each occurrence 
    $1,000,000 aggregate 

E.1 – 7 



__________________________________________________________________________________
_ 

Suite 300 Build-out for Lee’s Crossing Medical Mall                                         Project 0912 
SMITH DESIGN GROUP, INC. 

  4. Personal Injury with Employment Exclusion deleted: 
   $1,000,000 aggregate 

5. Business Auto Liability (including owned, non-owned and hired vehicles): 
 a. Bodily Injury: 

   $1,000,000 each occurrence 
  $1,000,000 aggregate 
 b. Property Damage: 

   $1,000,000 each occurrence 
6. If the general liability coverages are provided by a commercial liability  

policy, the: 
 a. General aggregate shall be not less than $1,000,000 and it shall apply,  

in total, to this project only. 
b. Fire damage limit shall be not less than $500,000 on any one fire. 
c. Medical expense limit shall be not less than $500,000 on any one  

person. 
  7. Umbrella Excess Liability: 
   $1,000,000 over primary insurance 

  
11.1.3 Add the following sentence to subparagraph 11.1.3: 

If this insurance is written on the Comprehensive General Liability policy form, the 
certificates shall be AIA Document G705, Certificate of Insurance.  If this insurance is 
written on a commercial general liability policy form, ACORD form 25S will be acceptable. 
 

11.2 Owner’s Liability Insurance 
 
11.2.1 Delete the last two sentences of subparagraph 11.2.1 and substitute the following: “The 

contractor shall purchase and maintain insurance covering the owner’s contingent liability for 
claims which may arise from operations under the contract.” 

  
11.3 Property Insurance 
 
11.3.1 Modify the first sentence of subparagraph 11.3.1 as follows: Delete “Unless otherwise 

provided, the owner” and substitute “the Contractor”. 
  
  Add the following sentences: 
  The form of policy for this coverage shall be completed value.  If the owner is  

damaged by the failure of the contractor to maintain such insurance, then the contractor shall 
bear all reasonable cost properly attributable thereto. 
 

11.3.1.2 Delete clause 11.3.1.2 
 
11.3.1.3 Delete clause 11.3.1.3 
 
11.3.4 Delete subparagraph 11.3.4 
 
11.3.5 Delete subparagraph 11.3.5 
  Delete subparagraph 11.3.6 and substitute the following: 
 
11.3.6 Before an exposure to loss may occur, the contractor shall file with the owner two certified 

copies of the policy or policies providing this property insurance coverage, each containing 
those endorsements specifically related to the project.  Each policy shall contain a provision 
that the policy will not be cancelled or allowed to expire until at least 30 days prior written 
notice has been given to the contractor. 
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11.3.8 Modify subparagraph 11.3.8 by substituting “Contractor” for “Owner” as fiduciary; except 
that the first reference to “Owner” in the first sentence, the word “this” should be substituted 
for “Owner’s”. 

 
11.3.9 Modify subparagraph 11.3.9 by substituting “Contractor” for “Owner” each time the latter 

word appears. 
 
 Delete the phrase “, or in accordance with an arbitration award in which case the procedure 

shall be as provided in paragraph 4.5” from the third sentence. 
 
11.3.10 Modify subparagraph 11.3.10 by substituting “Contractor” for “Owner” each time the latter 

word appears. 
 
 Delete the following text: “; if such objection be made, arbitrators shall be 

chosen…arbitrators will direct such distribution.” 
 
11.4 Performance Bond and Payment Bond 
  Delete subparagraph 11.4.1 and substitute the following: 
 
11.4.1 The contractor shall furnish bonds covering faithful performance of the contract and payment 

of obligations arising there under.  Bonds may be obtained through the contractor’s usual 
source and the cost there of shall be included in the contract sum.  The amount of each bond 
shall be equal to 100% of the contract sum. 

 
11.4.1.1 The contractor shall deliver the required bonds to the owner not later than 3 days following 

the date the agreement is entered into, or if the work is to be  
  commenced prior thereto in response to a letter of intent, the contractor shall, prior to the 

commencement of the work, submit evidence satisfactory to the owner that such bonds will 
be furnished. 

 
11.4.1.2 The contractor shall require the attorney-in-fact who executed the required bonds on behalf of 

the surety to affix thereto a certified and current copy of the power of attorney. 
 
E.1-13 ARTICLE 13: MISCELLANEOUS PROVISIONS 
 
13.5 Test and Inspections 
 
13.5.1 Modify the last sentence of subparagraph 13.5.1 by deleting the word “Owner” and 

substituting “Contractor” in its place. 
 
  Add the following paragraph 13.8 to Article 13: 
 
13.8 Equal Opportunity 
 
13.8.1 The contractor shall maintain policies of employment as follows: 
 
13.8.1.1 The contractor and contractor’s subcontractors shall not discriminate against any employee or 

applicant for employment because of race, religion, sex, national origin, age, veteran’s status, 
or handicapped (when otherwise qualified).  The contractor shall take affirmative action to 
insure that applicants are employed and that employees are treated during employment 
without regard to their race, religion, sex, national origin, age, veteran’s status, or handicap 
(when otherwise qualified).  Such action shall include but no be limited to the following: 
employment, upgrading, demotion or transfer,  
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recruitment or recruitment advertising, layoff or termination, rates of pay or other forms of 
compensation; and selection for training, including apprenticeship. The contractor agrees to 
post in conspicuous places, available to employees and applicants for employment, notices 
setting forth the policies of nondiscrimination. 
 

13.8.1.2 The contractor and the contractor’s subcontractors shall, in all solicitations or advertisements 
for employees placed by them or on their behalf, state consideration for employment without 
regard to race, religion, sex, national origin, age, veteran’s status or handicap (when 
otherwise qualified). 

 
13.9 CODES 
 
13.9.1  INTERNATIONAL BUILDING CODE 
 

The 2006 Edition of the International Building Code with all amendments including State of 
Georgia amendments as of date of opening of bids shall govern the construction of this project 
and is adopted and incorporated into the Contract Documents and is made a part thereof by 
reference, provided, however: That the drawingsand specifications shall be adhered to in all 
cases where they call for quality of materials, quality of workmanship, or quality of 
construction which is equal to or in excess of the quality required by the International Building 
Code, and provided also; that there shall be no variances from the plans and specifications 
except to the extent that the said variances shall be necessary in order to comply with the 
International Building Code.  It shall be the responsibility of the contractor to familiarize 
himself or herself with the requirements of the International Building Code.  If there are any 
expressed requirements in the plans and/or specifications which are at variance to the 
International Building Code, all changes in the work, necessary to eliminate the said 
requirements and make the work conform to the International Building Code shall be adjusted 
as provided in the contract for changes in the work. 

  
13.8.2   INTERNATIONAL PLUMBING CODE 
 

The 2006 Edition of the International Plumbing Code with all amendments and State of 
Georgia Amendments as of date of opening of bids shall govern the installation of all work and 
is adoptedand incorporated into the Contract Documents and is made a part thereof by 
reference, provided, however: that the drawings and specifications shall be adhered to in all 
cases where they call for quality of materials, quality of workmanship, or quality of 
construction which is equal to or in excess of the quality required by the International 
Plumbing Code, and provided also; that there shall be no variances from the plans and 
specifications except to the extent that the said variances shall be necessary in order to comply 
with the International Plumbing Code.  It shall be the responsibility of the contractor to 
familiarize himself or herself with the requirements of the International Plumbing Code.  If 
there are any expressed  requirements in the plans and/or specifications which are at variance 
to the International  Plumbing Code, all changes in the work, necessary to eliminate the said 
requirements and make  the work conform to the International Plumbing Code shall be adjusted 
as provided in the contract for changes in the work.  

  
13.8.3  INTERNATIONAL FUEL GAS CODE 

The 2006 Edition of the International Fuel Gas Code with all amendments and State of Georgia 
Amendments as of date of opening of bids shall govern the construction of this project and is 
adopted and incorporated into the Contract  Documents and is made a part thereof by reference, 
provided, however:  That the drawings and specifications shall be adhered to in all cases where 
they call for quality of materials, quality of workmanship, or quality of construction which is   
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equal to or in excess of the quality required by the International Fuel Gas Code, and provided 
also; that there shall be no variances from the plans and  specifications except to the extent 
that the said variances shall be necessary in order to comply with the International Fuel Gas 
Code.  It shall be the responsibility of the contractor to familiarize himself or herself with the 
requirements of the International Fuel Gas Code.  If there are any expressed requirements in 
the plans and/or specifications which are at variance to the International Fuel Gas Code, all 
changes in the work, necessary to eliminate the said requirements and make the work 
conform to the Standard Fuel Gas Code shall be adjusted as provided in the contract for 
changes in the work. 

 
13.8.4  NATIONAL ELECTRICAL CODE 

The 2005 Edition of the National Electrical Code with all amendments as of date of opening 
of bids shall govern the construction of this project and is adopted and incorporated into the 
Contract Documents and is made a part thereof by reference, provided, however:  That the 
drawings and specifications shall be adhered  to in all cases where they call for quality of 
materials, quality of workmanship, or quality of construction which is equal to or in excess of 
the quality required by the National Electrical Code, and provided also; that there shall be no 
variances from the plans and specifications except to the extent that the said variances shall 
be necessary  in order to comply with the National Electrical Code.  It shall be the 
responsibility of the contractor to familiarize himself or herself with the requirements of the 
National Electrical Code.  If there are any expressed requirements in the plans and/or 
specifications which are at variance to  the National Electrical Code, all changes in the work, 
necessary to eliminate the said requirements and make the work conform to the National 
Electrical Code shall be adjusted as provided in the contract for changes in the work. 

 
13.8.5  LIFE SAFETY CODE 

The 1997 Edition of the Life Safety Code, NFPA 101 shall govern the construction of this 
project and is adopted and incorporated into the Contract Documents and is made a part 
thereof by reference, provided, however:  That the drawings and specifications shall be 
adhered to in all cases where they call for quality of workmanship, or quality of construction 
which is equal to or in excess of the quality required by the Life Safety Code, and provided 
also; that there shall be no variances from the plans and specifications except to the extent 
that the said variances shall be necessary in order to comply with the Life Safety Code.  It 
shall be the responsibility  of the contractor to familiarize himself or herself with the 
requirements of the Life  Safety Code.  If there are any expressed requirements in the plans 
and/or specifications which are at variance to the Life  Safety  Code, all changes in the work, 
necessary to eliminate the said requirements and make the work conform to the Life Safety 
Code shall be adjusted as provided in the contract for changes in the  work.  
  

13.8.6  INTERNATIONAL MECHANICAL CODE 
The 2006 Edition of the International Mechanical Code with all amendments and State of 
Georgia Amendments as of date of opening of bids shall govern the construction of this 
project and is adopted and incorporated into the Contract Documents and is made a part 
thereof by reference, provided, however: That the drawings and specifications shall be 
adhered to in all cases where they call for quality of materials, quality of workmanship, or 
quality of construction which is equal to or in excess of the quality required by the 
International Mechanical Code, and provided also; that there shall be no variances from the 
plans and specifications except to the extent that the said variances shall be necessary in order 
to comply with The International Mechanical Code.  It shall be the responsibility of the 
contractor to familiarize himself or herself with the requirements of the International 
Mechanical Code If there are any expressed requirements in the plans and/or specifications 
which are at variance to the International Mechanical Code, all changes in the work,  
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necessary to eliminate the said requirements and make the work conform to the International 
Mechanical Code shall be adjusted as provided in the contract for changes in the work. 

  
13.8.7  AMERICANS WITH DISABILITIES ACT OF 1990 

The  American With Disabilities Act Of 1990 with all amendments as of the date of the 
opening of bids shall govern the installation of all work and is adopted and incorporated into 
the Contract Documents and is made a part thereof by reference, provided, however: that the 
drawings and specifications shall be adhered to in all cases where they call for quality of 
materials, quality of workmanship, or quality of construction which is equal to or in excess 
of the quality required by the Americans With Disabilities Act Of 1990, and provided also; 
that there shall be no variances from the plans and specifications except to the extent that 
the said variances shall be necessary in order to comply with the Americans With 
Disabilities Act Of 1990.  It shall be the responsibility of the contractor to familiarize 
himself or herself with the requirements of the Americans With Disabilities Act Of 1990.  If 
there are any expressed requirements in the plans and/or specifications which are at variance 
to the American With Disabilities Act Of 1990, all changes in the work, necessary to 
eliminate the said requirements and make the work conform to the Americans With 
Disabilities Act Of 1990 shall be adjusted as provided in the contract for changes in the 
work.  

 
E.1-14 ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT 
 
Add the following paragraph 14.4 to Article 14: 
 
14.4 Termination by the Owner for Convenience 
  
14.4.1 The owner may, at any time, terminate the contract for the owner’s convenience and without 

cause. 
 
14.4.2 Upon receipt of written notice from the owner of such termination for the owner’s 

convenience, the contractor shall: 
 
  .1 cease operations as directed by the owner in the notice; 
  .2 take actions necessary, or that the owner may direct for the protection and  

preservation of the work; and 
  

  .3 except the work directed to be performed prior to the effective date of  
termination stated in the notice, terminate all existing subcontracts and purchase orders 
and enter into no further subcontracts and purchase orders. 
 

14.4.3 In case of such termination for the owner’s convenience, the contractor shall be entitled to 
receive payment from the owner on the same basis provided in subparagraph 14.1.2. 

 
END OF SECTION 
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SECTION F -  SPECIAL CONDITIONS 
 

1.  OWNER'S REPRESENTATIVE 
A. The Owner's Representative shall be Earl Cox .  All documentation required by the 

specifications to be submitted to the "Owner" shall be submitted to the Architect for 
transmittal to the Owner. 

 
B. All instructions and requests for changes from the Owner to the contractor will be issued 

through the "Architect" PROVIDED: that the Engineer shall not have the authority to 
authorize changes in the work which shall mean changes to the contract sum.  PROVIDED 
FURTHER: that the "Engineer" will request and review Contractor's proposal for such 
changes and will submit recommendations to the owner for issuance for change orders. 

 
C. Changes in the contract sum shall be authorized in writing solely by the Owner. 

 
D. Except as provided herein above, the contractor shall disregard any instructions from persons 

other than "Architect". 
 

E. Should a situation arise, in conflict with these requirements, the contractor shall notify the 
"Architect" immediately. 

 
F. The Contractor shall bear all costs incurred by his failure to follow the instructions contained 

in paragraphs A, B, C, D, E above. 
 
2. UTILITIES:  SEE SECTION 01501 -  Temporary Facilities and Controls 
 
3. STORAGE AREAS 

A. Location:  Space for materials storage at the site is limited.  Storage of all items shall be at the 
discretion of the contractor as designated by the Owner.  Provide storage trailers as required.  
At completion of the work, material and debris shall be removed. 

 
B. Storage: All materials not used at the end of the day shall be returned to the designated 

storage areas. 
 
4. EXISTING CONDITIONS:  The Contractor, in undertaking the work under this contract, is 

assumed to have visited the premises and to have taken into consideration all conditions which 
might affect his work.  No consideration will be given any claim based on lack of knowledge of 
existing conditions except where the contract documents make definite provisions for adjustment 
of cost or extension of time due to existing conditions which cannot be readily ascertained. 

 
Existing utilities shall not be interrupted or disturbed in any way without the written approval of 
the Owner of the utility in question.  All liability shall be borne by the Contractor and he or she 
shall save the Owner and the Architect and their agents and employees harmless from all claims 
arising out of the unauthorized interruption or disturbance of any existing utility. 

 
 Portions of the building will remain occupied during construction.  Provide egress out the South 

Hallway at all times during this project.  Demolition work above existing tenants in Suite 101 is to 
be performed after 5:00 p.m. and on weekends.   

 
 All workers shall be expected to exhibit acceptable behavior and dress. 
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5. ACTS AND EXECUTIVE ORDERS:  The contractor, by signing the contract, acknowledges that 

he or she is aware of and familiar with the contents and requirements of the following acts and 
executive orders: 

 A. High Voltage Act   
  
 B. Underground Gas Pipe Law - Georgia law 1969, PP.50-57. 
 
 C. Williams Steiger Occupational Safety and Health Act of 1970. 
 

D. The non-discrimination clause contained in Section 202 Executive Order 11246 as amended 
by Executive order 11375 relative to Equal Opportunity for all persons without regard to race, 
color, religion, sex or national original and the implementing rules and regulations described 
by the Secretary of Labor are incorporated. 

 
 E. Public Employee Hazardous Chemical Protection and Right To Know Act:      
 O.C.G.A. Sec. 45.22 (1988 H.B.No.503).3. 
 
 F. Drug Free Workplace Act - O.C.G.A. Sec.50-24 (1990 H.B.No.9). 
 
 G. State of Georgia "Call-Before-You-Dig-" Law.  Requirements following: 

1. Notification must be made to the Utilities Protection Center 1990 Lakeside Parkway, 
Tucker, Georgia 30084.  Telephone No. 800-282-7411 during UPC business days 
Monday through Friday (excluding holidays), during business hours of 7:00a.m. to 4:00 
p.m. 

 
2. The call must be made 72 hours prior to excavation and must include location of 

excavation, name, address, and phone number of the company or person excavating, type 
of excavation and start date. 

 
3. If the excavation is not finished in 17 days, additional notice must be given no later than 

14 days from the day of the first notification. 
 

4. If blasting is required after notice is given, Contractor must call back to update location 
request or "ticket". 

 
   5. This law applies to all mechanized equipment, from drag lines to pile      
   drives. 
 

6. All electric, gas, telephone, and cable TV utilities in the state are  required to be 
members of the UPC.  If underground facilities are cut that belong to a utility that is 
required to be UPC member, but is not, the Contractor is not liable. 

 
7. Violators can be fined from $1,000 to $3,000 plus the cost of replacing or repairing 

damaged facilities and any injury to persons or  property. 
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6. ACCESS TO PREMISES:  Ingress and egress shall be limited to the construction 
entrance as shown on the drawings to the subject work areas.  Any debris dropped or 
tracked outside of areas in which work is being done, shall be immediately cleaned up. 

  
7. SUBMITTALS: The Contractor agrees that submittals of equipment and material and 

submittals of shop drawings of equipment and materials layouts required from the 
Contractor under provisions of these specifications and processed by the Architect are 
not Change Orders and that the purpose of the said submittals by the Contractor is to 
demonstrate the Contractor understands the design concept of the project by indicating 
which equipment and materials he or she intends to furnish and install and by detailing 
the installation he or she intends to achieve. 

  
8. SHOP DRAWINGS: 

A. General:  The contractor shall check data to ensure compliance with specifications 
and check and verify field measurements, and shall review, approve and stamp each copy 
submitted with date and name of person making review before submitting them to the 
Architect.  Six copies of all shop drawings shall be submitted to the Architect, four (4) of 
which will be returned to the Contractor and one (1) copy to the Owner's Representative.  
Where additional copies are required by the Contractor, the extra copies shall be 
furnished accordingly.  Sufficient copies for maintenance manuals shall be submitted. 

 
B. Identification:  All submittal data shall be identified to show project name, 
specification section, drawing or detail number, room number, date, revision date, 
contractor and subcontractor's name, and the model, style and size of item being 
submitted.  Manufacturer's standard drawings shall be modified by deletions or additions 
to show clearly only items applicable to this project. 

 
C. Review.   
1. The Contractor agrees that submittals of equipment and material and shop drawings 
of equipment and material layouts required under provisions of these specifications and 
processed by the Architect are not Change Orders.  The purpose of submittals is to 
demonstrate that the Contractor understands the design concept of the project by 
indicating the equipment and materials he or she intends to furnish and install, and by 
detailing the installation he or she intends to achieve. 

  
2. The Contractor shall conform to the requirements of the Contract Documents unless 
a change order or a specific letter of clarification is issued.  The Contractor shall identify 
on each submittal and in letter form to the Architect any and all deviations from the 
contract documents. 

 
3. Any submittal or shop drawings not conforming to the contract documents without 
this identification and notification shall be assumed to be marked "Revise and Resubmit", 
and the contractor shall promptly re-submit said submittal so as to be in full compliance 
with the contract documents. 

 
4. Failure of the Contractor to provide this information during the shop drawings phase 
shall make the Contractor responsible for all changes to achieve compliance with the 
contract documents. 

 
9. SCHEDULING AND PHASING OF WORK:   After award of contract, a pre- 
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construction meeting shall be held at the site between the Owner's representative, representative of 
the Contractor, and representatives of the Architect to review the project and set up the 
approximate work schedule. With ten (10) days of this meeting, the Contractor shall submit five 
(5) typed copies of the work sequence schedule, showing proposed dates of beginning completion 
milestones and completing work, to the Architect for approval.  A CPM schedule will also be 
required, subject to Architect's approval.  

 
10. VANDALISM 
  

The Contractor shall take every precaution not to leave equipment and materials where they can 
be reached and used for defacing new or existing work at any time and in particular at night and 
on the weekends. 

  
11. PROGRESS REPORTS: 

A. Prior to submitting the first periodical estimate, the contractor shall have furnished to the 
Owner and the Architect, a construction progress schedule that outlines each phase of work.  
The Contractor shall adhere to the schedule and update it prior to each subsequent request for 
payment.  Failure to adhere to the schedule shall be admittance on the part of the Contractor 
that he or she is behind schedule and corrective steps, at no cost to the Owner, must be taken 
to bring the job back on schedule. 

 
B. Cost Breakdown: Contractor shall furnish a complete cost breakdown for all materials 

installed and for each phase of the work.  The cost of breakdown will be furnished prior to 
the first request for payment.  This cost breakdown will reflect the Project Schedule and 
illustrate the estimated monthly Request for Payment. 

  
12. COMMUNICATIONS. 

A. All notices, demands, requests, instructions, approvals, proposals and claims must be in 
writing.  Requests for clarifications and instruction concerning the drawings or specifications 
shall be submitted to the Architect by mail or facsimile transmission on the Request For 
Information form in Sect. I.  Only written and signed instructions will be considered binding 
and a part of the Construction Documents. 

 
B. Any notice to demand, request instruction to, proposal to, or claim upon the Contractor shall 

be sufficiently given if delivered at the office of the Contractor stated in Owner-Contractor 
Agreement (or at such office as he may designate in writing to the Owner), or deposited in the 
United States mail in a sealed, postage paid envelope, or if delivered with charges prepaid to 
any telegraph company or transmission, in each case addressed to said office.  

 
C. All papers required to be delivered to the Owner shall, unless otherwise specified in writing 

by the Contractor, be delivered to: 
 

   MEDICAL PARK FOUNDATION  
   209 BROOME STREET 
   LAGRANGE, GEORGIA  30240 
   ATTN:  MR. SPEER BURDETTE, III 
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and any notice to, demand, request, instruction, approval, proposal, or claim upon the Owner 
shall be sufficiently given if delivered, or deposited in the United States mail in a sealed, 
postage paid envelope, or delivered charges prepaid to any telegraph company for 
transmission to said individual at said address or such other representatives of the Owner may 
subsequently specify in writing to the Contractor for such purpose. 

  
 D. All papers required to be delivered to the Architect shall be delivered to: 
 
   SMITH DESIGN GROUP, INC. 
   307 CHURCH STREET 
   SUITE B 
   LaGRANGE, GEORGIA 30240 
  

and any notice to, demand, request, proposal, or claim upon the Architect shall be sufficiently 
given if delivered, or deposited in the United States mail in a sealed, postage paid envelope, 
or delivered charges prepaid to any telegraph company for transmission to said Architect at 
said address. 

  
E. Any notice, demand, request, instruction, approval, proposal, or claim shall be deemed to 

have been given as of the time of actual delivery or (in case of mailing) when the same should 
have been received in due course of post, or in the case of telegrams, at the time of actual 
receipt, as the case may be. 

 
13. LAYING OUT WORK: 
  

The Contractor shall verify all existing conditions and contiguous work and lay out his or her 
work therefrom, providing for himself all other necessary measurements, lines and levels, and 
shall assume the responsibility for the correctness of the laying out of the work. 

 
14. EXISTING PLANTING: 
 

Construct protective tree fencing as described in the construction documents as indicated around 
tree save area.  Storage or parking in the areas is not allowed.  

  
15. SIGNS: 
 

The Contractor shall cause no signs to be displayed at the site unless specifically authorized in 
writing by the Owner, except however, the Contractor shall furnish, erect and maintain such signs 
required by safety regulation to safeguard life and property. 

 
16. NOTIFICATION TO OWNER WHEN CONTRACTOR VISITS SITE AFTER FINAL 

 INSPECTION: 
 

A. When the Contractor's representative visits the job site after the final inspection to perform 
specific work such as maintenance service, seasonal balance, or to correct a deficiency, the 
Contractor shall notify the Owner not less than 48 hours prior to the date on which they will 
visit the site, except under an emergency condition. 

 
B. The Contractor shall visit the designated office of the Owner to notify the Owner that the 

Contractor is on the site prior to visiting the site, thereby enabling the Owner representative to 
accompany the Contractor, should they so desire while the Contractor is on the project site. 
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C. An exact copy of the notification shall be provided to the Architect with the intent of the site 

visit.  After the Contractor has completed the site visit, the Contractor shall give a written 
report of the action taken and any incomplete work yet to be performed to the Architect 
within five (5) days. 

  
17. FIRE MARSHAL DRAWINGS: 
 

A. The Architect will deliver to the Contractor the set of drawings approved by the Fire Marshal.  
The Contractor shall maintain custody of these documents in a clean, unmarked condition at 
the job site for ready reference by the Fire Marshal during job visits. 

 
B. This set of documents shall be returned to the Architect with the Final Request for Payment 

and the Certificate of Occupancy by the Fire Marshal or receipt for same. 
 
C. The Contractor is subject to a fine of $1500 by the State Fire Marshal if a Fire Marshal 

representative visits the job site and the Fire Marshal approved plans and specifications are 
not available.  

  
18. ALL GLASS - FIBER PRODUCTS, INCLUDING INSULATION 
 

All Glass-Fiber products, including insulation are to carry carcinogen warning 
labels as required by the Department of Labor. 

 
19. HAZARDOUS MATERIALS: 
 

A. A/E's Responsibility:  Plans and specification have been prepared by the A/E for the Owner 
without the A/E having conducted investigation as to the presence of asbestos or hazardous 
waste on the project.  Not being a part of this contract, the A/E has not charged any fees and 
has not and will not advise the Owner with regard to the detection and/or removal of asbestos 
or hazardous waste.  the Owner is aware that asbestos or hazardous waste could be present 
and will make all decisions with regard to its removal.  The removal of all hazardous 
materials and encapsulation of remaining surfaces is the sole responsibility of the Owner. 

  
B. Friable Materials:  If the Contractor observes the existence of friable materials which must be 

disturbed during the course of his work, Contractor shall promptly notify Owner and 
Architect.  Owner shall make all arrangements regarding testing and removal or encapsulation 
of asbestos materials if present.  The Contractor shall not perform any work pertinent to the 
friable material prior to receipt of special instructions from the Owner through the Architect. 
"Friable Material" is any material which can be crumbled, pulverized or reduced to a powder 
by hand pressure when dry. 

 
20. ASBESTOS (ACBM): 
 

A. Specifications written for equipment and materials in the specifications are intended to 
eliminate any asbestos containing substance.  The Contractor and his suppliers are hereby 
notified that NO ASBESTOS CONTAINING PRODUCT IS PERMITTED.  If a product is 
listed in these specifications which contain asbestos, the Contractor and his or her supplier 
shall so inform the A/E immediately and shall not deliver such product to the project site until 
additional written instructions are received.  
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B. Upon completion of construction, and prior to final inspection, the  
Contractor(s) for work performed under this division of the specifications shall 
be required to provide a certificate to the A/E in the following form. 

  
CERTIFICATION FOR ASBESTOS CONTAINMENT 

 
I / we _________________________________________________________   

(Sub-contractor) 
certify that there is no asbestos contained in materials provided and/or installed by us in 

 
 _______________________________________________________________  

(Project / Building) 
 
WITNESS:     DATE:      
   (Notary Public)     CONTRACTOR:        
             

BY:            
      
          TITLE:           
  
 21. NOTIFICATION OF JOB SITE OBSERVATIONS 

Recommended observations by Mechanical / Electrical Engineers at the following stages of 
construction for a Mechanical / Electrical design project.  General contractor to notify Architect 
48 hours prior to each of the following: 
  

 A. Plumbing: 
  1. First major portion of underfloor piping before being covered. 
 
  2. Roughing of water, waste and vent piping for first major toilet battery. 
 

3. All overhead piping upon completion of pipe insulation and prior to insulation of ceiling. 
 
 B. Air Conditioning: 
  1. First major portion of ductwork prior to being insulated. 
 
  2. First major portion of piping prior to being insulated. 
 

3. All overhead ductwork and piping upon completion of insulation but prior to installation 
of ceiling. 

 
 C. Electrical: 
  1. Substantially completed conduit system prior to wire pulling. 
 
  2. Completion of major wire pulling and energizing of distribution panels. 
 

3. Substantially completed installation of lighting fixtures prior to installation of ceiling. 
 
 D. Fire Protection:  All overhead piping prior to installation of ceiling. 
  
 E. All Systems: 

1. Upon written notification of the contractor that the installation is 100% complete. 
2. A second inspection to insure that all items noted at final inspections have been 

corrected. 
END OF SECTION 
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SECTION G -  STATEMENT OF WORK 
 
G-01 WORK TO BE DONE 

 
The work covered by this contract consists of furnishing all plant, labor, equipment, and materials 
and performing all operations required to accomplish all the work required by the Project Manual 
entitled, “Suite 300 Build-Out for Lee’s Crossing Medical Mall”, and the Drawings similarly 
entitled, all dated  25 June 2009  in strict accordance therewith and subject to the terms and 
conditions of the Contract.  

 
G-02 DESCRIPTION AND LOCATION OF SITE: 
 
 1. The site of this work is located at Vernon Road, LaGrange, Georgia 30240. 
 
 2. Verify with Owner exact location of storage trailer and equipment.  
 
G-03 ACCESS TO PROPERTY: 
  

 Access to the property is to be from  the rear of the building. 
 

END OF SECTION 
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SECTION H -  PROJECT CLOSE-OUT 
 
H-01 GENERAL: 
  
 In order to insure an orderly and efficient transfer of the project to the Owner,  prepare, 
assembly and transmit to the Architect the closing documents hereinafter described. 
 
H-02 TIME OF TRANSMITTAL: 
 
 After receiving the Certificate of Substantial Completion and in no case, not later  than the date 
of the Contractor's request for Final Inspection, the Contractor shall  transmit to the Architect the 
closing documents.  Final inspection will not take place until all required closing documents have been 
received by the Architect. 
 
H-03 NUMBER OF COPIES: 
 
 Unless specifically noted otherwise hereinafter, three copies of all closing  documents shall be 
submitted. 
 
H-04 IDENTIFICATION: 
 
 All bound documents shall be identified by the use of an embossed plastic tape  on  the front 
cover, showing the project name and number, the nature of the information contained in the document 
(i.e. A/C Maintenance Manual for Roof Mounted Units, A/C1, A/C2, etc.), name of General 
Contractor and name of Subcontractor who made the installation. 
 
H-05 REQUIRED PRIOR TO FINAL PAYMENTS 
 
 1. “Fire Marshal” Approved Set of Architectural Plans - One Set 
 
 2. Fire Sprinkler Plans as approved by GA State Fire Marshall & City of       
 LaGrange Fire Marshall - One Set 
 
 3. “As-Built Plans” - One Set 
 
 4. “As-Built Specifications” with addenda & Change Orders - One Set 
 
 5. Fire Sprinkler As-Built Drawings -   - Three Copies 
 
 6. Electrical As-Built Drawings - One Set 
 
 7. List of Subcontractors and Suppliers - Three Copies 
 
 8. Warranty by General Contractor - Three Copies 
 
 9. Contractor’s Affidavit of Payment of Debts and Claims - Three Copies 
 
 10. Contractor’s Affidavit of Release of Liens - Three Copies 
 
 11. Statutory Affidavit - Three Copies 
 
 12. Non-Influence Affidavit - Three Copies 
 
 13. Millwork Warranty - Three Copies 
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 14. Sealants Five Year Warranty - Three Copies 
  
 15. Roof System Warranty - Three Copies 
  
 16. Receipt of Keys - Three Copies 
  
 17. Metal Stud/Drywall/Acoustical Ceilings/Insulation Warranty Three Copies 
 
 18. Painting Warranty -Three Copies 
 
 19. Wood Gym Floor - Three Binders 
 
 20. Kitchen Equipment – Binder of Warranties and Operation & Maintenance      
  Manual - One Copies 
 
 21. Stage Curtain Warranties and Operation & Maintenance Manual - Four Copies 
 
 22. Pews – Warranties and Maintenance Data - Three Binders 
 
 23. HVAC – Test and Balance Reports - Three Copies 
 
 24. Plumbing – Warranty - Three Copies 
 
 25. Fire Sprinkler – Warranty - Three Copies 
 
 26. Fire Sprinkler – Backflow Test Reports - Three Copies 
 
 27. Electrical Warranty - Three Copies 
   
H-06 REQUIRED CLOSING DOCUMENTS: 
 

5.1 Warranty by General Contractor: Sample form is included in Section I of this project manual. 
 

5.2 Statutory Affidavit by General Contractor: Sample form is included in Section I of this 
project manual. 

 
5.3 Non-influence Affidavit by General Contractor: Sample form is included in Section I of this 

project manual. 
 

5.4 Inspection Reports: The Contractor shall contact each of the agencies to set up inspections. 
The Contractor shall secure and submit to the Owner, a Certification from the local 
Governmental Agency or Agencies that the construction has been inspected as required by 
laws or ordinances and that the building (buildings) is (are) acceptable to the following 
authorities: 

 
  a. Local Building Inspector (where applicable) 
 
  b. Local Plumbing Inspector (where applicable)  
 
  c. Local Electrical Inspector (where applicable) 
 
  d. Local Fire Marshal w / occupancy permit 
 
  e. State Elevator Inspector (where applicable) 
 
  f. State Health Department (where applicable) 
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  g. State Fire Marshal w / occupancy permit. 
  
 5.5 Project Record Documents: (one copy) 
   
 Contractor's attention is called to Section 01502 of this project manual for a complete 

description of the required documents. 
  

5.6 Maintenance and Operation Manuals & Parts List: 
 
Contractor's attention is called to the fact that various sections of this project manual require 
that maintenance manuals, operation manuals and parts list are to be furnished. 

 
 5.7 Warranties for Items Beyond One Year Limit: 
 

 The following items generally require a warranty in excess of the normal "one  year" 
guarantee and are so described in various sections of this project manual; this list is not 
necessary all inclusive and should any warranties called for in a section of this project manual 
be omitted from the following list, the section requirement shall govern: 

  a. Hot water heaters 
  
  b. Electric water coolers 
 
  c. Residential appliances (omitted) 
 
  d. Commercial appliances 
 
  e. Air conditioning compressors 
 
 5.8 Extra Stock: 
   

The following "extra stock" is required as described in various sections of this  project 
manual. 

  a. Ceramic tile (each type, size and color) 
 
  b. Ceiling tile (each type, size and color) 
 
  c. Resilient tile flooring (each type, size and color) 
 
  d. Resilient base (each type, size and color) 
  
H-07 CHECK - OFF LIST: 
 
 General Contractor is to submit all close-out documents in bound and  permanently labeled 

3-ring notebooks and as-built drawings together at one time prior to Architect’s approval of 
release of any retainage. Please see Section H-05 “Required for Final Payment” for check off 
list.  Additional items may be required due to job specific requirements.  

 
END OF SECTION 
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WARRANTY BY 

GENERAL CONTRACTOR 

Specimen b. 

PROJECT: 
(name,address) 

ARCHITECT: 

ARCHITECT'S PROJECT NUMBER: 
TO (Owner) 

CONTRACTOR: 
CONTRACT FOR: 

DATE OF ISSUANCE: CONTRACT DATE: 

, as General Contractor on the above job do hereby guarantee 
that all work executed under the Plans and Specifications will be free from defects of materials 
andlor workmanship for a period of, beginning and 
ending and that all defects occuring within the warranty period shall 
be replaced or repaired at no cost to the Owner. 

This guarantee covers all work as shown on the Plans and specified in the Specifications 
and Contract Documents. 

Nothing in the above shall be deemed to imply that this guarantee shall apply to any work 

which has been abused or neglected by the Owner. 

Legal Name of Contractor 

BY: 

TITLE: 

Notary Public 

This day of ,20 
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NON-INFLUENCE AFFIDAVIT specimen c. 

COUNTY OF 

STATE OF 

FROM 
(Contractor) 

To: (insert name of owner), Owner 

Re: Contract entered into the day o f ,  2007, between the above-mentioned parties 

for the construction of a 

KNOW ALL MEN BY THESE PRESENTS: 

I do solemnly swear on my oath that as to the contract dated ,19-, 
between and the 

I have no knowlege of the exertion of any influence or the attempted exertion of any influence on the firm on 

behalf of which this affidavit is made in any way, manner, or form in the purchase of materials, equipment, or 

other items involved in construction, manufacture, or employment of labor under the aforesaid contract by the 

Owner or any employee of the Owner, or any person connected with the Owner in any way whatsoever. 

In witness whereof, the undersigned has signed and sealed this instrument 

This day of ,2007. 

IL.S.1 
Signature 

Title 

Firm 

COUNTY OF 

STATE OF 

Personally before me, the undersigned authority, appeared 

who is known to me to be an official of the fm of , who, 
after being duly sworn, stated on his oath that he had read the above statement and that the same is true and correct. 

Notary Public 

My commission expires 

This day of I .  
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CERTIFICATE OF Distribution to: 

4.c FINAL ARCHITECT 

CONTRACTOR 

COMPLETION FIELD 

OTHER 

specimen d. 

PROJECT: 
(name,address) 

TO (Owner): 

DATE OF ISSUANCE: 

ARCHITECT: 

ARCHITECT'S PROJECT NUMBER: 

CONTRACTOR: 

CONTRACT FOR: 

CONTRACT DATE: 

In accordance with the Contract documents and to the best of his or her knowledge, information and 
belief, and on the basis of his observations, on-site observation and final observation held on 

,the Architect certifies to the Owner that the work has been completed in 
accordance with the terms and conditions of the Contract Documents; and that the Contractor is - entitled to Final Payment as certified by him in Contractor's Application for Payment. 

Acceptance of this Certificate of Final Completion by the Owner and the Contractor shall in no way 
waive or void any terms or conditions of the Contract Documents. 

SMITH DESIGN GROUP, INC. 

Project Architect 

APPROVED AND AGREED: 

CONTRACTOR 

By: 

OWNER 

By: 



* * CHANGE ORDER * * s~ecimen e. -,- - -. 

SMITH DESIGN GROUP, INC. 
307 Church Street DATE: 

LaGrange, GA 30241 CHANGE ORDER: 
JOB NO.: 
CONTRACT FOR: 

To: (Contractor) 
CONTRACT DATE: 

Original Contract sum: $ 

You are directed to make the following changes in this contract: 

Net(Addition)(Deduction)of all approved change orders: $ 

Description 

Total Adjusted Contract Price prior to this change order: $ 0.00 

This Change Order No. (Add)(Deduct): 

Unit Price 

Total Current Adjusted Contract Price: $ 0.00 

Total 

Recommended For Owner's Acceptance: Approved And Agreed: 

SMITH DESIGN GROUP, INC. 

Bv: 
project architect/administrator 

Owner: 
Architect: 

Contractor 

Bv: 

Owner 
Contractor 

Other: By: 



M O D I F I C A T I O N  t o  S T A N D A R D  F O R M  

O F  A G R E E M E N T  B E T W E E N  O W N E R  A N D  

C O N T R A C T O R  w h e r e  t h e  b a s i s  o f  

p a y n ~ e n t  i s  a S T I P U L A T E D  S U M  - 

1 9 9 7  E d i t i o n  A I A  D o c u m e n t  A 1 0 1  

specimen f. 

The following Modifications change, modify, delete from or add to the "Standard Form 
of Agreement Between Owner and Contractor where the basis of payment is a 
Stipulated Sum", 1997 Edition, AIA Document A101, hereinafter referred to as the 
"Agreement". Where any Article, Paragraph, Subparagraph or Clause of the 
"Agreement" is changed, modified, deleted from or added to, the unaltered provisions 
of that Article, Paragraph, Subparagraph or Clause shall remain in effect. 

A R T I C L E  5 P R O G R E S S  P A Y M E N T S  

Articles 5.1 through 5.8 inclusive, are deleted in their entirety and the following 
substituted therefor: 

5.1 Based upon Applications for Payment submitted to the Architect by the 
Contractor and Certificates for Payment issued by the Architect to the Owner, 
the Owner shall make progress payments on account of the Contract as 
follows: 
.1 On or about the 15th day of each month 90 percent of the value, based on 

the contract prices, of labor and materials incorporated in the work and of 
materials suitably stored at the site thereof up to the 1st day of that month, 
as estimated by the Architect, less the aggregate of previous payments, 
until one-half of the Contract Sum is due. If the work is 
(a) on or ahead of the construction schedule; and 
(b) there are no breaches of Orders of Rejections; and 
(c) there is no delinquency in the filing of the final breakdown and 

accounting, together with appropriate supporting data on the work 
performed under Subparagraph 7.3.6 of the General Conditions when 
one-half of the Contract Sum is due no further retainage will be 
withheld by the Owner from payments to the Contractor unless 
Event (a) The percentage of the work complete falls behind the 
percentage required by the construction schedule by as much as 15 
percent; or 
Event (b) The Contractor breaches an Order of Rejection; or unless 
Event (c) The Contractor becomes delinquent in regard to filing the 
final breakdown and accounting together with appropriate supporting 
data, on work performed under Subparagraph 7.3.6 of the General 
Conditions, 

in which event or events the Owner shall reinstate the 10 percent retainage 
on all progress payments due to be paid while one or more of the events 
continues to exist. The Contractor will be given written notice of the 
reinstatement of the retainage. If the Contractor 
(a) Recovers all lost time and puts the work back on schedule; and 
(b) Remedies all breaches of Orders of Rejections; and 
(c) Supplies a proper breakdown and accounting on work 

performed under Subparagraph 7.3.6 of the General Conditions 
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The sums withheld while either or all of the events existed will be 
converted to a additional lump sum and held by the Owner until final 
completion, and no further retainage will be withheld unless 
(1) Event (a) recurs, or 
(2) Event (b) recurs, or 
(3) Event (c) recurs 

In which event or events the Owner shall reinstate the 10 percent retainage 
on all subsequent payments to the Contractor. At the discretion of the 
Owner, the retainage of each Subcontractor may be released separately as 
he or she completes his or her work. An application for release of a 
Subcontractor's retainage shall bear the certificates of the Subcontractor, 
the Contractor and the Architect that the Subcontractor's work has been 
fully performed and that the sum for which payment is requested is due by 
the Contractor to the Subcontractor. Checks releasing a Subcontractor's 
retainage shall be made payable to the Contractor, the Contractor's surety 
and the Subcontractor and shall be mailed to the Contractor's surety. This 
article does not create any contractual relationship between the Owner and 
the Subcontractor or any duty of the Owner to any Subcontractor. All 
warranties shall run from the date of the final certificate of the Architect 
unless otherwise expressly provided in the Contract. Payments pursuant to 
this article shall in no way diminish, change, alter or affect the right of the 
Owner under Contract Documents. 

It has been agreed to as of the - day of in the year Two 
Thousand. 

Owner Contractor 

By: By: 
(Signature) (Signature) 

(Printed Name & Title) (Printed Name & Title) 

By: By : 
(Signature) (Signature) 

(Printed Name & Title) (Printed Name & Title) 

Suite 300 Build-Out for Lee's Crossing Medical Mall Project No. 0912 
SMITH DESIGN GROUP, INC. 



REQUEST FOR INFORMATION specimen k. 

TO : Smith Design Group, Inc. REQUEST FOR INFORMATION # 
307 Church Street, Suite B 
LaGrange, GA 30240 DATE: JOB# 

REFERENCE SHEET 
ATTENTION: NO.: DETAIL: 

VIA: 
PROJECT: FAX: MAIL: 

QUESTION: 

SIGNED: DATE: 

ANSWER REQUIRED BY (DATE): 

ATTACHMENTS: YES ( ) NO ( ) COPIES TO: 

ANSWER: 

SIGNED: DATE: 

THIS REQUEST FOR INFORMATION RESULTED IN PROPOSED CHANGE NUMBER -. 

SMITH DESIGN GROUP, INC. 
L 



SUBCONTRACTOR / VENDOR 
DIRECTORY 

PROJECT: specimen L. 

DATE: JOB NO.: 

BY: 

# 

i 

PAGE: OF 

COMPANY NAME 
ADDRESS 

CONTACT NAME 
PHONE / FAX 

I - lo* 

DIV. 
# 

WORK 
DESCRIPTION 
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SECTION 01021 - CASH ALLOWANCES 
 
PART  1.00 - GENERAL  
 
1.01  Quality Assurance: 
 
 Quality assurance for items furnished under "Cash Allowances" is described in  
 sections of this project manual as referenced in Article 2.01 of this section for each 
 specific cash allowance established.  
 
1.02  Definitions: 
 
  See Article 3.8 of General Conditions of the Contract for Construction, AIA  
 Document A201, 1987 Edition.   
 
1.03  Submittals: 
 
 Submittals pursuant to items furnished under "Cash Allowances" are described  in 
 sections of this project manual as referenced in Article 2.01 of this section for each 
 specific cash allowance.  
 
1.04  Product Handling: 
 
 Product handling of items furnished under "Cash Allowances" are described  in 
 sections of this project manual as referenced in Article 2.01 of this section for each 
 specific cash allowance. 
 
1.05  Job Conditions: 
 
 Job conditions affecting the installations of items furnished under "Cash 
 Allowances" are   described in sections of this project manual as referenced in 
 Article 2.01 of this section for each specific cash allowance.  
 
PART  2.00 - PRODUCTS 
 
2.01  Materials: 
 Items required will be furnished under "Cash Allowances" as follows: 

A. Cash Allowances: The Contractor shall allow cash allowances for the purchase 
and installation of items as follows: 
1. Cash allowance of $18,00.00 for purchase and installation of door 

hardware. 
2. Cash Allowance of $1,000 for signage 
3. Provide cash allowance of $40 SY for purchase, delivery, and installation 

of carpet tile.   
 

 B. Contract Adjustment: The contract sum will be adjusted by change order based  
on the actual cost of  the items purchased. 

 
2.02  Fabrication:  
 
 Fabrication of items furnished under "Cash Allowances" is described in sections of 
 this project manual as referenced in Article 2.01 of this section for each specific  cash 
 allowance.  
 
PART 3.00 – EXECUTION 
  
3.01  Inspection: 
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 Inspection pursuant to commencing installation of items furnished under "Cash 
 Allowances" is described in other sections of this project manual as referenced in 
 Article 2.01 of this section for each specific cash allowance. 
 
3.02  Installation: 
  
 Installation of items furnished under "Cash Allowances" is described in other 
 sections of this project manual as referenced in Article 2.01 of this section for each 
 specific cash allowance. 
 
3.03  Field Quality Control: 
 

Field quality control of the installation of items furnished under "Cash Allowances" 
is described in other sections of this project manual as referenced in Article 2.01 of 
this section for each specific cash allowance.   

 
 END OF SECTION 
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SECTION 01027 - APPLICATIONS FOR PAYMENT 
 
PART 1 – GENERAL 
 
1.1 SUMMARY 

A. This Section specifies administrative and procedural requirements governing the 
Contractor's Applications for Payment. 

 
1. Coordinate the Schedule of Values and Applications for Payment with the 

Contractor's Construction Schedule, Submittal Schedule, and List of 
Subcontractors. 

 
B. Related Sections: The following Sections contain requirements that relate to this 

Section. 
 

1. Schedules:  The Contractor's Construction Schedule and Submittal 
Schedule are specified in Division 1 Section "Submittals." 

 
1.2  SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the Schedule of Values with 
preparation of the Contractor's Construction Schedule. 

 
1. Correlate line items in the Schedule of Values with other required 

administrative schedules and forms, including: 
 

   a. Contractor's Construction Schedule. 
  b. Application for Payment forms, including Continuation Sheets. 

   c. List of subcontractors. 
  d. List of products. 

   e. List of principal suppliers and fabricators. 
 

2. Submit the Schedule of Values to the Architect at the earliest possible date 
but no later than 7 days before the date scheduled for submittal of the initial 
Applications for Payment.   

 
3. Subschedules:  Where Work is separated into phases requiring separately 

phased payments, provide subschedules showing values correlated with 
each phase of payment. 

 
B. Format and Content:  Use the Project Manual table of contents as a guide to 

establish the format for the Schedule of Values.  Provide at least one line item 
for each Specification Section. 

 
1. Identification:  Include the following Project identification on the Schedule 

of Values: 
 
 a. Project name and location. 
 b. Name of the Architect. 
 c. Project number. 
 d. Contractor's name and address. 
 e. Date of Submittal. 
 
2.    Arrange the Schedule of Value in tabular form with separate columns to 

indicate the following for each item listed: 
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a. Related Specification Section or Division. 
b. Description of Work. 

 c. Name of subcontractor. 
 d. Name of manufacturer or fabricator. 

e. Name of Supplier. 
 f. Change Orders (numbers) that affect value. 

   g. Dollar value. 
 

 1) Percentage of Contract Sum to nearest one-hundredth percent, 
adjusted to total 100 percent. 

 
3. Provide a breakdown of the Contract Sum in sufficient detail to facilitate 

continued evaluation of Applications for Payment and progress reports.  
Coordinate with the Project Manual table of contents.  Break principal 
subcontract amounts down into several line items. 

 
4. Round amounts to nearest whole dollar; the total shall equal the Contract 

Sum. 
 
5. Provide a separate line item in the Schedule of Values for each part of the 

Work where Applications for Payment may include materials or equipment, 
purchased or fabricated and stored, but not yet installed. 

 a. Differentiate between items stored on-site and items stored off-site.  
Include requirements for insurance and bonded warehousing, if 
required. 

 
6. Provide separate line items on the Schedule of Values for initial cost of the 

materials, for each subsequent stage of completion, and for total installed 
value of that part of the Work. 

 
7. Margins of Cost:  Show line items for indirect costs and margins on actual 

costs only when such items are listed individually in Applications for 
Payment.  Each item in the Schedule of Values and Applications for 
Payment shall be complete.  Include the total cost and proportionate share 
of general overhead and profit margin for each item. 

 a. Temporary facilities and other major cost items that are not direct cost 
of actual work-in-place may be shown either as separate line items in 
the Schedule of Values. 

 
8. Schedule Updating:  Update and resubmit the Schedule of Values prior to 

the next Applications for Payment when Change Orders or Construction 
Change Directives result in a change in the Contract Sum. 

 
1.3  APPLICATIONS FOR PAYMENT 

A. Each  Application for Payment shall be consistent with previous applications 
and payments as certified by the Architect and paid for by the Owner. 
1. The initial Application for Payment, the Application for Payment at time of 

Substantial Completion, and the final Application for Payment involve 
additional requirements. 

 
B. Payment-Application Times:  Progress-payment date is as agreed to by the 

Owner and Contractor. 
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C. Payment-Application Forms:  Use AIA Document G702 and Continuation  

Sheets G703 as the form for Applications for Payment. 
 

D. Application Preparation:  Complete every entry on the form.  Include 
notarization and execution by a person authorized to sign legal documents on 
behalf of the Contractor.  The Architect will return incomplete applications 
without action. 
1. Entries shall match data on the Schedule of Values and the Contractor's 

Construction Schedule.  Use update schedules if revisions were made. 
 
2. Include amounts of Change Orders and Construction Change Directives 

issued prior to the last day of the construction period covered by the 
application. 

 
E. Transmittal: Submit 3 signed and notarized original copies of each Application  

for Payment to the Architect by a method ensuring receipt within 24 hours.  One 
copy shall be complete, including waivers of lien and similar attachments, when 
required. 
 
1. Transmit each copy with a transmittal form listing attachments and recording 

appropriate information related to the application, in a manner acceptable to 
the Architect. 

 
F. Waivers of Mechanics Lien:  With each Application for Payment, submit waivers 

of mechanics lien from every entity who is lawfully entitled to file a mechanics 
lien arising out of the Contract and related to the Work covered by the payment. 

 
G. Initial Application for Payment:  Administrative actions and submittals, that must 

precede or coincide with submittal of the first Application for Payment, include 
the following: 

 
1. List of subcontractors. 
2. List of principal suppliers and fabricators. 
3. Schedule of Values. 
4. Contractor's Construction Schedule (preliminary if not final). 
5. Schedule of principal products. 
6. List of Contractor's staff assignments. 
7. List of Contractor's principal consultants. 
8. Copies of building permits. 
9. Copies of authorizations and licenses from governing authorities for 

performance of the Work. 
10. Initial progress report. 
11. Report of preconstruction meeting. 
12. Certificates of insurance and insurance policies. 
13. Performance and payment bonds. 
14. Data needed to acquire the Owner's insurance.  
 

H. Application for Payment at Substantial Completion:  Following issuance of the 
Certificate of Substantial Completion, submit an Application for Payment. 
1. This application shall reflect Certificates of Partial Substantial Completion 

issued previously for Owner occupancy of designated portions of the Work. 
 
2. Administrative actions and submittals that shall precede or coincide with this 

application include: 
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 a. Occupancy permits and similar approvals. 
 b. Warranties (guarantees) and maintenance agreements. 

c. Test/adjust/balance records. 
d. Maintenance instructions. 

 e. Meter readings. 
 f. Startup performance reports. 

g. Changeover information related to Owner's occupancy, use, operation, and 
maintenance. 

 h. Final cleaning. 
 i. Application for reduction of retainage and consent of surety. 
 j. Advice on shifting insurance coverages. 
 k. Final progress photographs. 

l. List of incomplete Work, recognized as exceptions to Architect's 
Certificate of Substantial Completion. 

 
I. Final Payment Application:  Administrative actions and submittals that must 

precede or coincide with submittal of the final Application for Payment include 
the following: 

 
 1. Completion of Project closeout requirements. 
 2. Completion of items specified for completion after Substantial Completion 
 3. Ensure that unsettled claims will be settled. 

4. Ensure that incomplete Work is not accepted and will be completed without 
undue delay. 

 5. Transmittal of required Project construction records to the Owner. 
 6. Certified property survey. 
 7. Proof that taxes, fees, and similar obligations were paid. 
 8. Removal of temporary facilities and services. 
 9. Removal of surplus materials, rubbish, and similar elements. 
 10. Change of door locks to Owner's access. 
 

PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION (Not Applicable) 
 

END OF SECTION 
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SECTION 01101 - ALTERNATES / APPROVED MANUFACTURERS
 
PART  1.00 - GENERAL 
 
1.01 Quality Assurance: 

A. Work Included: To enable the owner to compare total costs where alternate 
materials and methods might be used.  Alternates have been established as 
shown on the drawings or described hereinafter in this section. 

 
B.  Related Work Described Elsewhere: 

1. Materials and methods to be used in the Base Bid and in the Alternates as 
shown on the drawings or described in pertinent sections of this project 
manual or hereinafter in this section. 

 
2. Method for stating the alternates is described in Section B - Proposal Form, 

of this project manual. 
 
1.02  Definitions: Omitted 
 
1.03  Submittals: 
 
 All Alternates described hereinafter are required to be reflected on the Proposal 
 Form submitted by bidders. 
 
1.04  Product Handling: 
 
 Alternates are additive and may be accepted by the owner as he or she may choose 
 and in any sequence that he or she may choose. 
 
1.05  Job Conditions: 
 
 Job conditions pursuant to the installation of the various products or materials of 
 each alternate will be as described in pertinent other sections of this project manual 
 and in accordance with the published specifications of the manufacturer of the 
 product or material being installed as a part of each alternate. 
 
PART  2.00 - PRODUCTS 
 
2.01  Alternates: 
 A.  Deductive Alternates:  None.  
 
 B.  Additive Alternates:   
  2.2.1 Additive Alternate No. One. 

At wall type 1/A2-5, change batt insulation to 3 5/8” of bio-based 
icynene spray on insulation full height of wall approximately 15’-0” 
A.F.F. 

 
PART 3.00 - EXECUTION 
 
3.01  Inspection: 
 
 Prior to beginning installation of any alternates, the contractor shall examine the 
 areas and conditions under which the work is to be carried out; notify the 
 Architect in writing of conditions detrimental to the completion of the work;  do 
 not  proceed with the work until unsatisfactory conditions have been corrected. 
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3.02  Installation: 
A. Advance Coordination: Immediately after award of the contract, thoroughly and 

clearly advise all necessary personnel and suppliers as to the nature and extent 
of alternates selected be the owner.  Use all means necessary to alert those 
personnel and suppliers involved as to all changes in the work caused by the 
owner's selection or rejection of alternates. 

  
 B.   Alternates: Selected alternates will be incorporated into the building with   
  installation being in conformance with the drawings, pertinent other sections of  
  this project manual and the published instructions of the manufacturers whose  
  products are being installed as a part of each alternate. 
 
3.03  Field Quality Control: 
 A.   General: Field quality control pursuant to the installation of the various   
  products or materials  of each alternate is described in pertinent other sections  
  of this project manual and in accordance with the published specifications of the 
  manufacturer of the products or materials being installed as a part of each   
  alternate. 
 
 B.   Inspection: Materials and workmanship at all times will be subject to inspection  
  by the Architect or his representative.   
  
PART  4.00 - APPROVED MANUFACTURERS: 
 
4.01  In addition to the manufacturers and products named or described in the   
  project manual, the manufacturers and products listed hereinafter are    
  acceptable provided they meet the requirements of each respective section   
  of the project manual as well as the requirements of the drawings.  All   
  coordination and compatibility with other work necessitated by proposed   
  substitution will be accomplished in complete and proper fashion at no cost   
  to the owner. 
 
4.02  Section 04201 - Unit Masonry 
 
  Brick (not used)    Block (Regular)
  1.   Cherokee     1.  Williams Bros. 
  2.  Boral      2.  Bickerstaff 
          3.  Solite  
 
  Block (Splitt - Face) (Not Used) Blocks (Acoustical)
  1.  Masonry Products    1.  Proudfoot 
  2.  Williams Bros.    2.  Williams Bros. 
  3.  Nat'l. Concrete Masonry   3.  Acousta - Wal Association 
 
   Mortar       Reinforcing
  1.  Medusa      1.  Dur-O-Wal 
  2.  Blue Circle     2.  Ileckman Bldg. Prod. 
  3.  Solomon Grind-Chem Serv.  3.  Masonry Reinf Corp. of America 
 
4.03  Section 05512 - Metal Spiral Stairs  (Not Used)  
  
4.04  Section 05521 - Pipe and Tube Handrails and Railings (Not Used) 
  1. Julius Blum & Co. 
  2. T. G. Braun 
  3. Lawler Machine & Foundry Co., Inc. 
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4.05  Section 05723 - Safety Nosings (Not Used) 
  1. Wooster Products 
  2. American Safety Tread 
  3. Armstrong Products, Inc. 
 
4.06  Section 05800 - Expansion Control Devices (Not Used) 
  1. Metalines 
  2. The C/X Group 
  3. MM Systems 
  4. Balco, Inc. 
  
4.07  Section 07114 - Below Grade Membrane Waterproofing 
  1. Sealtight "Melnar" by W.R. Meadows 
  2. Royston Waterproofing 
  3. America Colloid Co. (volclay) 
  
4.08  Section 07210 - Building Insulation 
  1. Owens Corning 
  2. CertainTeed 
  3. Manville 
 
4.09  Section 07535 - Reinforced Flexible Sheet Roofing System  
  1. Bondcote 
  2. Carlisle  
 
4.10  Section 07620 - Metal Flashing and Trim (Not Used) 
  1. AEP SPAM 
  2. ASC Pacific, Inc. 
  3. Berridge Manufacturing Co. 
  4. MM Systems  
  5. American Building 
 
4.11  Section 07812 - Structural Skylights   
  1. Gammans Architectural Product, Inc. , Newnan, GA  
 
4.12  Section 07900 - Sealants 
  1.   Dow Corning 
  2. G.E. Silicones 
  3. Sonneborn 
  
4.13  Section 08363 - Rolling Counter Doors (Not Used) 
  1. Peele Rolling Pass Windows 
  2. Raynor Garage Doors 
  3. Overhead Door 
  
4.14  Section 08401 - Aluminum Entrance & Storefronts 
  1. Kawneer 
  2. PPG 
  3. YKK 
  4. EFCO Corp. 
 
4.15  Section 08522 - Aluminum Windows (Not Used) 
  1. Kawneer 
  2. EFCO Corp. 
  3. Traco   (min.3-7/8" frame depth) 
  4. Alenco (min. 3-7/8" frame depth) 
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4.16  Section 08711 - Finish Hardware  
  Locksets & Cylinders    Butts
  1.  Schlage Lock Co.    1.  Stanley 
  2.  Corbin      2.  Hager Hinge Co. 
  3.  Yale       3.  H. Soss & Co. 
  4.  Best  
  
  Surface Closers     Flush Bolts
  1.  LCN Closers     1.  Triangle Brass 
  2.  Corbin      2.  Ives 
  3.  Norton      3.  Stanley 
 
  Push / Pull Plates     Surface Bolts
  1.  Triangle Brass    1.  Triangle Brass 
  2.  Quality      2.  Ives 
  3.  Ives       3.  Stanley 
 
  Silencers      Panic Devices
  1.  Triangle Brass     1.  Von Duprin 
  2.  Glyn-Johnson 
  3.  Ives        
         
          Kick Plates
          1.  Quality 
  Threshold      2.  Bladwin 
  1.  Zero International    
 3.  Ives 
  2.  National Guard 
  3.  Hager      Weatherstripping
  4.  Pemko      1.  Zero International 
          2.  National Guard   
  Stop / Bumpers / Holders   3.  Pemko  
  1.  Triangle Brass     4.  Hager  
  2.  Glyn-Johnson 
  3.  Ives   

  
4.17  Section 09553 - Strip Wood Flooring System (Not Used)  
 
4.18  Section 09660 - Resilient Tile Flooring 
  1. Armstrong (asbestos free) 
  2. Azrock (asbestos free) 
  3. Amitco Duravinyl Tile (asbestos free) 
   
4.19  Section 09680 - Floor Carpeting 
  1. Interface   
  2. Milliken 
 
4.20  Section 10441 - Building Identification Letters (Not Used) 
  1. Andco 
  2. Leeds 
  3. Matthews  
  
4.21  Section 10500 - Metal Lockers  (Not Used)  
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4.22  Section 10800 - Rest Room, Shower Room, & Locker Room Accessories 
  1. Bradley 
  2. Bobrick 
  3. A & J 
  4. ASI 
 
4.23  Section 10900 - Wardrobe & Closet Specialties 
  1. Parker/Nutone, Inc. 
  2. Stanley 
  3. REI 
 
4.24  Section 11050 - Library Equipment  (Not Used) 
   
4.25  Section 11181 - Dark Room Equipment (Not Used)  
 
4.26  Section 11400 - Commercial Food Service Equipment  (Not Used) 
    
4.27  Section 11461 Unit Kitchen (Not Used)  
 
4.28  Section 11873 - Dock Bumpers (Not Used) 
  1. Dura - Lock 
  2. Pawling Corp. 
  3. Serco Corp. 

 END OF SECTION 
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SECTION 01200 - PROJECT MEETINGS 
 
PART 1 – GENERAL 
 
1.1 SUMMARY 
 

A. This Section specifies administrative and procedural requirements for project 
meetings, including, but not limited to, the following: 

 
 1. Preconstruction conferences. 
 2. Progress meetings. 
 
1.2 PRECONSTRUCTION CONFERENCE 
 
 A. Schedule a preconstruction conference before starting construction, at a time 

convenient to the Owner and the Architect, but no later than 10 days after 
execution of the Agreement.  Hold the conference at the Project Site or another 
convenient location.  Conduct the meeting to review responsibilities and 
personnel assignments. 

 
B. Attendees:  Authorized representatives of the Owner, Architect, and their 

consultants; the Contractor and its superintendent; major subcontractors; 
manufacturers; suppliers; and other concerned parties shall attend the 
conference.  All participants at the conference shall be familiar with the Project 
and authorized to conclude matters relating to the Work. 

 
C. Agenda:  Discuss items of significance that could affect progress, including the 

following: 
  
 1. Tentative construction schedule. 
 2. Critical work sequencing. 
 3. Designation of responsible personnel. 
 4. Procedures for processing field decisions and Change Orders. 
 5. Procedures for processing Applications for Payment. 
 6. Distribution of Contract Documents. 
 7. Submittal of Shop Drawings, Product Data, and Samples. 
 8. Preparation of record documents. 
 9. Use of the premises. 
 10. Parking availability. 
 11. Office, work, and storage areas. 
 12. Equipment deliveries and priorities. 
 13. Safety procedures. 
 14. First Aid. 
 15. Security. 
 16. Housekeeping. 
 17. Working hours. 
 

1.3 PROGRESS MEETINGS 
A. Conduct progress meetings at the Project Site at weekly intervals.  Notify the 

Owner and the Architect of scheduled meeting dates.    
 
B. Attendees:  In addition to representatives of the Owner and the Architect, each 

subcontractor, supplier, or other entity concerned with current progress or 
involved in planning, coordination, or performance of future activities shall be  
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represented at these meetings.  All participants at the conference shall be 
familiar with the Project and authorized to conclude matters relating to the 
Work. 
 

C. Agenda:  Review and correct or approve minutes of the previous progress 
meeting.  Review other items of significance that could affect progress.  Include 
topics for discussion as appropriate to the status of the Project. 

 
1. Contractor's Construction Schedule:  Review progress since the last 

meeting.  Determine where each activity is in relation to the Contractor's 
Construction Schedule, whether on time or ahead or behind schedule.  
Determine how construction behind schedule will be expedited; secure 
commitments from parties involved to do so.  Discuss whether schedule 
revisions are required to insure that current and subsequent activities will be 
completed within the Contract Time. 

 
2. Review the present and future needs of each entity present, including the 

following: 
 
 a. Interface requirements. 
 b. Time. 
 c. Sequences. 
 d. Status of submittals. 
 e. Deliveries. 
 f. Off-site fabrication problems. 
 g. Access. 
 h. Site utilization. 
 i. Temporary facilities and services. 
 j. Hours of work. 
 k. Hazards and risks. 
 l. Housekeeping. 
 m. Quality and work standards. 
 n. Change Orders. 
 o. Documentation of information for payment requests. 
 

D. Reporting:  No later than 3 days after each meeting, general contractor is to 
distribute typed minutes of the meeting to each party present and to parties who 
should have been present.  Include a brief summary, in narrative form, of 
progress since the previous meeting and report.  

 
 1. Schedule Updating:  Revise the Contractor's Construction Schedule after 

each progress meeting where revisions to the schedule have been made or 
recognized.  Issue the revised schedule concurrently with the report of each 
meeting. 

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION (Not Applicable) 
 

END OF SECTION 
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SECTION 01300 – SUBMITTALS 
 
PART 1 – GENERAL 
 
1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for submittals 
required for performance of the Work, including the following: 

 1. Contractor's construction schedule. 
 2. Daily construction reports. 
 3. Shop Drawings. 
 4. Product Data. 
 5. Samples. 
 6. Quality assurance submittals. 
 
B. Administrative Submittals:  Refer to other Division 1 Sections and other 

Contract Documents for requirements for administrative submittals.  Such 
submittals include, but are not limited to, the following: 

 1. Permits. 
 2. Applications for Payment. 
 3. Performance and payment bonds. 
 4. Insurance certificates. 
 5. List of subcontractors. 
 
C. Related Sections:  The following Sections contain requirements that relate to 

this Section: 
 1. Division 1 Section "Applications for Payment" specifies requirements for 

submittal of the Schedule of Values. 
 
 2. Division 1 Section "Project Meetings" specifies requirements for submittal 

and distribution of meeting and conference minutes. 
 
 3. Division 1 Section "Quality Control" specifies requirements for submittal of 

inspection and test reports. 
 
 4. Division 1 Section "Contract Closeout" specifies requirements for submittal 

of Project Record Documents and warranties at project closeout. 
 

1.2 DEFINITIONS 
 A. Coordination Drawings show the relationship and integration of different 

construction elements that require careful coordination during fabrication or 
installation to fit in the space provided or to function as intended. 

   
  1. Preparation of Coordination Drawings is specified in Division 1 Section 

"Coordination" and may include components previously shown in detail on 
Shop Drawings or Product Data. 

 
 B. Field samples are full-size physical examples erected on-site to illustrate 

finishes, coating, or finish materials.  Field samples are used to establish the 
standard by which the Work will be judged. 

 
 C. Mockups are full-size assemblies for review of construction, coordination, 

testing, or operation;  they are not Samples. 
 
1.3  SUBMITTAL PROCEDURES 

01300-1 



_______________________________________________________________________ 
Suite 300 Build-Out for Lee’s Crossing Medical Mall  -  Project No. 0912 

SMITH DESIGN GROUP, INC. 

 
 A. Coordination:  Coordination preparation and processing of submittals with 

performance of construction activities.  Transmit each submittal sufficiently in 
advance of performance of related construction activities to avoid delay. 

 
  1. Coordinate each submittal with fabrication, purchasing, testing, delivery, 

other submittals, and related activities that require sequential activity. 
 
  2. Coordinate transmittal of different types of submittals for related elements 

of the Work so processing will not be delayed by the need to review 
submittals concurrently for coordination. 

   a. The Architect reserves the right to withhold action on a submittal 
requiring coordination with other submittals until all related submittals 
are received. 

 
  3. Processing:  To avoid the need to delay installation as a result of the time   
   required to process submittals, allow sufficient time for submittal review, 
   including time for resubmittals. 
   a. Allow 2 weeks for initial review.  Allow additional time if the 

Architect must delay processing to permit coordination with 
subsequent submittals. 

   b. If an intermediate submittal is necessary, process the same as the initial 
submittal. 

   c. Allow 2 weeks for reprocessing each submittal. 
   d. No extension of Contract Time will be authorized because of failure to 

transmit submittals to the Architect sufficiently in advance of the Work 
to permit processing. 

 
 B. Submittal Preparation:  Place a permanent label or title block on each submittal 

for identification.  Indicate the name of the entity that prepared each submittal 
on the label or title block. 

  1. Provide a space approximately 4 by 5 inches (100 by 125 mm) on the label 
or beside the title block on Shop Drawings to record the Contractor's review 
and approval markings and the action taken. 

 
  2. Include the following information on the label for processing and recording 

action taken. 
   a. Project name. 
   b. Date. 
   c. Name and address of the Architect. 
   d. Name and address of the Contractor. 
   e. Name and address of the subcontractor. 
   f. Name and address of the supplier. 
   g. Name of the manufacturer. 
   h. Number and title of appropriate Specification Section. 
   i. Drawing number and detail references, as appropriate. 
 
 C. Submittal Transmittal:  Package each submittal appropriately for transmittal and 

handling.  Transmit each submittal from the Contractor to the Architect using a 
transmittal form.  The Architect will not accept submittals received from sources 
other than the Contractor. 

 
  1. On the transmittal, record relevant information and requests for data.  On 

the form, or separate sheet, record deviations from Contract Document 
requirements, including variations and limitations.   
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   Include Contractor's certification that information complies with Contract 

Document requirements. 
 
1.4 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Bar-Chart Schedule:  Prepare a fully developed, horizontal bar-chart-type, 
contractor's construction schedule.  Submit within 30 days after the date 
established for "Commencement of the Work." 

  1. Provide a separate time bar for each significant construction activity.  
Provide a continuous vertical line to identify the first working day of each 
week.  Use the same breakdown of units of the Work as indicated in the 
"Schedule of Values." 

  2. Within each time bar, indicate estimated completion percentage in 10 
percent increments.  As Work progresses, place a contrasting mark in each 
bar to indicate Actual Completion. 

  3. Prepare the schedule on a sheet, or series of sheets, of stable transparency, 
or other reproducible media, of sufficient width to show data for the entire 
construction period. 

  4. Secure time commitments for performing critical elements of the Work 
from parties involved.  Coordinate each element on the schedule with other 
construction activities; include minor elements involved in the sequence of 
the Work.  Show each activity in proper sequence.  Indicate graphically the 
sequences necessary for completion of related portions of the Work. 

  5. Coordinate the Contractor's Construction Schedule with the Schedule of 
Values, list of subcontractors, Submittal Schedule, progress reports, 
payment requests, and other schedules. 

  6. Indicate completion in advance of the date established for Substantial 
Completion.  Indicate Substantial Completion on the schedule to allow time 
for the Architect's procedures necessary for certification of Substantial 
Completion. 

 
 B. Work Stages:  Indicate important stages of construction for each major portion 

of the Work, including submittal review, testing, and installation. 
 
 C. Area Separations:  Provide a separate time bar to identify each major 

construction area for each major portion of the Work.  Indicate where each 
element in an area must be sequenced or integrated with other activities. 

 
 D. Cost Correlation:  At the head of the schedule, provide a cost correlation line, 

indicating planned and actual costs.  On the line, show dollar volume of Work 
performed as of the dates used for preparation of payment requests. 

  1. Refer to Division 1 Section "Applications for Payment" for cost reporting 
and Payment procedures. 

 
 E. Distribution:  Following response to the initial submittal, print and distribute 

copies to the Architect, Owner, subcontractors, and other parties required to 
comply with scheduled dates.  Post copies in the Project meeting room and 
temporary field office. 

  1. When revisions are made, distribute to the same parties and post in the 
same locations.  Delete parties from distribution when they have completed 
their assigned portion of the Work and are no longer involved in 
construction activities. 
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 F. Schedule Updating:  Revise the schedule after each meeting, event, or activity 

where revisions have been recognized or made.  Issue the updated schedule 
concurrently with the report of each meeting. 

 
1.5 DAILY CONSTRUCTION REPORTS 
 
 A. Prepare a daily construction report recording the following information 

concerning events at the site, and submit duplicate copies to the Architect at 
weekly intervals: 

 
  1. List of subcontractors at the site. 
  2. Approximate count of personnel at the site. 
  3. High and low temperatures, general weather conditions. 
  4. Accidents and unusual events. 
  5. Meetings and significant decisions. 
  6. Stoppages, delays, shortages, and losses. 
  7. Meter readings and similar recordings. 
  8. Emergency procedures. 
  9. Orders and requests of governing authorities. 
  10. Change Orders received, implemented. 
  11. Services connected, disconnected. 
  12. Equipment or system tests and startups. 
  13. Partial Completions, occupancies. 
  14. Substantial Completions authorized. 
 
1.6  SHOP DRAWINGS 
 A. Submit newly prepared information drawn accurately to scale.  Highlight, 

encircle, or otherwise indicate deviations from the Contract Documents.  Do not 
reproduce Contract Documents or copy standard information as the basis of 
Shop Drawings.  Standard information prepared without specific reference to 
the Project is not a Shop Drawing. 

 
 B. Shop Drawings include fabrication and installation Drawings, setting diagrams, 

schedules, patterns, templates and similar Drawings.  Include the following 
information: 

 
  1. Dimensions. 
  2. Identification of products and materials included by sheet and detail 

number. 
  3. Compliance with specified standards. 
  4. Notation of coordination requirements. 
  5. Notation of dimensions established by field measurement. 
  6. Sheet size:  Except for templates, patterns and similar full-size Drawings, 

submit shop Drawings on sheets at least 8-1/2 by 11 inches (215 by  
   280 mm) but no larger than 24 by 36 inches. 
  7. Initial Submittal:  Submit one correctable, translucent, reproducible print 

and three blue- or black-line prints for the Architect's review.  The 
Architect will return the reproducible print. 

  8. Final Submittal:  Submit 4 blue- or black-line prints and 2 additional prints 
where required for maintenance manuals, plus the number of prints needed 
by the Architect for distribution.  The Architect will retain 3 prints (one 
each for Architect, Engineer, and Owner) and return the remainder. 

   a. One of the prints returned shall be marked up and maintained as a 
"Record Document." 
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  9. Do not use Shop Drawings without an appropriate final stamp indicating 

action taken. 
 
1.7 PRODUCT DATA 
 
 A. Collect Product Data into a single submittal for each element of construction or 

system.  Product Data includes printed information, such as manufacturer's 
installation instructions, catalog cuts, standard color charts, roughing-in 
diagrams and templates, standard wiring diagrams, and performance curves. 

 
  1. Mark each copy to show applicable choices and options.  Where printed 

Product Data includes information on several products that are not required, 
mark copies to indicate the applicable information.  Include the following 
information: 

 
   a. Manufacturer's printed recommendations. 
   b. Compliance with trade association standards. 
   c. Compliance with recognized testing agency standards. 
   d. Application of testing agency labels and seals. 
   e. Notation of dimensions verified by field measurement. 
   f. Notation of coordination requirements. 
 
  2. Do not submit Product Data until compliance with requirements of the 

Contract Documents has been confirmed. 
 
  3. Preliminary Submittal:  Submit a preliminary single copy of Product Data 

where selection of options is required. 
 
  4. Submittals:  Submit 4 copies of each required submittal; submit 5 copies 

where required for maintenance manuals.  The Architect will retain two and 
will return the other marked with action taken and corrections or 
modifications required. 

 
   a. Unless noncompliance with Contract Document provisions is observed, 

the submittal may serve as the final submittal. 
 
  5. Distribution:  Furnish copies of final submittal to installers, subcontractors, 

suppliers, manufacturers, fabricators, and others required for performance 
of construction activities.  Show distribution on transmittal forms. 

 
   a. Do not proceed with installation until a copy of Product Data is in the 

Installer's possession. 
   b. Do not permit use of unmarked copies of Product Data in connection 

with construction. 
 
1.8  SAMPLES 
 A.  Submit full-size, fully fabricated Samples cured and finished as specified and 

physically identical with the material or product proposed.  Samples include 
partial sections of manufactured or fabricated components, cuts or containers of 
materials, color range sets, and swatches showing color, texture, and pattern. 

  1. Mount or display Samples in the manner to facilitate review of qualities 
indicated.  Prepare Samples to match the Architect's sample.  Include the 
following:    
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   a. Specification Section number and reference. 
   b. Generic description of the Sample. 
   c. Sample source. 
   d. Product name and or name of the manufacturer. 
   e. Compliance with recognized standards. 
   f. Availability and delivery time. 
 
  2. Submit Samples for review of size, kind, color, pattern, and texture.  

Submit Samples for a final check of these characteristics with other 
elements and a comparison of these characteristics between the final 
submittal and the actual component as delivered and installed. 

 
   a. Where variation in color, pattern, texture, or other characteristic is 

inherent in the material or product represented, submit at least 3 
multiple units that show approximate limits of the variations. 

   b. Refer to other Specification Sections for requirements for Samples that 
illustrate workmanship, fabrication, techniques, details of assembly, 
connections, operation, and similar construction characteristics. 

   c. Refer to other Sections for Samples to be returned to the Contractor for 
incorporation in the Work.  Such Samples must be undamaged at time 
of use.  On the transmittal, indicate special requests regarding 
disposition of Sample submittals. 

   d. Samples not incorporated into the Work, or otherwise designated as the 
Owner's property, are the property of the Contractor and shall be 
removed from the site prior to Substantial Completion. 

 
  3. Preliminary Submittals:  Submit a full set of choices where Samples are 

submitted for selection of color, pattern, texture, or similar characteristics 
from a range of standard choices. 

 
   a. The Architect will review and return preliminary submittals with the 

Architect's notation, indicating selection and other action. 
   
  4. Submittals:  Except for Samples illustrating assembly details, workmanship, 

fabrication techniques, connections, operation, and similar characteristics, 
submit 3 sets.  The Architect will return one set marked with the action 
taken. 

 
  5. Maintain sets of Samples, as returned, at the Project Site, for quality 

comparisons throughout the course of construction. 
   a. Unless noncompliance with Contract Document provisions is observed, 

the submittal may serve as the final submittal. 
 
   b. Sample sets may be used to obtain final acceptance of the construction 

associated with each set. 
 
 B. Distribution of Samples:  Prepare and distribute additional sets to 

subcontractors, manufacturers, fabricators, suppliers, installers, and others as 
required for performance of the Work.  Show distribution on transmittal forms. 

  1. Field samples are full-size examples erected on-site to illustrate finishes, 
coatings, or finish materials and to establish the Project standard. 

   a. Comply with submittal requirements to the fullest extent possible.  
Process transmittal forms to provide a record of activity. 
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1.9 QUALITY ASSURANCE SUBMITTALS 
 A. Submit quality-control submittals, including design data, certifications, 

manufacturer's instructions, manufacturer's field reports, and other quality-
control submittals as required under other Sections of the Specifications. 

 
 B. Certifications:  Where other Sections of the Specifications require certification 

that a product, material, or installation complies with specified requirements, 
submit a notarized certification from the manufacturer certifying compliance 
with specified requirements. 

  1. Signature:  Certification shall be signed by an officer of the manufacturer or 
other individual authorized to sign documents on behalf of the company. 

 
 C. Inspection and Test Reports:  Requirements for submittal of inspection and test 

reports from independent testing agencies are specified in Division 1 Section 
"Quality Control." 

 
1.10 ARCHITECT'S ACTION 
 A. Except for submittals for the record or information, where action and return is 

required, the Architect will review each submittal, mark to indicate action taken, 
and return promptly. 

  1. Compliance with specified characteristics is the Contractor's responsibility.  
 
 B. Action Stamp:  The Architect will stamp each submittal with a uniform, action 

stamp.  The Architect will mark the stamp appropriately to indicate the action 
taken, as follows: 

  1. Final Unrestricted Release:  When the Architect marks a submittal "No 
 Exceptions Taken," the Work covered by the submittal may proceed 
 provided it complies with requirements of the Contract Documents.  Final 
 payment depends on that compliance. 

  2. Final-But-Restricted Release:  When the Architect marks a submittal "Make 
Corrections Noted," the Work covered by the submittal may proceed 
provided it complies with notations or corrections on the submittal and 
requirements of the Contact Documents.  Final payment depends on that 
compliance. 

  3. Returned for Resubmittal:  When the Architect marks a submittal "Rejected, 
Resubmit," do not proceed with Work covered by the submittal, including 
purchasing, fabrication, delivery, or other activity.  Revise or prepare a new 
submittal according to the notations; resubmit without delay.  Repeat if 
necessary to obtain different action mark. 

   a. Do not use, or allow others to use, submittals marked "Rejected, 
Resubmit" at the Project Site or elsewhere where Work is in progress. 

  4. Other Action:  Where a submittal is for information or record purposes or 
special processing or other activity, the Architect will return the submittal 
without action. 

 
 C. Unsolicited Submittals:  The Architect will return unsolicited submittals to the 

sender without action. 
 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION (Not Applicable) 
 

END OF SECTION 
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SECTION 01400 - QUALITY CONTROL 
 
PART 1 – GENERAL 
 
1.1 SUMMARY 
 A. This Section includes administrative and procedural requirements for quality-

control services. 
 
 B. Quality-control services include inspections, tests, and related actions, including 

reports performed by Contractor, by independent agencies, and by governing 
authorities.  They do not include contract enforcement activities performed by 
Architect. 

 
 C. Inspection and testing services are required to verify compliance with 

requirements specified or indicated.  These services do not relieve Contractor of 
responsibility for compliance with Contract Document requirements. 

 
 D. Requirements of this Section relate to customized fabrication and installation 

procedures, not production of standard products. 
1. Specific quality-control requirements for individual construction activities 

are specified in the Sections that specify those activities.  Requirements in 
those Sections may also cover production of standard products. 

 
2. Specified inspections, tests, and related actions do not limit Contractor's 

quality-control procedures that facilitate compliance with Contract 
Document requirements. 

 
3. Requirements for Contractor to provide quality-control services required by 

Architect, Owner, or authorities having jurisdiction are not limited by 
provisions of this Section. 

 
 E. Related Sections:  The following Sections contain requirements that relate to 

this Section: 
  1. Division 1 Section "Submittals" specifies requirements for development of 

a schedule of required tests and inspections. 
 
1.2  RESPONSIBILITIES 
 A. Contractor Responsibilities:  Unless otherwise indicated as the responsibility of 

another identified entity, Contractor shall provide inspections, tests, and other 
quality-control services specified elsewhere in the Contract Documents and 
required by authorities having jurisdiction. 

 
  1. Where individual Sections specifically indicate that certain inspections, 

tests, and other quality-control services are the Contractor's responsibility, 
the Contractor shall employ and pay a qualified independent testing agency 
to perform quality-control services. 

 
  2. Where individual Sections specifically indicate that certain inspections, 

tests, and other quality-control services are the Owner's responsibility, the 
Owner will employ and pay a qualified independent testing agency to 
perform those services. 

   a. Where the Owner has engaged a testing agency for testing and 
inspecting part of the Work, and the Contractor is also required to 
engage an entity for the same or related element,  
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the Contractor shall not employ the entity engaged by the Owner, 
unless agreed to in writing by the Owner. 
 

 B. Retesting:  The contractor is responsible for retesting where results of 
inspections, tests, or other quality-control services prove unsatisfactory and 
indicate noncompliance with Contract Document requirements, regardless of 
whether the original test was Contractor's responsibility. 

 
  1. The cost of retesting construction, revised or replaced by the Contractor, is 

the Contractor's responsibility where required tests performed on original 
construction indicated noncompliance with Contract Document 
requirements. 

 
 C. Associated Services:  Cooperate with agencies performing required inspections, 

tests, and similar services, and provide reasonable auxiliary services as 
requested.  Notify the agency sufficiently in advance of operations to permit 
assignment of personnel.  Auxiliary services required include, but are not 
limited to, the following: 

  1. Provide access to the Work. 
  2. Furnish incidental labor and facilities necessary to facilitate inspections and 

tests. 
  3. Take adequate quantities of representative samples of materials that require 

testing or assist the agency in taking samples. 
  4. Provide facilities for storage and curing of test samples. 
  5. Deliver samples to testing laboratories. 
  6. Provide the agency with a preliminary design mix proposed for use for 

materials mixes that require control by the testing agency. 
  7. Provide security and protection of samples and test equipment at the Project 

Site. 
 
 D. Duties of the Testing Agency:  The independent agency engaged to perform 

inspections, sampling, and testing of materials and construction specified in 
individual Sections shall cooperate with the Architect and the Contractor in 
performance of the agency's duties.  The testing agency shall provide qualified 
personnel to perform required inspections and tests. 

  1. The agency shall notify the Architect and the Contractor promptly of 
irregularities or deficiencies observed in the Work during performance of 
its services. 

  2. The agency is not authorized to release, revoke, alter, or enlarge 
requirements of the Contract Documents or approve or accept any portion 
of the Work. 

  3. The agency shall not perform any duties of the Contractor. 
 
 E. Coordination:  Coordinate the sequence of activities to accommodate required 

services with a minimum of delay.  Coordinate activities to avoid the necessity 
of removing and replacing construction to accommodate inspections and tests. 

  1. The Contractor is responsible for scheduling times for inspections, tests, 
taking samples, and similar activities. 

 
1.3  SUMMITTALS 
 A. Unless the Contractor is responsible for this service, the independent testing 

agency shall submit a certified written report, in duplicate, of each inspection, 
test, or similar service to the Architect.   
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  If the Contractor is responsible for the service, submit a certified written report, 

in duplicate, of each inspection, test, or similar service through the Contractor. 
  1. Submit additional copies of each written report directly to the governing 

authority, when the authority so directs.   
 
  2. Report Data:  Written reports of each inspection, test, or similar service 

include, but are not limited to, the following: 
   a. Date of issue. 
   b. Project title and number. 
   c. Name, address, and telephone number of testing agency. 
   d. Dates and locations of samples and tests or inspections. 
   e. Names of individuals making the inspection or test. 
   f. Designation of the Work and test method. 
   g. Identification of product and Specification Section. 
   h. Complete inspection or test data. 
   i. Test results and an interpretation of test results. 
   j. Ambient conditions at the time of sample taking and testing. 
   k. Comments or professional opinion on whether inspected or tested 

Work complies with Contract Document requirements. 
   l. Name and signature of laboratory inspector. 
   m. Recommendations on retesting. 
 
1.4  QUALITY ASSURANCE 
 A. Qualifications for Service Agencies:  Engage inspection and testing service 

agencies, including independent testing laboratories, that are prequalified as 
complying with the American Council of Independent Laboratories' 
"Recommended Requirements for Independent Laboratory Qualification" and 
that specialize in the types of inspections and tests to be performed. 

 
  1. Each independent inspection and testing agency engaged on the Project 

shall be authorized by authorities having jurisdiction to operate in the state 
where the Project is located. 

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 – EXECUTION 
 
3.1  REPAIR AND PROTECTION 

 A. General:  Upon completion of inspection, testing, sample taking and similar 
services, repair damaged construction and restore substrates and finishes. 

 
 B. Protect construction exposed by or for quality-control service activities, and 

protect repaired construction. 
 
 C. Repair and protection is Contractor's responsibility, regardless of the assignment 

of responsibility for inspection, testing, or similar services. 
 

END OF SECTION 
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SECTION 01421 - REFERENCES, STANDARDS, AND DEFINITIONS 
 
PART 1 – GENERAL 
 
1.1 DEFINITIONS 
 A. General:  Basic contract definitions are included in the Conditions of the 

Contract. 
 
 B. "Indicated":  The term "indicated" refers to graphic representations, notes, or 

schedules on the Drawings; or to other paragraphs or schedules in the 
Specifications and similar requirements in the Contract Documents.  Terms such 
as "shown," "noted," "scheduled," and "specified" are used to help the user 
locate the reference.  Location is not limited. 

 
 C. "Directed":  Terms such as "directed," "requested," "authorized," "selected," 

"approved," "required," and "permitted" mean directed by the Architect, 
requested by the Architect, and similar phrases. 

 
 D. "Approved":  The term "approved," when used in conjunction with the 

Architect's action on the Contractor's submittals, applications, and requests, is 
limited to the Architect's duties and responsibilities as stated in the Conditions 
of the Contract. 

 
 E. "Regulations":  The term "regulations" includes laws, ordinances, statutes, and 

lawful orders issued by authorities having jurisdiction, as well as rules, 
conventions, and agreements within the construction industry that control 
performance of the Work. 

 
 F. "Furnish":  The term "furnish" means to supply and deliver to the Project site, 

ready for unloading, unpacking, assembly, installation, and similar operations. 
 
 G. "Install":  The term "install" describes operations at the Project site including the 

actual unloading, temporary storage, unpacking, assembling, erecting, placing, 
anchoring, applying, working to dimension, finishing, curing, protecting, 
cleaning, and similar operations. 

 
 H. "Provide":  The term "provide" means to furnish and install, complete and ready 

for the intended use. 
 
 I. "Installer":  An installer is the Contractor or another entity engaged by the 

Contractor, either as an employee, subcontractor, or contractor of lower tier, to 
perform a particular construction activity, including installation, erection, 
application, or similar operations.  Installers are required to be experienced in 
the operations they are engaged to perform. 

  1. The term "experienced," when used with the term "installer," means 
 having successfully completed a minimum of five previous projects similar 
 in size and scope to this Project; being familiar with the special 
 requirements indicated; and having complied with requirements of 
 authorities having jurisdiction. 

  2. Trades:  Using a term such as "carpentry" does not imply that certain 
construction activities must be performed by accredited or unionized 
individuals of a corresponding generic name, such as "carpenter."  It also 
does not imply that requirements specified apply exclusively to 
tradespersons of the corresponding generic name. 
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 J. "Project site" is the space available to the Contractor for performing 

construction activities, either exclusively or in conjunction with others 
performing other work as part of the Project.  The extent of the Project 

  site is shown on the Drawings and may or may not be identical with the 
description of the land on which the Project is to be built. 

 
 K. "Testing Agencies":  A testing agency is an independent entity engaged to 

perform specific inspections or tests, either at the Project site or elsewhere, and 
to report on and, if required, to interpret results of those inspections or tests. 

 
1.2  INDUSTRY STANDARDS 
 A. Applicability of Standards:  Unless the Contract Documents include more 

stringent requirements, applicable construction industry standards have the same 
force and effect as if bound or copied directly into the Contract Documents to 
the extent referenced.  Such standards are made a part of the Contract 
Documents by reference. 

 
 B. Publication Dates:  Comply with standards in effect as of the date of the 

Contract Documents. 
 
 C. Conflicting Requirements:  Where compliance with two or more standards is 

specified and the standards establish different or conflicting requirements for 
minimum quantities or quality levels, comply with the most stringent 
requirement.  Refer uncertainties and requirements  that are different, but 
apparently equal, to the Architect for a decision before proceeding. 

  1. Minimum Quantity or Quality Levels:  The quantity or quality level shown 
or specified shall be the minimum provided or performed.  The actual 
installation may comply exactly with the minimum quantity or quality 
specified, or it may exceed the minimum within reasonable limits.  To 
comply with these requirements, indicated numeric values are minimum or 
maximum, as appropriate, for the context of the requirements.  Refer 
uncertainties to the Architect for a decision before proceeding. 

 
 D. Copies of Standards:  Each entity engaged in construction on the Project must 

be familiar with industry standards applicable to its construction activity.  
Copies of applicable standards are not bound with the Contract Documents. 

  1. Where copies of standards are needed to perform a required construction 
activity, the Contractor shall obtain copies directly from the publication 
source and make them available on request. 

 
 E. Abbreviations and Names:  Trade association names and titles of general 

standards are frequently abbreviated.  Where abbreviations and acronyms are 
used in the Specifications or other Contract Documents, they mean the 
recognized name of the trade association, standards-producing organization, 
authorities having jurisdiction, or other entity applicable to the context of the 
text provision.  Refer to Gale Research's "Encyclopedia of Associations" or 
Columbia Books' "National Trade & Professional Associations of the U.S.," 
which are available in most libraries. 
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1.3  SUBMITTALS  
 A. Permits, Licenses, and Certificates:  For the Owner's records, submit copies of 

permits, licenses, certifications, inspection reports, releases, jurisdictional  
  settlements, notices, receipts for fee payments, judgments, correspondence, 

records, and similar documents, established for compliance with standards and 
regulations bearing on performance of Work.  

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION (Not Applicable) 
 

END OF SECTION 
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SECTION 01501 - TEMPORARY FACILITIES AND CONTROLS
 
PART  1.00 - GENERAL 
 
1.01 Quality Assurance: 
 
 Temporary facilities and controls shall comply with laws, codes and regulations of 
 the place where the project is located. 
  
1.02  Definitions: Omitted 
 
1.03  Submittals:  Omitted 
   
1.04  Product Handling: 

A. Use all means necessary to maintain temporary facilities and controls in proper  
 and safe condition throughout the progress of the work. 

 
 B. Replacements. In the event of loss or damage, immediately make all  

replacements and repairs necessary to the approval of the Architect and at no 
additional cost to the Owner. 

   
1.05  Job Conditions: 
 
 Make all required connections to existing utility systems necessary to provide 
 temporary utility services described hereinafter in accordance with provisions of this 
 project manual.  
  
PART  2.00 - PRODUCTS 
 
2.01  Temporary Facilities: 
 A.  Field Offices and Sheds: 

1. Furnish, install and maintain throughout the work in this project, a field   
  office building adequate in size and accommodation for all of Contractor's  
  offices, superintendent's office, supply and tool room. 

 
  2. The field office shall be available to the Architect and /or his     
   representative, the Owner and/or his representative and cooperating   
   agencies throughout the work in this project. 
 
  3. The Contractor and his subcontractors may maintain such other offices and  
   storage facilities as may be necessary to the proper conduct of the work in  
   this project.  
  
 B.   Toilet Facilities: Furnish, install and maintain in a clean and sanitary condition  

throughout the work in this project, adequate enclosed toilet and washing 
facilities for use by persons employed on this project. 

  
2.02  Temporary Enclosures and Controls: 
 
 Furnish, install and maintain, throughout the work in this project, all required 
 scaffolds, tarpaulins, barricades, canopies, warning signs, steps, bridges, platforms 
 and other temporary construction necessary  for the proper and safe execution of the 
 work in this project in compliance with all pertinent safety codes and other 
 regulations. 
 
2.03  Temporary Utilities: 
 A.  Water and Sewer: 
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  1. Furnish, install and maintain all necessary temporary water lines, sewer  
   lines and service throughout the work in this project.  
 
  2. Cost of furnishing, installing and maintaining temporary water and sewer  
   lines and services shall be paid for by the Contractor.  
 
 B.  Gas: 

1. Furnish, install and maintain all necessary temporary gas service    
  throughout the work of this project. 

 
  2. Cost of furnishing, installing and maintaining temporary gas service shall  
   be paid for by the Contractor. 
 
 C.  Electricity: 

1. Furnish, install and maintain all necessary temporary electrical lines and  
  service throughout the work of this project. 

 
  2. Furnish and install area distribution boxes so located that individual trades  
   may use 100 feet maximum length extension cords to obtain adequate   
   power and artificial lighting at all points where required for the work, for  
   inspection and for safety. 
 
  3. Cost of furnishing, installing and maintaining temporary electrical services  
   shall be paid for by the Contractor.  
 
 D.  Telephone and Fax (on separate lines): 

1. Make all necessary arrangements and pay all costs for installation and   
  operation of telephone service and fax service to the Contractor's field   
  office throughout the work in this project. 

  
  2. This telephone and fax shall be made available for use by the Architect or  
   his representative and the Owner or his representative. 
 
  3. The Contractor and his or her subcontractors may have other telephones as  
   may be necessary to the proper conduct of the work of this project, making  
   all arrangements for and paying all costs for said additional telephones and  
   service. 
  
 E.  Heat: 
  1. Provide, maintain and pay all costs for, throughout the work of this   
   project, temporary heat as necessary to protect all work and materials from  
   damage due to cold or dampness. 
 
  2. Fuel, equipment and heating shall not constitute a non-insurable fire hazard  
   and shall be approved by the Architect prior to use.  
 
2.04  Fencing of Construction Area:  Omitted 
 
2.05  Haul Roads:  Omitted  
    
PART   3.00  -  EXECUTION 
 
3.01  Inspection:  Omitted 
  
3.02  Installation: 
 

01501 – 2 



_______________________________________________________________________ 
Suite 300 Build-Out for Lee’s Crossing Medical Mall  -  Project No. 0912 

SMITH DESIGN GROUP, INC. 

 
 Install (locate) field offices, storage sheds, toilet facilities and all other temporary 
 facilities as directed or approved by the Architect. 
  
3.03  Field Quality Control: 
 A.  Maintenance:  Maintain all temporary facilities and controls and pay all costs  

related thereto, in a safe, functioning and sanitary condition throughout work in 
this project. 

  
 B.  Removal: 

1. Field offices, sheds, toilet facilities, temporary enclosures and controls   
 shall be removed only after approval of their removal by the Architect. 

  
  2. Temporary utilities may be removed as soon as permanent utility services  
   are provided and are properly working; cost for maintaining permanent  
    utility service shall be paid by the Contractor until date as determined 
at     time of issuing of the Architect's Certificate of Substantial Completion. 
  

END OF SECTION 
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SECTION 01700 - CONTRACT CLOSEOUT 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 
 A. This Section includes administrative and procedural requirements for contract 

closeout including, but not limited to, the following: 
 
  1. Inspection procedures. 
  2. Project record document submittal. 
  3. Operation and maintenance manual submittal. 
  4. Submittal of warranties. 
  5. Final cleaning. 
 
 B. Closeout requirements for specific construction activities are included in the 

appropriate Sections in Divisions 2 through 16. 
 
1.2  SUBSTANTIAL COMPLETION 
 
 A. Preliminary Procedures:  Before requesting inspection for certification of 

Substantial Completion, complete the following.  List exceptions in the request. 
  1. In the Application for Payment that coincides with, or first follows, the date 

Substantial Completion is claimed, show 100 percent completion for the 
portion of the Work claimed as substantially complete. 

   a. Include supporting documentation for completion as indicated in these 
Contract Documents and a statement showing an accounting of 
changes to the Contract Sum. 

   b. If 100 percent completion cannot be shown, include a list of 
incomplete items, the value of incomplete construction, and reasons the 
Work is not complete. 

 
  2. Advise the Owner of pending insurance changeover requirements.   
  3. Submit specific warranties, workmanship bonds, maintenance agreements, 

final certifications, and similar documents. 
  4. Obtain and submit releases enabling the Owner unrestricted use of the 

Work and access to services and utilities.  Include occupancy permits, 
operating certificates, and similar releases.   

  5. Submit record drawings, maintenance manuals, and similar final record 
information. 

  6. Deliver tools, spare parts, extra stock, and similar items. 
  7. Make final changeover of permanent locks and transmit keys to the Owner.  

Advise the Owner's personnel of changeover in security provisions. 
  8. Complete startup testing of systems and instruction of the Owner's 

operation and maintenance personnel.  Discontinue and remove temporary 
facilities from the site, along with mockups, construction tools, and similar 
elements. 

  9. Complete final cleanup requirements, including touchup painting. 
  10. Touch up and otherwise repair and restore marred, exposed finishes. 
 
 B. Inspection Procedures:  On receipt of a request for inspection, the Architect will 

either proceed with inspection or advise the Contractor of unfilled requirements.   
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  The Architect will prepare the Certificate of Substantial Completion following 

inspection or advise the Contractor of construction that must be completed or 
corrected before the certificate will be issued. 

  1. The Architect will repeat inspection when requested and assured that the 
Work is substantially complete. 

  2. Results of the completed inspection will form the basis of requirements for 
final acceptance. 

 
1.3  FINAL ACCEPTANCE 
 
 A. Preliminary Procedures:  Before requesting final inspection for certification of 

final acceptance and final payment, complete the following.  List exceptions in  
  the request. 
  1. Submit the final payment request with releases and supporting 

documentation not previously submitted and accepted.  Include insurance 
certificates for products and completed operations where required. 

  2. Submit an updated final statement, accounting for final additional changes 
to the Contract Sum. 

  3. Submit a certified copy of the Architect's final inspection list of items to be 
completed or corrected, endorsed and dated by the Architect.  The certified 
copy of the list shall state that each item has been completed or otherwise 
resolved for acceptance and shall be endorsed and dated by the Architect. 

  4. Submit final meter readings for utilities, a measured record of stored fuel, 
and similar data as of the date of Substantial Completion or when the 
Owner took possession of and assumed responsibility for corresponding 
elements of the Work. 

  5. Submit consent of surety to final payment. 
  6. Submit evidence of final, continuing insurance coverage complying with 

insurance requirements. 
 
 B. Reinspection Procedure:  The Architect will reinspect the Work upon receipt of 

notice that the Work, including inspection list items from earlier inspections, has 
been completed, except for items whose completion is delayed under 
circumstances acceptable to the Architect. 

 
  1. Upon completion of reinspection, the Architect will prepare a certificate of 

final acceptance.  If the Work is incomplete, the Architect will advise the 
Contractor of Work that is incomplete or of obligations that have not been 
fulfilled but are required for final acceptance. 

  2. If necessary, reinspection will be repeated. 
 
1.4  RECORD DOCUMENT SUBMITTALS 
 
 A. General:  Do not use record documents for construction purposes.  Protect 

record documents from deterioration and loss in a secure, fire-resistant location.  
Provide access to record documents for the Architect's reference during normal 
working hours. 

 
 B. Record Drawings:  Maintain a clean, undamaged set of blue or black line white-

prints of Contract Drawings and Shop Drawings.  Mark the set to show the 
actual installation where the installation varies substantially from the Work as 
originally shown.  Mark which drawing is most capable of showing conditions 
fully and accurately.  Where Shop Drawings are used, record a cross-reference 
at the corresponding location on the Contract Drawings.   
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  Give particular attention to concealed elements that would be difficult to 

measure and record at a later date. 
  1. Mark record sets with red erasable pencil.  Use other colors to distinguish 

between variations in separate categories of the Work. 
  2. Mark new information that is important to the Owner but was not shown on 

Contract Drawings or Shop Drawings. 
  3. Note related change-order numbers where applicable. 
  4. Organize record drawing sheets into manageable sets.  Bind sets with 

durable-paper cover sheets; print suitable titles, dates, and other 
identification on the cover of each set. 

 
 C. Record Specifications:  Maintain one complete copy of the Project Manual, 

including addenda.  Include with the Project Manual one copy of other written 
construction documents, such as Change Orders and modifications issued in 
printed form during construction. 

  1. Mark these documents to show substantial variations in actual Work 
performed in comparison with the text of the Specifications and 
modifications. 

  2. Give particular attention to substitutions and selection of operations and 
information on concealed construction that cannot otherwise be readily 
discerned later by direct observation. 

  3. Note related record drawing information and Product Data. 
  4. Upon completion of the Work, submit record Specifications to the Architect 

for the Owner's records. 
 
 D. Record Product Data:  Maintain one copy of each Product Data submittal.  Note 

related Change Orders and markup of record drawings and Specifications. 
 
  1. Mark these documents to show significant variations in actual Work 

performed in comparison with information submitted.  Include variations in 
products delivered to the site and from the manufacturer's installation 
instructions and recommendations. 

  2. Give particular attention to concealed products and portions of the Work 
that cannot otherwise be readily discerned later by direct observation. 

  3. Upon completion of markup, submit complete set of record Product Data to 
the Architect for the Owner's records.  

 
 E. Record Sample Submitted:  Immediately prior to Substantial Completion, the 

Contractor shall meet with the Architect and the Owner's personnel at the 
Project Site to determine which Samples are to be transmitted to the Owner for 
record purposes.  Comply with the Owner's instructions regarding delivery to 
the Owner's Sample storage area. 

  
 F. Miscellaneous Record Submittals:  Refer to other Specifications Sections for 

requirements of miscellaneous record keeping and submittals in connection with 
actual performance of the Work.  Immediately prior to the date or dates of 
Substantial Completion, complete miscellaneous records and place in good 
order.  Identify miscellaneous records properly and bind or file, ready for 
continued use and reference.  Submit to the Architect for the Owner's records. 

 
 G. Maintenance Manuals:  Organize operation and maintenance data into suitable 

sets of manageable size.  Bind properly indexed data in individual, heavy-duty, 
2-inch (51 mm), 3-ring, vinyl-covered binders, with pocket folders for folded 
sheet information.   
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  Mark appropriate identification on front and spine of each binder.  Include the 

following types of information: 
 

  1. Emergency instructions. 
  2. Spare parts list. 
  3. Copies of warranties. 
  4. Wiring diagrams. 
  5. Recommended "turn-around" cycles. 
  6. Inspection procedures. 
  7. Shop Drawings and Product Data. 
  8. Fixture lamping schedule. 
 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION 
 
3.1  CLOSEOUT PROCEDURES 
 
 A. Operation and Maintenance Instructions:  Arrange for each Installer of 

equipment that requires regular maintenance to meet with the Owner's personnel 
to provide instruction in proper operation and maintenance.  Provide instruction 
by manufacturer's representatives if installers are not experienced in operation 
and maintenance procedures.  Include a detailed review of the following items: 

 
  1. Maintenance manuals. 
  2. Record documents. 
  3. Spare parts and materials. 
  4. Tools. 
  5. Lubricants. 
  6. Fuels. 
  7. Identification systems. 
  8. Control sequences. 
  9. Hazards. 
  10. Cleaning. 
  11. Warranties and bonds. 
  12. Maintenance agreements and similar continuing commitments. 
 
 B. As part of instruction for operating equipment, demonstrate the following 

procedures: 
  
  1. Startup. 
  2. Shutdown. 
  3. Emergency operations. 
  4. Noise and vibration adjustments. 
  5. Safety procedures. 
  6. Economy and efficiency adjustments. 
  7. Effective emergency utilization. 
 
3.2  FINAL CLEANING 
 
 A. General:  The General Conditions require general cleaning during construction.  

Regular site cleaning is included in Division 1 Section "Construction Facilities 
and Temporary Controls." 

  
01700-4 



_______________________________________________________________________ 
Suite 300 Build-Out for Lee’s Crossing Medical Mall  -  Project No. 0912 

SMITH DESIGN GROUP, INC. 

 
 B. Cleaning:  Employ experienced workers or professional cleaners for final 

cleaning.  Clean each surface or unit to the condition expected in a normal, 
commercial building cleaning and maintenance program.  Comply with 
manufacturer's  instructions. 

 
  1. Complete the following cleaning operations before requesting inspection 

for certification of Substantial Completion. 
 
   a. Remove labels that are not permanent labels. 
   b. Clean transparent materials, including mirrors and glass in doors and 

windows.  Remove glazing compounds and other substances that are 
noticeable vision-obscuring materials.  Replace chipped or broken 
glass and other damaged transparent materials. 

   c. Clean exposed exterior and interior hard-surfaced finishes to a dust-
free condition, free of stains, films, and similar foreign substances.  
Restore reflective surfaces to their original condition.  Leave concrete 
floors broom clean.  Vacuum carpeted surfaces. 

   d. Wipe surfaces of mechanical and electrical equipment.  Remove excess 
lubrication and other substances.  Clean plumbing fixtures to a sanitary 
condition.  Clean light fixtures and lamps. 

   e. Clean the site, including landscape development areas, of rubbish, 
litter, and other foreign substances.  Sweep paved areas broom clean; 
remove stains, spills, and other foreign deposits  Rake grounds that are 
neither paved nor planted to a smooth,  even-textured surface. 

 
 C. Pest Control:  Engage an experienced, licensed exterminator to make a final 

inspection and rid the Project of rodents, insects, and other pests. 
 
 D. Removal of Protection:  Remove temporary protection and facilities installed for 

protection of the Work during construction. 
 
 E. Compliance:  Comply with regulations of authorities having jurisdiction and 

safety standards for cleaning.  Do not burn waste materials.  Do not bury debris 
or excess materials on the Owner's property.  Do not discharge volatile, harmful, 
or dangerous materials into drainage systems.  Remove waste materials from the 
site and dispose of lawfully. 

 
  1. Where extra materials of value remain after completion of associated Work, 

they become the Owner's property.  Dispose of these materials as directed 
by the Owner. 

 
END OF SECTION 
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SECTION 01740 - WARRANTIES 
 
PART 1 GENERAL 
 
1.1 SUMMARY 
 
 A. This Section includes administrative and procedural requirements for warranties 

required by the Contract Documents, including manufacturers standard 
warranties on products and special warranties. 

 
 1. Refer to the General Conditions for terms of the Contractor's period for 

correction of the Work. 
 
 B. Related Sections:  The following Sections contain requirements that relate to 

this Section: 
   
  1. Division 1 Section "Submittals" specifies procedures for submitting 

warranties. 
  2. Division 1 Section "Contract Closeout" specifies contract closeout 

procedures. 
  3. Division 2 through 16 Sections for specific requirements for warranties on 

products and installations specified to be warranted. 
  4. Certifications and other commitments and agreements for continuing 

services to Owner are specified elsewhere in the Contract Documents. 
 
 C. Disclaimers and Limitations:  Manufacturer's disclaimers and limitations on 

product warranties do not relieve the Contractor of the warranty on the Work 
that incorporates the products.  Manufacturer's disclaimers and limitations on 
product warranties do not relieve suppliers, manufacturers, and subcontractors 
required to countersign special warranties with the Contractor. 

 
1.2  WARRANTY REQUIREMENTS 
 
 A. Related Damages and Losses:  When correcting failed or damaged warranted 

construction, remove and replace construction that has been damaged as a result 
of such failure or must be removed and replaced to provide access for correction 
or warranted construction. 

 
 B. Reinstatement of Warranty:  When Work covered by a warranty has failed and 

been corrected by replacement or rebuilding, reinstate the warranty by written 
endorsement.  The reinstated warranty shall be equal to the original warranty 
with an equitable adjustment for depreciation. 

 
 C. Replacement Cost:  Upon determination that Work covered by a warranty has 

failed, replace or rebuild the Work to an acceptable condition complying with 
requirements of the Contract Documents.  The Contractor is responsible for the 
cost of replacing or rebuilding defective Work regardless of whether the Owner 
has Work regardless of whether the Owner has benefited from use of the Work 
through a portion of its anticipated useful service life. 

 
 D. Owner's Recourse:  Expressed warranties made to the Owner are in addition to 

implied warranties and shall not limit the duties, obligations, rights, and 
remedies otherwise available under the law.  Expressed warranty periods shall 
not be interpreted as limitations on the time in which the Owner can enforce 
such other duties, obligations, rights, or remedies. 
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  1. Rejection of Warranties:  The Owner reserves the right to reject warranties 

and to limit selection to products with warranties not in conflict with 
requirements of the Contract Documents. 

 
 E. Where the Contract Documents require a special warranty, or similar 

commitment on the Work or part of the Work, the Owner reserves the right to 
refuse to accept the Work, until the Contractor presents evidence that entities 
required to countersign such commitments are willing to do so. 

 
1.3  SUBMITTALS 
 
 A.  Submit written warranties to the Architect prior to the date certified for 

Substantial Completion.  If the Architect's Certificate of Substantial Completion 
designates a commencement date for warranties other than the date of 
Substantial Completion for the work, or a designated portion of the Work, 
submit written warranties upon request of the Architect. 

 
  1. When a designated portion of the Work is completed and occupied or used 

by the Owner, by separate agreement with the Contractor during the 
construction period, submit properly executed warranties to the Architect 
within 15 days of completion of that designated portion of the Work. 

 
 B. When the Contract Documents require the Contractor, or the Contractor and a 

subcontractor, supplier or manufacturer to execute a special warranty, prepare a 
written document that contains appropriate terms and identification, ready for 
execution by the required parties.  Submit a draft to the Owner, through the 
Architect, for approval prior to final execution. 

 
  1. Refer to Divisions 2 through 16 Sections for specific content requirements 

and particular requirements for submitting special warranties. 
 
 C. Bind warranties and bonds in heavy-duty, commercial-quality, durable 3-ring, 

vinyl-covered loose-leaf binders, thickness as necessary to accommodate 
contents, and sized to receive 8 1/2 -by- 11-inch (115 -by- 280-mm) paper. 

 
  1. Provide heavy paper dividers with celluloid covered tabs for each separate 

warranty.  Mark the tab to identify the product or installation.  Provide a 
typed description of the product or installation, including the name of the 
product, and the name, address, and telephone number of the Installer. 

  2. Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," Project title or name, and name of the Contractor. 

  3. When warranted construction requires operation and maintenance manuals, 
provide additional copies of each required warranty, as necessary, for 
inclusion in each required manual. 

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION (Not Applicable) 
 

END OF SECTION 
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SECTION 02110 - DEMOLITION
 
PART  1.00 - GENERAL 
 
1.01 Quality Assurance: 

A.   Qualifications of Workmen: Provide at least one person who shall be present at 
all times during demolition operations and who shall be thoroughly familiar 
with the requirements of this portion of the work and the methods by which the 
same is accomplished. 

 
 B.   Codes and Standards: In addition to complying with all pertinent codes and   
  regulations, comply with the requirements of those insurance carriers 

providing coverage for this work. 
 
 C.   Contractor's Responsibility: It shall be the Contractor's responsibility to 

protect all existing construction designated to remain and to provide for the 
public safety during all demolition operations. 

 
1.02  Definitions:  Omitted   
    
1.03  Submittals:  Omitted 
  
1.04  Product Handling: 
 A.   Damage to Existing Construction: In the event of damage to any construction  
  and/or equipment not scheduled to be demolished or removed, the Contractor  
  shall immediately make all repairs and replacements necessary to the approval  
  of the Architect and at no additional cost to the Owner.  The Contractor is to  
  provide all necessary barricades, coverings, floor protection, wall protection,  
  door and frame protection to prevent damage to any construction that is to   
  remain. 

  
1.05  Job Conditions: 
 A.   Dust Control: Use all means necessary to prevent the spread of dust during the  
  performance of the work of this section.   
 
 B.  Burning:  On-site burning will not be permitted.   
  
 C.   Hazardous Materials:  Should, during the course of demolition, any suspect   
  hazardous materials be encountered, stop work in suspect area and     
  immediately notify the Architect.  See Section F. Items 19 & 20 for additional  
  information. 
  
PART  2.00 - PRODUCTS 
  
2.01   Materials: 

A.   Barricades: Use only new and solid lumber and plywood of utility grade or 
better for construction of all temporary barricades. 

 
  B.   Other Materials: All other material, not specifically described but required for  
  the proper execution of the work of this section shall be selected by the   
  Contractor, subject to approval by the Architect. 
  
PART 3.00 - EXECUTION 
 
3.01  Inspection: 
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 The Contractor shall examine the areas and conditions under which the demolition 
 operations are to be carried out; notify the Architect in writing of conditions 
 detrimental to the completion of the demolition; do not proceed with the work until 
 unsatisfactory conditions have been corrected. 
   
3.02  Installation: 
 A.  Preparation: 
  1.   Notification: Notify the Architect at least two full working days prior to  

commencing the work of this section. 
   

2.   Site Inspection: Prior to all work of this section, carefully inspect the entire 
site and all objects designated to be removed and to be preserved. 

 
3.  Clarification: The drawings show generally all existing construction that is 

to be removed; however, 
    a. Remove existing ceilings as shown on the drawings. 
   
   b. Removal of various mechanical and electrical items as shown. 
   
   c. Removal of existing walls, doors, windows, frames, millwork,   
    concrete slabs and floor finishes as shown.  Do not remove any   
    structural columns in walls. 
 
   d. Before commencing the work of this section, verify with the Architect  
    all construction that is to be removed. 
    
  4.  Scheduling: 
   a.   Schedule all work in a careful manner with all necessary consideration  
    for neighbors and the public. 
 

b. Avoid interference with the use of and passage to and from adjacent  
   buildings and facilities.  

 
3.03  Field Quality Control: 
 A.  Temporary Barricade: Construct temporary barricades to protect existing 

construction and the public from damage or harm caused by the work of this 
section; barricades shall be constructed in accordance with all pertinent codes 
and regulations.  

  
B.   Disconnection of Utilities: Before starting site operations, disconnect or arrange 

for disconnection of all utility services designated to be removed, performing all 
such work in accordance with the requirements of the utility company or agency 
involved. 

  
C.   Protection of Utilities: Preserve in operating condition all active utilities 

traversing the site. all active utilities designated to remain, and make all 
necessary temporary connections to maintain all utilities to existing building at 
all times. 

 
D.   Demolition: Demolish existing construction designated to be removed on the 

drawings or as determined under Article 3.02, A, 3, in their entirety. 
  

E.   Disposal of Debris: Remove from the site all debris resulting from the 
demolition operations; burning of debris on site will not be permitted; place of 
disposal for demolished items shall be the Contractor's responsibility. 

END OF SECTION 
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SECTION 02251 - TERMITE CONTROL
 
PART  1.00 - GENERAL 
 
1.01 Quality Assurance:  
 
  The applicator of chemicals described hereinafter shall have been successfully 
 engaged in the business of termite control for a period of not less than five years 
 immediately prior to performing work of this section.   
     
1.02  Definitions:  Omitted  
   
1.03  Submittals: 
 A.  Proof of Compliance:  Prior to commencing any work of this section, submit in  
  triplicate to the Architect:  
  1.   a certified statement of qualifications and 

2.   a certified statement to the effect that all products proposed to be used meet 
the requirements of this section. 

 
 B.   Guarantee: Upon completion of the work, and as a condition of its acceptance,  
  deliver to the Owner, via the Architect, three copies of guarantee in the form  
  and with provisions as follows: 
  1.   Form of Guarantee:  The guarantee shall be in form acceptable to the   
   Architect and shall be drawn in favor of the Owner, his successor, and his  
   assigns. 
 
  2.  Provisions Required: 
   a.   All soil poisoning has been performed in accordance with all    
    requirements of this section of the project manual. 
 
   b.   The effectiveness of the soil treatment against termite infestation will  
    continue for not less than five years after the date of treatment.  
 

c.   All evidence of reinfestation within the guarantee period will be treated 
in accordance with the referenced standards and without additional cost 
to the Owner. 

 
d.   Complete performance of the guarantee is assured by Surety acceptable 

to the Owner. 
 
  3.   Performance of Guarantee: Treat, in accordance with all terms of the   
   guarantee, all evidence of termite reinfestation which is discovered within  
   the guarantee period.  

 
1.04  Product Handling: 

A.  Protection:  Protect the products of this section from damage during delivery,  
 storage,  installation and until date of Architect's final certificate and to protect  
 the installed work and materials of all other trades. 

  
 B.   Replacements:  In the event of damage, immediately make all repairs and   
  replacements as directed by the Architect.   
  
1.05  Job Conditions: 
  A.  Coordination:  Carefully coordinate all soil poisoning activities with the   
   schedule for  preparation of other under slab work and for placing the 
concrete    slabs, in order to ensure orderly progress of the total work. 
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 B.   Environmental Conditions:  Do not apply soil poison when the soil is wet or  
  there is an immediate likelihood of rain.  
 
 C.   Signs:  Post signs in the areas of application of soil poison warning workers  
   that soil  poison has been applied; remove signs when treated areas are 
covered    by other construction. 
  
PART  2.00 - PRODUCTS 
  
2.01   Materials:  
  A.  Chemicals:   
 
  FT Termiticide by FMC Corp. Philadelphia, PA 19103 or equal. 
 
  Active Ingredient:  Cypermethrin    24.8% by weight 
       Inert Ingredients   75.2% by weight 
    
 B.  Water:  all water shall be potable. 
  
2.02  All materials must bear a current EPA registration number and all residue and  
  excess material must be disposed of in accordance with FIFRA (Federal   
  Insecticide, Fungicide, and Rodenticide Act) 7USC136-136Y. 
  
PART 3.00 - EXECUTION  

 
3.01  Inspection: 
 
 The Contractor shall examine the areas and conditions under which the work of  this 
 section is to be performed; notify the Architect in writing of conditions  detrimental 
 to the completion of the work; do not proceed with the work until unsatisfactory 
 conditions have been corrected. 
      
3.02  Installation: 
 A.  Surface Preparation: Remove all foreign matter from areas to be treated. 
      
 B.  Application and Rates:   
 
  Apply chemical solutions as follows: 
 
  1.   Within building area, with or without slabs-on-grade at the rate of 1-1/2  
   gallons per 10 square feet (or as per manufacturer's recommendation and  
   EPA regulations). 
  

2.   Along interior side of perimeter foundation walls and along both sides of  
   interior foundation walls, at a rate of 4 gallons per 10 lineal feet. 

   
  3.   Below expansion joints, control joints and around penetrations through  
    concrete slabs, at a rate of 4 gallons per 10 lineal feet.  
  
  4.   Outside building perimeter, in a strip at least 2 feet wide, under areaways,  
   aprons, pads, landings, walks, paved extensions and where paving abuts  
   perimeter of building, at a rate of 1 gallon per 10 square feet.  
   
  5.   Under foundations and footings, including but not limited to horizontal  
    and vertical surfaces of excavations, at the rate of 1-1/2 gallons per 10  
    square feet. 
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3.03  Field Quality Control: 
A. Inspection:  Materials and workmanship at all times will be subject to inspection 

by the Architect or his representative. 
  
 B.   Drying:  Allow not less than twelve hours for drying after application before  
  proceeding with construction activities that will cover the treated areas. 
 
 C.   Protection of Treated Areas:  Treated surfaces shall be protected from    
  disturbance until covered by subsequent construction. 
 

D.   Retreatment:  Should treated surfaces be disturbed reapply soil poisoning to the 
disturbed areas at the rates hereinbefore described.  

    
END OF SECTION 
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SECTION 06101 - ROUGH CARPENTRY
 
PART  1.00 - GENERAL 
 
1.01  Quality Assurance: 
 A. Industry Standards: 
  1. Some products and execution are specified in this section by reference to  
   published specifications or standards (with respective abbreviations used);  
   these referenced publications may be subject to special conditions or   
   limitations where specified hereinafter. 
 
  2. Referenced Publications: 
   a. Southern Pine Inspection Bureau (SPIB). 
   b. Federal Specifications (FS). 
   c. American Wood Preservers Association (AWPA). 
   d. American Plywood Association (APA).  
 
 B. Grade Mark: All lumber and plywood shall bear the grade mark as described  
  hereinafter.  
 
1.02  Definitions:  Omitted. 
 
1.03  Submittals:  Omitted.  
  
1.04  Product Handling:  
 A. Protection: 

1. Protect materials and products of this work from damage before, during  
  and after delivery to the project site, and after installation into the work. 

 
  2. Deliver the materials to the project site and store in a safe area, out of way  
  of traffic and shored up off the ground surface. 
 
  3. Store materials in such a manner as to insure proper ventilation and   
   drainage and to protect against damage from weather. 
 

4. Store lumber that has been treated with fire retardant chemical in a housed, 
dry and ventilated area. 

 
  5. Identify all framing lumber as to grades and store all grades separately   
  from other grades. 
 
  6. Keep all material clearly identified with all grade marks legible; keep all  
   damaged material clearly identified as damaged, and separately store to  
   prevent its inadvertent use. 
  
   7. Do not allow installation of damage or otherwise non-complying material. 
 
  8. Protect all metal products with adequate water proof outer wrappings. 
  
 B. Replacements: In the event of damage, immediately make all repairs and  

replacements as directed by the Architect. 
  
1.05  Job Conditions:  Omitted.  
  
PART  2.00 - PRODUCTS  
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2.01   Materials: 
 A. Framing Lumber: All framing lumber shall be SPIB grade marked No. 2  

Southern Yellow Pine, kiln dried, with not more than 19 percent moisture 
content. 

 
 B. Insulated Sheathing: Omitted. 
  
 C. Miscellaneous Lumber: Lumber for blocking, furring, roof curbs, roof edges 

and other miscellaneous items shall be SPIB grade marked No. 2 Southern  
Yellow Pine, kiln dried, with not more than 19 percent moisture content. 

 
 D. Plywood: 
  1. Exterior: 

Unless otherwise shown on the drawings, exterior plywood shall be AWI  
  200G10 fabricated with type 1 adhesives, softwood veneer surfaces, (AWI  
 200S-5, grade A-C); plywood shall be thickness shown on the drawings. 

 
  2. Subfloor: 
   Plywood used for subflooring shall be C-C EXT-APA, group 1, tongue  
   and grooved long edges and shall be 3/4" thick. 
 
  3. Underlayment: 
   Plywood used for underlayment for carpet or resilient floor covering shall  
   be C-C EXT-APA, UNDERLAYMENT, group 1, tongue and grooved   
  long edges and shall be 3/4" thick. 
  
 E. Nails: 

1. For application to wood, nails shall be annular thread, coated steel of the 
sizes and types for the particular use intended and meet the requirements of 
Federal Specification FF-N-105. 

  
  2. For application to concrete or masonry, nails shall be smooth shank,  
     hardened steel, with counter-sunk heads, of the sizes and types for the   
  particular use intended and meet the requirements of Federal Specification   
 FF-N-105. 
 
 F. Bolts and Screws: shall be of the sizes and types shown on the drawings. 
 
 G. Framing Accessories:  Omitted. 
 
 H. Wood Preservative: Wood preservative used for chemically treating lumber  

used in this portion of the work shall be "Osmose K-33" as manufactured by 
Osmose, Buffalo, NY. 

  
I. Fire Retardant: Fire retardant chemical used for treating lumber in this portion 

of the work  shall be "Osmose Flame Proof" as manufactured by Osmose, 
Buffalo, NY. 

 
2.02  Fabrication:  
  A.  Rough Carpentry: Fabricate all framing, furring, blocking, roof curbs, roof  

edges and other miscellaneous items from lumber as described hereinbefore and 
to the designs shown on the drawings. 

 
 B. Chemical Treatment of Lumber: 
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 All lumber and fabricated wood items that will be in contact with concrete 
 slabs on grade, masonry or used in conjunction with the roofing systems, shall 
 be treated with the specified chemical in strict accordance with AWPA  Standard 
P-5; retention shall be in accordance with AWPA Standards C1, C2  and C9; 
 after treatment and before delivering of any treated materials or  products to 
the project site, reduce moisture content of the treated material to a  maximum of 
19 percent. 

 
 C. Fire Retardant Treatment: 
 
  All wood noted on the drawings as "fire treated" shall be treated with the   
  specified chemical and shall bear UL FR-S labels indicating that the treated   
 products meet the following as determined by ASTM E-84: 
 
  1. Flame Spread:  25 or less 
  2. Fuel Contributed: 25 or less 
  3.  Smoke Developed: 25 or less 
 
PART 3.00 - EXECUTION   
 
3.01  Inspection:         
 
 Contractor shall examine the areas and conditions under which the products of this  
  section are to be installed; notify the Architect in writing of conditions detrimental 
   to the installation of the products of this section and the completion of the work; do 
 not proceed with the work until unsatisfactory conditions have been corrected. 
 
3.02  Installation: 
   A. Workmanship: 
 
  All rough carpentry shall produce joints that are true, tight, well fastened and  
  with all members assembled in accordance with the drawings. 
  
 B. Selection of Lumber Pieces: 

1. Carefully select all members; select individual pieces so that knots and   
 obvious defects will not interfere with placing bolts or proper nailing or   
 making proper connections. 

 
2.  Cut out and discard all defects which will render a piece unable to serve its 

intended function; lumber may be rejected by the Architect, whether or not 
 it has been installed, for excessive warp, twist, or bow, crook,  

 mildew, fungus, or mold, as well as for improper cutting and fitting. 
  

C. Shimming: Do not shim sills, joists, short studs, trimmers, headers, lintels or 
other framing components.      

    
 D.  General Framing: 
  1. In addition to all framing operations normal to the fabrication and    
  erection indicated on the drawings, install all backing required for the  
   work of other trades. 
 
  2. Set all horizontal or sloped members with crown up. 
 

3. Do not notch, bore or cut members for pipes, ducts, conduits or other   
 reasons except as shown on the drawings or as specifically approved in   
 advance by the Architect. 
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  4. Install miscellaneous items for which the rough carpenter trade is    
   customarily responsible, such as "Template" setting of anchor bolts,   
   providing frames for openings through concrete and/or masonry, insertion  
   of hangers for suspended ceilings and like items. 
 
  5. Make all bearings full unless otherwise indicated on the drawings. 
 
  6. Finish all bearing surfaces on which structural members are to rest so as  
   to give sure and even support; where framing members slope, cut or notch  
  ends as required to give uniform bearing surface. 
 
  7. Install all blocking, furring plaster grounds and similar items as shown   
  on the drawings. 
  
  8. Install roof edges and curbs in the locations shown on the drawings and in  
   accordance with the details shown thereon. 
  
 E. Insulated Sheathing:  Omitted. 
 
 F. Laying of Subfloors and Underlayments: Subfloors and underlayments should  
  be installed in locations shown on the drawings in strict accordance with the  
  standard specifications of American Plywood Association's publication:   
  "Plywood, Commercial /  Industrial Construction Guide"; November, 1976   
 edition. 
 
 G. Nailing: Using only the specified nails; do all nailing without splitting wood  
  members, preboring as required; replace all split members. 
 
 H. Bolting: 
  1. Drill holes 1/16" larger in diameter than the bolts being used; drill straight  
  and true from one side only. 
 

2. Bolt threads must not bear on wood; use washers under head and nut   
  where both bear on wood; use washers under all nuts. 

  
 I. Screws: 
   1. For lag screws and wood screws, prebore holes same diameter as root of  
   thread; enlarge holes to shank diameter for length of shank. 
 
  2. Screw, do not drive, all lag screws and wood screws. 
 
3.03  Field Quality Control:   
 A. Chemical Treatment of Lumber: Apply two brush coats of the specified  
  chemical to all field cuts of chemically  treated lumber. 
 
 B. Clean Up: 

1. At the end of each working day, or more often if necessary, thoroughly  
  sweep all surfaces where refuse from this portion of the work has settled. 

  2. Remove the refuse to the area of the job site set aside for its storage. 
  3. Upon completion of this portion of the work, thoroughly broom clean all  
   surfaces. 
  
 C. Inspection: Materials and workmanship at all times will be subject to  
  inspection by the  Architect or his representative.  

 
END OF SECTION  
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SECTION 06221 - FINISH CARPENTRY AND MILLWORK
 
PART  1.00 - GENERAL 
 
1.01  Quality Assurance: 
 A. Qualifications of Fabricator: The fabricator of the products of this section shall  
  have been successfully engaged in the fabrication of millwork for a period of  
  not less than five years immediately prior to furnishing the products of this   
 section and shall have successfully completed projects of similar size. 
  
 B. Qualifications of Installers: 

1. Finish carpentry and millwork shall be installed only by skilled journeymen 
finish carpenters who are familiar with the materials involved and the 
manufacturer's recommended methods of installations and who are 
thoroughly familiar with the requirements of this work. 

  
  2. In acceptance or rejection of the work of this section, no allowance will be  
  made for lack of skill on the part of installers. 
 
 C. Industry Standards: 

1. Finish carpentry and millwork shall be in accordance with "Architectural  
  Woodwork Quality Standards and Guide Specifications", Seventh Edition,  
  version 1.0, 1997, as published by The Architectural Woodwork Institute  
  (AWI) to the extent of the references made hereinafter thereto. 

 
2. Plywood shall be in accordance with the American Plywood Association  

  (APA) standards to the extent of the references made hereinafter thereto. 
 
1.02  Definitions:  Omitted. 
 
1.03  Submittals:  
 A.  Proof of Compliance: Prior to commencing any work of this section, submit in  
  triplicate to the Architect: 
  1.  a certified statement of qualifications and 

2.   a certified statement to the effect that all products proposed to be used 
meet the requirements of this section.  

 
 B. Shop Drawings:Prior to commencing fabrication of the products of this  
  section, submit manufacturer's shop drawings to the Architect for review, fully  
  dimensioned, showing actual field measurements and showing method of   
  installation and anchorage. 
  
1.04  Product Handling:  
 A. Protection: Protect the products of this section from damage during delivery,  
  storage and after installation. 
  

B. Replacements: In the event of damage, immediately make all repairs and   
  replacements as directed by the Architect. 

  
1.05  Job Conditions:  
 A. Temperature: For a period of not less than ten days prior to commencing  
  installation of products of this section, throughout installation and until date of  
  Architect's final certificate, provide heat to maintain a temperature of not less  
  than 50 degrees Fahrenheit. 
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 B. Humidity: In spaces where the products are being installed, throughout  
  installation and until date of Architect's final certificate, maintain relative  
  humidity of not more than 60%. 
 
 C. Lighting: Maintain lighting of not less than three watts per square foot of floor  
  area in spaces where installation of products is in progress. 
 
PART  2.00 - PRODUCTS  
 
2.01   Materials: 
 A. Exterior Wood Columns:  (Not Used) 
   
  1. Description: 

a. Columns based on Koll's Lock-Joint Constructed Wood columns   
   manufactured by Hartmann - Sanders Company. 

   
   b. Column design shall have the correct proportions based on Orders of  
    Architecture. 
  
   c. Lumber species shall be Heart Redwood. 
 
  2. Submittals: 
   a. Submit product data and shop drawings clearly marked to show   
    column requirements.  Also provide all engaged columns. 
 
  3. Delivery, Storage and Handling: 
  

The protection, delivery, storage and handling of the columns and pilasters 
shall be according to the instructions furnished by the manufacturer.  
Storage must be in a dry and well ventilated area. 

 
  4. Manufacturer: 
   Design based on:  Hartmann - Sanders Company,   
      4340 Bankers Circle,  Atlanta, Georgia  30360  
      Telephone (404) 449-1561 or in Georgia (800) 241-4303 
  5. Materials: 
   a. All glue joints shall be pressure glued with type 1, waterproof glue. 
 

b. Columns which are to be painted shall be factory coated with two   
  applications of oil base primer and hand sanded between coats as    
  necessary.  All columns designated for exterior application are to be   
  coated inside with an asphaltum for waterproofing.  Exterior pine    
 columns are to be protected with wood preservative. 

  
   c. Plinths shall be aluminum for exterior and wood for interior and shall  
    be manufacturer's standard proportions for diameter indicated. 
   
   d. Wood and composition caps shall be flashed with sheet lead provided  
    by column manufacturer.  
  
   e. Composition capitals shall be made of fiber reinforced #1 casing   
    industrial grade plaster using manufacturer's standard mold of the   
   design indicated. 
   
   f. All matching pilasters or square columns shall be made by the column  
   manufacturer consistent with the above specifications. 
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  6. Installation: Follow manufacturer's detailed installation procedures. 
 
  7. Warranty: 
   a. Manufacturer shall provide certification of a ten year warranty against  
   deterioration and joint separation of redwood columns with fiberglass   
   caps, bases, and plinths. 
 
     b. Manufacturer shall furnish a five year warranty against manufacturing  
   defects of all composition caps, redwood bases and plinths. 
 

c. Manufacturer shall furnish a one year warranty against manufacturing  
   defects of products using other wood species. 

 
 B. Exterior Molded Millwork:  Omitted.  
   
 C. Interior Wood: 
  1. Solid Wood (Opaque Finish): 

Interior solid wood scheduled to receive an opaque finish shall be AWI 
section 100, grade II, ponderosa pine, plain cut, kiln dried, with a moisture 
content of not more than 11%. 

 
  2. Solid Wood (Transparent Finish-Stained or Natural): 
   All solid wood scheduled to receive an transparent finish (stained or   
   natural) shall be AWI section 100, grade I, white birch, plain cut, kiln   
  dried, with a moisture content of not more than 11%.  
 
  3. Plywood (Opaque Finish): 
   Interior plywood scheduled to receive an opaque finish shall be AWI   
   section 200, grade II, face grade A, white or red birch, veneer core,  

rotary sawn exposed to view faces. 
 
D. Nails: 

1.   For application to wood, nails shall be annular thread, coated steel of the 
sizes and types for the particular use intended and meet the requirements of 
Federal Specification FF-N-101. 

  
  2. For application to concrete or masonry, nails shall be smooth shank,   
   hardened steel with counter sunk heads of the sizes and types for the   
   particular use intended and meet the requirements of Federal Specification  
  FF-N-101. 
  
   3. Finish nails shall be helical thread, hardened steel, bright finish, except   
  coated nails shall be used in exterior work, and meet the requirements of   
  Federal Specification FF-N-101.  
  
 E. Bolts:  All bolts shall be of the sizes and types for the particular use intended,  
  except where used in exposed to view work heads shall be round. 
 
 F. Glue: All glue shall meet the requirements of CS-35, type 1 and be fully  
  waterproof.  
 
 G. Preservative:  Omitted.  
 
 H. Insect Screen:  Omitted.  
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2.02  Fabrication:   
  A.  General:  

1. All work shall be fabricated in strict accordance with the referenced   
  standards hereinafter described for each specific item and the original   
  design. 

 
  2. All items shall be shop sanded. 
 
  3. All nails shall be set and left ready to putty. 
 
 B. Standing and Running Trim: Fabricate all standing and running trim in strict  
  accordance with AWI Section   300, Premium Grade, for opaque or    
  transparent finish as indicated on the drawings or in the schedules;     
 wood species shall be as indicated on the drawings.  
 
 C. Paneling:  Omitted 
 
 D. Wood Handrails:  Omitted. 
 
 E. Wood Frames:  Omitted. 
 
 F. Wood Louvers:  Omitted. 
 
 G. Chemical Treatment:  Omitted. 
 
PART 3.00 - EXECUTION  
 
3.01  Inspection:   
 
 Contractor shall examine the areas and conditions under which the products of this  
  section are to be installed; notify the Architect in writing of conditions detrimental  
  to the installation of the products of this section and the completion of the work; do 
 not proceed with the work until unsatisfactory conditions have been corrected.  
 
3.02  Installation:  
  A. General: 

1. Finish carpentry and millwork items shall be installed in the locations   
  shown on the drawings and in compliance with the details shown thereon. 

  
  2. All work shall be plumb, true to line, level and accurately fitted together  
   with joints mitered and glued, except interior corners may be coped. 
  
  3. Where work abuts other surfaces or materials, it shall be accurately   
   scribed to such surfaces or materials. 
 
  4. Where blocking or backing is required, coordinate as necessary with other  
  trades to ensure placement of all required blocking and backing in a timely   
 manner. 
 

5.  Unless otherwise shown on the drawings, wood shall be attached to wood 
with nails, using only finishing nails in exposed to view work and wood 
shall be attached to concrete and masonry with nails, expansion bolts, bolts 
and expansion shields, or toggle bolts as the situation dictates. 

 
 B.  Standing and Running Trim: 
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  Install all standing and running trim in lengths as long as possible, nailing to  
  blocking or backing material with finishing nails at 12" on centers, maximum;  
  all joints shall be staggered, mitered and glued. 
 
 C. Frames:  Omitted. 
  
 D. Plywood: Install plywood in the locations shown on the drawings in accordance  
  with the  details shown thereon, nailing to blocking or backing material at 12"  
  on centers, maximum.  
 
 E. Louvers:  Omitted.  
 
3.03  Field Quality Control: 
  
 Materials and workmanship at all times will be subject to inspection by the   
 Architect or his representative. 
   

END OF SECTION  
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SECTION 06411 - COUNTERS AND SHELVES
 
PART  1.00 - GENERAL 
 
1.01  Quality Assurance: 
 A. Qualifications of Fabricator: The fabricator of the products of this section shall  
  have been successfully engaged in the fabrication of cabinetwork for a period  
  of not less than five years immediately prior to furnishing the products of this  
  section and shall have successfully completed projects of similar size.  All   
  counters to be casework. 
  
 B. Industry Standards: Cabinetwork shall be fabricated in accordance with  
  "Architectural Woodwork Quality Standards and Guide Specifications",  
  Seventh Edition, version 1.0, 1997, as published by The Architectural    
 Woodwork Institute (AWI) to the extent of the references made hereinafter   
 thereto. 
  
1.02  Definitions:  Omitted. 
 
1.03  Submittals:  
 A.  Proof of Compliance: Prior to commencing any work of this section, submit in  
  triplicate to the Architect: 
  1.  a certified statement of qualifications and 
  2.   a certified statement to the effect that all products proposed to be used  
    meet the requirements of this section.  
 
 B. Shop Drawings: Prior to commencing fabrication of the products of this  
  section, submit manufacturer's shop drawings to the Architect for review, fully  
 dimensioned, showing actual field measurements and showing method of    
 installation and anchorage. 
   
1.04  Product Handling:  
 A. Protection: Protect the products of this section from damage during delivery,  

storage and after installation. 
 
 B. Replacements: In the event of damage, immediately make all repairs and  

replacements as directed by the Architect. 
  
1.05  Job Conditions:  
 A. Temperature: For a period of not less than ten days prior to commencing  
  installation of products of this section, throughout installation and until date of  
  Architect's final certificate, provide heat to maintain a temperature of not less  
  than 50  degrees Fahrenheit. 

 
 B. Humidity: In spaces where the products are being installed, throughout  
  installation and until date of Architect's final certificate, maintain relative   
  humidity of not more  than 60%. 
 
 C. Lighting: Maintain lighting of not less than three watts per square foot of floor  
  area in spaces where installation of products is in progress. 
 
 D. Coordination With Other Trades: Because equipment and fixtures scheduled to  
  be installed in cabinetwork are furnished under other sections of this project  
  manual as is utility hookups, cooperate as necessary with all other trades to   
 ensure proper and adequate provisions for installation and anchorage of the   
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  equipment and fixtures and to  insure proper and adequate provisions for the  
  required utility sizing and  locations. 
  
PART  2.00 - PRODUCTS  
 
2.01   Materials: 
 A. Solid Wood:   
  1. Exposed to View:  
 

All solid wood exposed to view in the finished work, shall be AWI section  
 100, grade 1, white birch, plain cut, kiln dried, with moisture content of   
 not more than 8%. 

  
  2.  Unexposed to View: 
 
   All solid wood which will not be exposed to view in the finished work,  
   such as web frames, shall be AWI section 100, grade III, southern yellow  
   pine, plain cut, kiln dried, with moisture content of not more than 11%. 
 
 B. Plywood: 
  1. Exposed to View: 
  
   All plywood exposed to view in the finished work, shall be AWI section  
   300, grade A, white birch, veneer core, plain cut face veneers on all   
   exposed to view faces. 
   
  2. Underlayment: 
  

All plywood used as underlayment for laminated plastic shall be AWI   
  section 200, backing grade, mill option face veneer.  

  
C. Particle Board: All particle board shall meet requirements of CS 236-66, type 1-

B-2. 
  
 D. Laminated Plastic: 
   1. All laminated plastic shall be 1/16" thick and meet the requirements of  

NEMA LC1-1964, type 1, class 1, and Federal Specification LP508F,   
 type 1, HP grade, class 1. 

   
  2.  Colors will be as described in Section 09999 of this project manual. 
  
 E. Glue: All glue shall meet the requirements of CS-35, type 1, and be fully  
  waterproof. 
  
 F.  Nails: 

1. For application to wood, nails shall be annular thread, coated steel of the 
sizes and types for the particular use intended and meet the requirements of  
Federal Specification FF-N-105. 

 
  2. For application to concrete or masonry, nails shall be smooth shank   
   hardened steel with countersunk heads with the of the sizes and types for  
   the particular use intended and meet the requirements of Federal    
   Specification FF-N-105. 
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  3. Finish nails shall be helical thread, hardened steel, bright finish except   
  coated nails shall be used in exterior work and meet the requirements of   
  Federal Specification FF-N-105. 
 
 G.  Bolts:  All bolts shall be of the types and sizes shown on the drawings. 
 
2.02  Fabrication:  
  A. General:   

1. All products shall be fabricated in strict accordance with the referenced  
  standards hereinafter described for each specific item and to the sizes and  
  design shown on the drawings. 

  
  2. All items shall be shop sanded, with all nails set and left ready to putty. 
  
  3. All shelf standards shall be recessed. 
   
 B. Detail Requirements: 

1. All products shall be fabricated from the materials described hereinbefore  
  or as shown on the drawings. 

   
  2. Fabrication shall be in strict accordance with AWI section 400, premium  
   grade for transparent finish without regard to the finish scheduled or   
   called for on the drawings or described elsewhere, except towel rack shall  
   be fabricated in accordance with AWI Section 300, premium grade for   
  transparent finish.  
  
  3. Hardware shall be installed under pertinent other sections of this project  
   manual.  
 
PART 3.00 - EXECUTION  
 
3.01  Inspection:   
  
 Contractor shall examine the areas and conditions under which the products of this  
  section are to be installed; notify the Architect in writing of conditions detrimental  
  to the installation of the products of this section and the completion of the work; do 
 not proceed with the work until unsatisfactory conditions have been corrected. 
 
3.02  Installation: 
 A. Counters: All counters to be laminated plastic.  
 
 B.  Janitor's Shelves:  Install janitor's shelves in locations shown on the drawings,  
  true to line, plumb, square and level and securely anchored in place. 
 
 C. Towel Rack: Install towel racks in locations shown on the drawings, true to  
  line, level and securely anchored in place. 
 
3.03  Field Quality Control:  
  A. Inspection: Materials and workmanship at all times will be subject to  
  inspection by the  Architect or his representative.  
 

END OF SECTION  
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SECTION 06410 - CABINETWORK
 
PART  1.00 - GENERAL 
 
1.01  Quality Assurance: 
 A. Qualifications of Fabricator: The fabricator of the products of this section shall  
  have been successfully engaged in the fabrication of cabinetwork for a period  
  of not less than five years immediately prior to furnishing the products of this  
  section and shall have successfully completed projects of similar size. 
  
 B.  Industry Standards: Cabinetwork shall be fabricated in accordance with  
  "Architectural Woodwork Quality Standards and Guide Specifications",  
  Seventh Edition, version 1.0,  1997, as published by The Architectural  
  Woodwork Institute (AWI) to the extent of the references made hereinafter  
  thereto. 
  
1.02  Definitions:  Omitted. 
 
1.03  Submittals:  
 A.  Proof of Compliance: Prior to commencing any work of this section, submit in  
  triplicate to the Architect: 
   1.   a certified statement of qualifications and 

2.   a certified statement to the effect that all products proposed to be used  
meet the requirements of this section.  

 
 B. Shop Drawings: Prior to commencing fabrication of the products of this  
  section, submit manufacturer's shop drawings to the Architect for review, fully  
  dimensioned, showing actual field measurements and showing method of   
  installation and anchorage. 
   
1.04  Product Handling:  
 A. Protection: Protect the products of this section from damage during delivery,  
  storage and after installation. 
 
 B. Replacements: In the event of damage, immediately make all repairs and  
  replacements as directed by the Architect. 
  
1.05  Job Conditions:  
 A. Temperature: For a period of not less than ten days prior to commencing  
  installation of products of this section, throughout installation and until date of  
  Architect's final certificate, provide heat to maintain a temperature of not less  
  than 50 degrees Fahrenheit. 
  
 B. Humidity: In spaces where the products are being installed, throughout  
  installation and until date of Architect's final certificate, maintain relative  
  humidity of not more than 60%. 
 
 C. Lighting: Maintain lighting of not less than three watts per square foot of floor  
  area in spaces where installation of products is in progress. 
 
 D. Coordination With Other Trades: Because equipment and fixtures scheduled to  
  be installed in cabinetwork are furnished under other sections of this project  
  manual as is utility hookups, cooperate as necessary with all other trades to  
  ensure proper and adequate provisions for installation and anchorage of the  
  equipment and fixtures and to  insure proper and adequate provisions for the  
  required utility sizing and locations. 
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PART  2.00 - PRODUCTS  
 
2.01   Materials: Note: see Drawings for specs on maple veneer cabinets. 
 A. Solid Wood:   
  1. Exposed to View (includes inside & outside cabinets, drawers):  

All solid wood exposed to view in the finished work, shall be AWI section  
 100, grade 1, white birch, plain cut, kiln dried, with moisture content of   
 not more than 8%. 

  
  2.  Unexposed to View: 

All solid wood which will not be exposed to view in the finished work,  
  such as web frames, shall be AWI section 100, grade III, southern yellow  
  pine, plain cut, kiln dried, with moisture content of not more than 11%. 

 
 B. Plywood: 
  1. Exposed to View (includes inside & outside cabinets, drawers):   

All plywood exposed to view in the finished work, shall be AWI section  
  300, grade A, white birch, veneer core, plain cut face veneers on all   
  exposed to view faces. 

   
  2. Underlayment: 

All plywood used as underlayment for laminated plastic shall be AWI   
  section 200, backing grade, mill option face veneer. 

 
 C. Particle Board: shall meet requirements of CS 236-66, type 1-B-2. 
  
 D. Laminated Plastic: 
   1. All laminated plastic shall be 1/16" thick and meet the requirements of  

NEMA LC1-1964, type 1, class 1, and Federal Specification LP508F,   
 type 1, HP grade, class 1. 

  
  2.  Colors will be as described in Section 09999 of this project manual. 
  
 E. Glue shall meet the requirements of CS-35, type 1, and be fully waterproof. 
  
 F.  Nails: 

1. For application to wood, nails shall be annular thread, coated steel of the 
sizes and types for the particular use intended and meet the requirements of 
Federal Specification FF-N-105. 

 
  2. For application to concrete or masonry, nails shall be smooth shank   
   hardened steel with countersunk heads with the of the sizes and types for  
   the particular use intended and meet the requirements of Federal    
   Specification FF-N-105. 
 
  3. Finish nails shall be helical thread, hardened steel, bright finish except   
  coated nails shall be used in exterior work and meet the requirements of   
  Federal Specification FF-N-105. 
 
 G.  Bolts: All bolts shall be of the types and sizes shown on the drawings. 
 
2.02  Fabrication:  
  A. General:   

1. All cabinetwork shall be fabricated in strict accordance with the  
 referenced standards hereinafter described for each specific item and to the  
 sizes and design shown on the drawings. 
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  2. All items shall be shop sanded, with all nails set and left ready to putty.  
  
  3. All shelf standards shall be recessed. 
  
 B. Detail Requirements: 

1. All cabinetwork shall be fabricated from the materials shown on the   
  drawings. 

  
  2. Fabrication shall be in strict accordance with AWI section 400, premium  
   grade for transparent finish without regard to the Finish Schedule or   
   called for on the drawings or described elsewhere. 
  
  3. Cabinet hardware shall be installed at the fabricator's shop; installation of  
   hardware: 
   a. Door and Drawer Pulls:  To be chrome wire pulls. 
 

b. Hinges - 2 per leaf, 4 for tall doors:  To be snap-on type as    
   manufactured by Grass America, Inc. and distributed by Morrison   
  Supply Co., Inc. Chamblee, GA  (404) 455-8244 

 
   c. Recessed Shelf Standards:  No. 255 with No. 256 Supports,  
    Knape & Vogt Mfg. Co. 
 
   d. Drawer Guides:  No. 1300, Knape & Vogt Mfg. Co. 
 
   e. Catches:  No. 46, Stanley Hardware 
  
PART 3.00 - EXECUTION 
  
3.01  Inspection:   
  
 Contractor shall examine the areas and conditions under which the products of this  
  section are to be installed; notify the Architect in writing of conditions detrimental  
  to the installation of the products of this section and the completion of the work; do 
 not proceed with the work until unsatisfactory conditions have been corrected. 
  
3.02  Installation: 
 A. Cabinetwork: All cabinetwork shall be installed in the proper locations as  
  shown on the drawings, true to line, plumb, square and lever; cabinetwork   
 shall be anchored in place. 
 
 B.  Cut-outs For Other Trades: Cut-outs for items described in other sections of  
  this project manual to be built- in to the cabinets or counters shall be made by  
  the cabinetwork fabricator at the project site only after the cabinetwork has   
 been installed. 
 
3.03  Field Quality Control:  
 A. Inspection: Materials and workmanship at all times will be subject to  
  inspection by the  Architect or his representative. 
  
 B. Adjustment:  Upon completion of the installation of the cabinetwork, inspect all  
  cabinet  hardware and adjust for proper operation.  
 

END OF SECTION  
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SECTION 07111 - UNDER SLAB MEMBRANE WATERPROOFING
 
PART  1.00 - GENERAL 
 
1.01  Quality Assurance: 
 

Provide at least one person who shall be present at all times during execution of this 
 portion of the work and who shall be thoroughly experienced in installation of 
the  specified products, the requirements of this work, the installation 
recommendations of the manufacturer of the products being installed and who shall 
direct all work performed under this section. 

  
1.02  Definitions:  Omitted. 
  
1.03  Submittals: 
 A. Manufacturer's Data: 

1. Before any products are delivered to the project site, submit to the    
 Architect for review, manufacturer's detailed descriptive and specification   
 data for the products of this section. 

 
  2. Accompanying the data submittal, furnish manufacturer's installation   
   instructions. 
 
 B.  Samples: Accompanying the data submittal, submit samples, not less than 
  12" x 12", of the products of this section. 
 
1.04  Product Handling:  
 A. Protection: Protect the products of this section from damage during delivery,  
  storage after  installation.  
 
 B. Replacements: In the event of damage, immediately make all repairs and  
  replacements as directed by the Architect. 
 
1.05  Job Conditions:   
 
 Do not install membrane waterproofing when ambient temperature is below 40 
 degrees Fahrenheit. 
 
PART  2.00 - PRODUCTS  
 
2.01   Materials:  
 A. Under Slab Membrane Waterproofing System 1:  
  Locate under areas receiving ceramic tile and raised computer floors. 
    1. Membrane: 

a. Design is based on "Nervastral 300" (30 mil thick) as 
manufactured by  Rubber & Plastics Compound Company, Inc. 
New York, NY. 

 
   b. The following are acceptable: 

1. "BFG Vinyl Water Barrier" (30 mil thick) as manufactured by  
    B.F. Goodrich Company, Akron, OH. 

  
    2. "Sure-Seal Butyl Rubber Membrane" as manufactured by  
     Carlisle Tire & Rubber Company, Carlisle, PA. 
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  2. Adhesive: 

a. Design is based on Nerva-Plast" as manufactured by Rubber &   
   Plastics Compound Company, Inc. New York, NY. 

 
   b. The following are acceptable (for use with each specific membrane  
    listed herein above): 
    1. "BFG Construction Adhesive 104" as manufactured by  
     B.F. Goodrich Company, Akron, OH.  
 

2. Adhesive as recommended by Carlisle Tire & Rubber Company  
    for use with membrane specified hereinbefore, Article 2.01, A,  

     2, b. 
 
 B.  Under Slab Membrane Waterproofing System 2:  
  1. Membrane: 
 
   Design is based on "Moistop" as manufactured by Fortifiber Corporation,  
   Los Angeles, CA. 
 
  2. Joint Sealing Strips: 
 
   Design is based on Fortifiber Grade 495, pressure sensitive tape as   
   manufactured by Fortifiber Corporation, Los Angeles, CA. 
 
  3.  Adhesive: shall be as recommended by the manufacturer of the membrane. 
 
2.02  Fabrication:  Omitted.   
 
PART 3.00 - EXECUTION   
 
3.01  Inspection:    
  
 Contractor shall examine the areas and conditions under which the products of this  
  section is to be installed; notify the Architect in writing of conditions detrimental  
  to the installation of the products of this section and the completion of the work; do 
 not proceed with the work until unsatisfactory conditions have been corrected. 
 
3.02  Installation: 
  A. Under Slab Membrane Waterproofing System 1:  
  1. Locations: Install system 1 below all concrete slabs in heated areas which  
   receive ceramic tile flooring or raised computer flooring. 
 
  2. Preparation: 

a. compacted subgrade shall be tight and provide a smooth bearing for  
   membrane. 

   b. perimeter insulation shall be in place to the top of the compacted   
    subgrade. 
 
  3. Application: 

a. unless otherwise required by the manufacturer of the membrane being  
  installed, place membrane with long dimension of sheet parallel to    
 direction of concrete pour; stagger and lap joints; side joints shall be    
 lapped 6 " and end joints shall be lapped 12". 
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   b. lapped joints shall be sealed with specified adhesive at a rate of 30   
   square feet per gallon, unless otherwise required by the manufacturer   
   of the adhesive being used. 
 
   c. at perimeter and interior foundation walls extend membrane up wall to  
   full thickness of porous fill and concrete slab and adhere to wall (prior   
  to placing of premoulded expansion joint filler), using adhesive as     
 recommended by the manufacturer of the membrane being installed,     
 forming a "saucer" to receive the concrete pour. 
 

d. at other penetrations (ie. waster and water lines, electrical conduit) turn 
the membrane up to full thickness of porous fill and concrete slabs and 
seal to same, using adhesive as recommended by the manufacturer of 
the membrane being installed and in addition the penetrations shall be 
positively sealed by placing a collar, 12 inches larger than the 
protrusion, of the membrane material and sealed with the 
recommended adhesive; re-point around all protrusions with adhesive. 

  
 B. Under Slab Membrane Waterproofing System 2:  
  1. Locations under all heated and unheated concrete slabs not receiving  
   ceramic tile or raised computer flooring. 
   
  2. Preparation: 

a. compacted subgrade shall be tight and provide a smooth bearing for  
   membrane. 

   b. perimeter insulation shall be in place to the top of the compacted   
    subgrade. 
 
  3. Application: 

a. unless otherwise required by the manufacturer of the membrane being  
  installed, place membrane with long dimension of sheet parallel to    
 direction of concrete pour; stagger and lap joints; side joints shall be    
 lapped 6 " and end joints shall be lapped 12". 

 
   3.03  Field Quality Control:   
 
 Materials and workmanship at all times will be subject to inspection by the   
 Architect or his representative.   
 

END OF SECTION   
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 SECTION 07210 - BUILDING INSULATION
 
PART  1.00 - GENERAL 
 
1.01  Quality Assurance: 
 A. Industry Standards: 

1. Some products and executions are specified in this section by reference to  
  published specification or standards (with respective abbreviations used);  
  these referenced publications may be subject to special conditions or   
  limitations where specified hereinafter. 

 
  2. Referenced Publications: 
   a. Federal Specifications (Fed. Spec.). 
   b. American Society for Testing and Materials (ASTM). 
  
1.02  Definitions:  Omitted. 
  
1.03  Submittals: 
 A. Manufacturer's Data: Before any products are delivered to the project site,  
  submit to the Architect for review, manufacturer's detailed descriptive and   
 specification data for the products described hereinafter. 
 
 B.  Samples: Accompanying the data submittal, furnish samples, not less than 
  6" x 6", for each type of insulation required. 
 
1.04  Product Handling:  
 A. Protection: Protect the products of this section from damage during delivery,  
  storage and after installation.  
 
 B. Replacements: In the event of damage, immediately make all repairs and  
  replacements as directed by the Architect. 
 
1.05  Job Conditions:   Omitted.  
 
PART  2.00 - PRODUCTS  
 
2.01   Materials:   
 A. Batt Insulation: Batt insulation shall be glass fiber batts, kraft faced one side,  
  complying with Federal Specification HH-1521E, type III, density of not less  
  than 1.5 lbs. per cubic foot, flame spread of foil facing not more than 25;   
  fuel contribution and smoke developed of foil facing 0; size shall be    
  manufacturer's standard thicknesses shown on the drawings.  
 
 B.   Fasteners: Fasteners for all insulation shall be as recommended by the  
  manufacturer of the insulation being installed for each particular condition.  
 
2.02  Fabrication:   
 

Insulation shall be manufactured to meet the requirements as described hereinbefore. 
 
PART 3.00 - EXECUTION   
  
3.01  Inspection:   
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 Contractor shall examine the areas and conditions under which the products of this  
  section is to be installed; notify the Architect in writing of conditions detrimental  
  to the installation of the products of this section and the completion of the work; do 
 not proceed with the work until unsatisfactory conditions have been corrected. 
 
3.02  Installation: 
 
 Install insulation above ceiling in locations shown on the drawings, tightly fitting 
 around penetrations and abutting surfaces.   
    
3.03  Field Quality Control:   
 
 Materials and workmanship at all times will be subject to inspection by the   
 Architect or his representative.  
   

END OF SECTION   
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SECTION 07900 - SEALANTS
 
PART  1.00 - GENERAL 
  
1.01 Quality Assurance: 
  
 For actual caulking operations (installation of sealants and fillers) use only 
 thoroughly trained and experienced mechanical who are completely familiar with 
 the materials selected and the manufacturers recommended methods of  installation 
 and the requirements of this work. 
 
1.02  Definitions:    
 A.  Sealant: A weatherproof elastomer used in filling and sealing joints, having  
  properties of adhesion, cohesion, extensibility under tension, compressibility  
  and recovery. 
 
 B.  Caulk: Term used to denote the process of filling and sealing the joints, without  
  regard to type of material. 
 
1.03  Submittals: 
 A.  Manufacturer's Data: 

1. Before any products are delivered to the project site, submit to the    
 Architect for  review, manufacturer's detailed descriptive and     
 specification data for each type of sealant and joint filler described    
 hereinafter. 

 
  2.   Accompanying the data submittal, furnish manufacturer's installation   
   instructions. 
  
 B.  Samples: Accompanying the data submittal, submit samples of each type and  
  color of  sealant required and samples of the joint filler. 
   
1.04  Product Handling: 
 A.  Protection: Protect the products of this section from damage during delivery,  
  storage and after installation. 
 
 B.  Replacements: In the event of damage, immediately make all repairs and  
  replacements as directed by the Architect. 
  
1.05  Job Conditions:    
 
 Do not caulk if the ambient temperature is below 32 degrees Fahrenheit. 
  
PART  2.00 - PRODUCTS 
  
2.01 Materials: 
 A.  Sealants: 
   1.  Type 1: 
 
  Design is based on "790 Building Sealant" as manufactured by Dow Corning  
  Corporation, Midland, MI.  Colors as selected by the Architect from    
  manufacturer's standard colors. 
  
  2.  Type 2: 
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  Sealant type 2 shall be an oleo-resinous compound, gun grade, non-staining,  
  non-shrinking, and non-sagging plastic compound meeting or exceeding   
  Federal Specification TT-C-598b. 
 
  3.  Type 3: 
 
  Design is based on "795 Building Sealant" as manufactured by Dow Corning  
  Corporation, Midland, MI.  Colors as selected by the Architect from    
  manufacturer's standard colors. 
 
  4.  Type 4: 
 
  Design is based on "786 Building Sealant" as manufactured by Dow Corning  
  Corporation, Midland, MI.  Colors as selected by the Architect from    
  manufacturer's standard colors. 
 
 B.  Primer: All primer shall be as recommended by the manufacturer of the sealant  
  being installed for the particular condition. 
   
 C.  Joint Filler: Unless otherwise shown or recommended by the manufacturer of  
  the sealant being installed, joint filler shall be polyethylene foam rod, approved  
  by the manufacturer of the sealant material, sized to require 20% to 50%  
  compression  upon insertion. 
 
 D.  Application Equipment: Sealant application equipment shall be only such   
  equipment as is specifically recommended by the manufacturer of the sealant  
  being installed. 
  
PART 3.00 - EXECUTION: 
 
3.01  Inspection: 
 
 The Contractor shall examine the areas and conditions under which the products 
 of this section are to be installed; notify the Architect in writing of conditions 
 detrimental to the installation of the products of this section and the completion  
  of the work; do not proceed with the work until unsatisfactory conditions have 
 been corrected. 
 
3.02  Installation: 
  A.  Preliminary Requirements:   
   1.  Surface Preparation: 

a.   Surfaces to be sealed shall be sound, clean, dry, frost free and free of  
   contamination by laitance, form release agents, concrete curing   
   compounds or other surface treatments. 

  
   b.   Masonry and concrete surfaces shall be wire brushed. 
 
   c.   Metal, glass and wood surfaces shall be wiped with methyl ethyl   
    ketone. 
  
  2.  Masking: Surfaces adjacent to joints shall be masked to obtain a neat  
   sealant line. 
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  3.  Joint Filler: Joints exceeding the maximum allowable depth as hereinafter  
   described shall be filled to within the allowable depth with the specified  
   joint filler. 
    
  4.  Primer: Apply primer to surfaces to be caulked as recommended by the  
   manufacturer of the sealant being installed. 
   
 B.  Locations:  

1.   As the work progresses caulk and seal all joints subject to movement or  
  subject to passage of air or moisture. 

   
2.   Type 1 Sealant: Install all exterior locations where sealant or caulking is 

called for on the drawings.  
  

3.   Type 2 Sealant: Set all metal thresholds in type 2 sealant unless specifically 
noted otherwise on the drawings. 

     
4.   Type 3 Sealant: Install in all interior locations where sealant or caulking is 

called for on the drawings except where type 4 sealant is called for. 
  

5.   Type 4 Sealant: Install in all interior locations where type 4 sealant is called 
for on the drawings and where sealant is called for in the ceramic tile work 
described in Section 09310 of this project manual and where sealant is 
required around plumbing fixtures. 

   
 C.  Application of Sealant: 
  1.   Install sealant under pressure to fill joint, taking care to produce beads of  
   proper width and depth; tool as recommended by the manufacturer;   
   immediately remove all surplus sealant. 
   
  2.   Width and depth of sealed joint shall not exceed the proportions of 1/2"  
   width x 1/2" diameter and 3/4" width x 1/4" diameter, except that metal  
   thresholds shall be set in full bed of specified sealant. 
 
3.03  Field Quality Control: 
 
 A.  Protection: 

  
 To insure proper curing, sealing joints shall not be touched, washed or otherwise 
 disturbed for 48 hours after installation unless specifically recommended otherwise 
 by the sealant manufacturer. 
 
 B.  Inspection: 
 

Materials and workmanship at all times will be subject to inspection by the Architect 
or his representative. 
 

END OF SECTION 
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SECTION  08112 - HOLLOW METAL FRAMES
 
PART  1.00 - GENERAL 
 
1.01 Quality Assurance: 
 A.  Non-Labeled Frames: Manufacture non-labeled frames in accordance with  
  Standard CHM-1-74 of the National Association of Architectural Metal  
  Manufacturers, except as modified hereinafter. 
    
 B.  Labeled Frames: Manufacture labeled frames in accordance with Standard  
  NFPA No. 80 of the National Fire Protection Association and the requirements  
 of Underwriters'  Laboratories, Inc.  (UL). 
   
1.02 Definitions: Omitted 
 
1.03 Submittals: 
 A.  Shop Drawings: Submit manufacturer's shop drawings to the Architect for  
  review prior to commencing fabrication of products of this section. 
 
 B.  Hardware Templates:  In order that custom hollow metal door frames may be  
  prepared to receive finish  hardware as described in section 08711 of this  
  project manual, the Contractor shall obtain templates from the manufacturers  
  of the finish hardware and furnish  them along with one copy of the approved  
  "Schedule of Finish Hardware" to the manufacturer of the custom metal  
  frames. 
 
 C.  Proof of Compliance: Prior to commencing any work of this section, submit in  
  triplicate to the Architect: 
  1.  a certified statement of qualifications and 
  2.  a certified statement to the effect that all products proposed to be used meet  
  the requirements of this section and the requirements of the Americans    
 With Disabilities Act of 1990 with all amendments as of the date of      
 opening bids.  
 
1.04   Product Handling: 

A.   Protection: Protect the products of this section from damage during delivery,  
storage and after  installation. 

 
B.  Replacements: In the event of damage, immediately make all repairs and  

replacements as directed by the Architect. 
 

1.05   Job Conditions:  Omitted 
 
PART  2.00 - PRODUCTS 
 
2.01 Materials: 
  A.  Exterior Custom Hollow Metal Frames: Frames for exterior openings shall be  
  made of commercial grade cold rolled steel conforming to ASTM Designation  
  A366-72, not less than 14 gauge and shall have a zinc coating of not less than  
  0.60 ounces per square foot. 
      
 B.  Interior Custom Hollow Metal Frames: 

1.   Frames for interior openings shall be either commercial grade cold rolled  
  steel conforming to ASTM Designation A366-72. 
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  2.   Metal thickness for frames 4'-0" or less in width shall be not less than 16  
   gauge; for frames over 4'-0" wide, not less than 14 gauge. 
  
2.02 Fabrication:    
 A.  Custom Hollow Metal Frames: 

1.   All frames shall be custom made welded units with integral trim, of the  
  sizes and shapes shown on the drawings; knocked-down frames will not be  
 accepted. 

 
  2.   All finished work shall be strong and rigid, neat in appearance, square,   
  true and free of defects, warp or buckle and moulded members shall be    
 clean cut, straight and of uniform profile throughout their lengths. 
 
  3.   Jambs depths, trim profile and backbends shall be as shown on the    
  drawings. 
 
  4.   Corner joints shall have all contact edges closed tight, with trim faces   
   mitered and continuously welded, and stops mitered and welded; all welds  
  shall be ground smooth; the use of gussets will not be permitted. 
 
  5.   Depth of stops shall be 5/8 inch as shown on the drawings. 
 

6.   When shipping limitations so dictate, frames for large openings shall be 
fabricated in sections designed for splicing in the field, splices shall be field 
welded and ground smooth. 

  
7.   Frames for multiple or special openings shall have mullion and/or rail 

members which are closed tubular shapes having no visible seams or joints; 
all joints between faces of abutting members shall be securely welded and 
ground smooth. 

 
  8.   Hardware Reinforcements for Door Frames: 

a. Frames shall be mortised, reinforced, drilled and tapped at the factory  
  for fully templated mortised hardware only, in accordance with    
  approved hardware schedule and templates provided by the     
  Contractor; where surface-mounted hardware is to be applied, frames   
  shall have reinforcing plates only; all drilling and tapping shall be  

done at the project site under section 08711 of this project manual. 
 
 b.   Minimum thickness of hardware reinforcing plates shall be as follows: 
  Hinge and pivot  
  reinforcements:      8 gauge, 1-1/2" x 9-1/8" min. size 
  Strike reinforcements:     12 gauge 

    Flush bolt reinforcements:    12 gauge 
    Reinforcements for surface  
    mounted hardware:      12 gauge 
  

9.  Floor Anchors: 
a. Floor anchors shall be adjustable type, providing not less than 2"   
 height adjustment, with two holes provided at each jamb for floor  
 anchorage. 

 
   b.  Minimum thickness of floor anchors shall be 14 gauge. 
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  10.  Jamb Anchors: Masonry anchors shall be attached at the factory and made  
   to allow the passage of grout throughout frame.  Frames shall be provided  
  with suitable anchors, standard with the frame manufacturer, for the type   
  wall construction in which they are to be installed and in the numbers as  
   follows: 
 
   Frames under 7'-6" height:   3 anchors per jamb 
 
   Frames 7'-6" to 8'-0" height:  4 anchors per jamb 
 
   Frames over 8'-0" height:   1 anchor per jamb for each 2' or  
           fraction  thereof 
 
  11.  Frames over 4'-0" wide shall have an angle or channel stiffener, not less  
   than 12 gauge and not longer than the opening width, welded into the head  
  at the factory; such stiffeners shall not be used as lintels or load-carrying   
  members. 
 

12. Dust cover boxes (or mortar guards) of not thinner than 26 gauge steel   
 shall be provided at all hardware mortises on frames to be set in masonry   
 or plaster partitions. 

 
  13.  All door frames shall be provided with a steel spreader temporarily   
   attached to the feet of both jambs to serve as a brace during shipping and  
   handling. 
 
  14.  Door frame stops shall be punched on the strike side to receive rubber   
  silencers (3 per frame for single doors and 4 per frame for double doors). 
 

15. Loose glazing stops shall be cold rolled steel, not less than 20 gauge 
thickness, butted at corner joints and secured to the frame with countersunk 
cadmium or zinc-plated screws. 

 
 B.  Labeled Custom Hollow Metal Frames: Labeled frames shall be fabricated in  
  strict accordance with the specifications and procedures of NFPA Standard  
  No.80 hereinbefore referenced and shall bear the UL label called for on the   
 drawings or in the schedule. 
 
 C.  Factory Priming: After manufacture, all tool marks and surface imperfections  
  shall be dressed, filled and sanded to make all surfaces smooth, level and free  
  of all irregularities and then chemically treated, to insure maximum paint   
  adhesion, and coated with a rust inhibitive primer, standard with the    
  manufacturer of the custom hollow metal frame.   
 
PART  3.00 - EXECUTION 
  
3.01 Inspection: 
  
 Contractor shall examine the areas and conditions under which the products of this 
 section are to be installed; notify the Architect in writing of conditions detrimental 
 to the installation of the products of this section and the completion of the work; 
 do not proceed with the work until unsatisfactory conditions have been corrected. 
 
3.02   Installation: 
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 A.  General: 

1. Except for frames located at in-place concrete or steel, place frames prior  
  to construction of enclosing walls and ceilings; set frames in position;   
  plumb, align and brace until permanent anchors are set.  

  
  2.   In masonry construction, locate wall anchors per jamb at hinge and strike  
   levels; building in of anchors and grouting of frames is described in  

section 04200 of this project manual. 
 
3.   At in-place concrete, or steel construction, set frames and secure to   
 adjacent construction as shown on the drawings. 
  
4.   After wall construction is complete, remove temporary braces and  

spreaders leaving surfaces smooth and undamaged. 
 
5.   All cut-outs shall have pressed steel cover boxes in place. 
  

B.  Labeled Frames: Set label frames in position; plumb, align and brace until  
 permanent anchors are set; installation shall be in accordance with NFPA  
 Standard No. 80. 

  
3.03  Field Quality Control: 
 
 Immediately after installation, sand smooth any rusted or damaged areas of prime 
 coat and apply touch-up of compatible air-drying primer. 
  

END OF SECTION 
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SECTION  08113 -  HOLLOW METAL DOORS 
 
PART  1.00 - GENERAL 
 
1.01 Quality Assurance: 
 A.  Non-Labeled Frames: Manufacture non-labeled doors in accordance with  
  Standard CHM-1-74 of the National Association of Architectural Metal  
  Manufacturers, except as modified hereinafter. 
    
 B.  Labeled Frames: Manufacture labeled doors in accordance with Standard  
  NFPA No. 80 of the National Fire Protection Association and the requirements  
  of Underwriters'  Laboratories, Inc.  (UL). 
   
1.02 Definitions: Omitted 
 
1.03 Submittals: 
 A.  Shop Drawings: Submit manufacturer's shop drawings to the Architect for  
  review prior to commencing fabrication of custom hollow metal doors. 
 
 B.  Hardware Templates:  In order that custom hollow metal door may be prepared  
  to receive finish hardware as described in section 08711 of this project manual,  
  the Contractor shall obtain templates from the manufacturers of the finish   
  hardware and furnish them along with one copy of the approved "Schedule of  
  Finish Hardware" to the manufacturer of the custom hollow metal doors. 
 
 C.  Proof of Compliance:  Prior to commencing any work of this section, submit in  
  triplicate to the Architect: 
  1.   a certified statement of qualifications  and 
  2.   a certified statement to the effect that all products proposed to be used  

meet the requirements of this section.  
 

1.04   Product Handling: 
 A.  Protection: Protect the products of this section from damage during delivery,  
  storage and after  installation. 
  
 B.  Replacements: In the event of damage, immediately make all repairs and  
  replacements as directed by the Architect. 
 
1.05   Job Conditions:  Omitted 
 
PART  2.00 - PRODUCTS 
 
2.01 Materials: 
   A.  Exterior Custom Hollow Metal Doors: Doors for exterior openings shall be  
  made of commercial quality, cold rolled steel conforming to ASTM  
  Designation A366-72, free of scale, pitting or other surface defects and shall  
  have face sheets not less than 16 gauge and shall have a zinc coating of not  

less than 0.60 ounces per square foot. 
  
 B.  Interior Custom Hollow Metal Doors: Doors for interior openings shall be  
  made from commercial quality, cold rolled steel conforming to ASTM  
  Designation A366-72, free of scale, pitting or other surface defects and shall  
  have face sheets of not less than 18 gauge. 
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2.02 Design and Construction:    
 A.  Custom Hollow Metal Doors: 

1. All doors shall be custom made, of the type and sizes shown on the  
 drawings and shall be fully welded seamless construction with no visible  

  seams or joints on their faces or vertical edges.  Interlocked and seam   
 filled vertical edges are acceptable. 

 
2. All doors shall be strong, rigid and neat in appearance, free from warpage  

 or buckle and corner bends shall be true and straight and of minimum    
 radius for the gauge of metal used. 

 
  3.   Face sheets shall be stiffened by a honeycomb core.  Face sheets shall be  
   free of any visible weld marks or imperfections.  The door shall be  

beveled lock edge.  The inside of the door shall be coated with a  
waterproof adhesive.  Minimum crush strength of 45 PSI. 

   
  4.   Door faces shall be joined at their vertical edges by a continuous weld   
  extending the full height of the door; all such welds shall be ground, filled   
 and dressed smooth to make them invisible.  
 
  5.   Top and bottom edges shall be closed with a continuous recessed steel   
  channel of not less than 16 gauge, extending the full width of the door and   
 spot welded to both faces; exterior doors shall have an additional flush    
 closing channel at their top edges and, where required for the attachment  

of weather stripping, a flush closure also at their bottom edges; openings 
shall be provided in the bottom closure of exterior doors to permit the  
escape of entrapped moisture. 

 
6.  Edge profiles shall be provided on both vertical edges of doors as follows: 

    
   a.  Single-acting swing doors:   bevel 1/8" in 2" 
    
   b. Double-acting swing doors:   rounded on 2-1/2" radius   
   
  7.  Hardware Reinforcements: 

a. Frames shall be mortised, reinforced, drilled and tapped at the factory 
for fully templated hardware only, in accordance with approved 
hardware schedule and templates provided by the Contractor; where 
surface-mounted hardware is to be applied doors shall have reinforcing 
plates only; all drilling and tapping shall be done at the project site 
under Section 08711 of this project manual. 

  
b.   Minimum thickness of hardware reinforcing plates shall be as follows: 

  
  Hinge and pivot reinforcements: 7 gauge 

 
Reinforcement for lock face, flush bolts, concealed  holders, concealed 
or surface-mounted  closers:  12 gauge 

 
    Reinforcements for all other surface-mounted hardware: 16 gauge 
 
  8.  Glass Mouldings and Stops: 

a.   Where scheduled, doors shall be provided with hollow metal    
   mouldings to secure to secure glazing. 
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   b.   Fixed mouldings shall be securely welded to the door on the security  
    side. 
 
   c.   Loose stops shall be not less than 20 gauge cold rolled steel, mitered 

at corner joints and secured to framed opening with countersunk   
 cadmium or zinc-plated screws; snap on attachments will not be   
 permitted.  

 
  9.  Louvers:  Where scheduled, doors shall be provided with welded blade type  
   louvers of not less than 18 gauge commercial quality, level, cold rolled  
   steel.    
    
 B.  Labeled Custom Hollow Metal Doors: Labeled doors shall be fabricated in  
  strict accordance with the specifications and procedures of NFPA Standard   
 No.80 hereinbefore referenced, and shall bear the UL label called for on the  
  drawings or in the schedule. 
  
 C.  Factory Priming:  After fabrication, all tool marks and surface imperfections  
  shall be dressed, filled and sanded as required to make all faces and vertical  
  edges smooth, level and free of all irregularities and then chemically treated,  
  to insure maximum paint adhesion, and coated with a rust inhibitive primer,  
  standard with the manufacturer of the custom hollow metal doors.   
 
PART  3.00 - EXECUTION 
 
3.01 Inspection: 
 
 Contractor shall examine the areas and conditions under which the products of this 
 section are to be installed; notify the Architect in writing of conditions detrimental 
 to the installation of the products of this section and the completion of the work; do 
 not proceed with the work until unsatisfactory conditions have been corrected. 
 
3.02   Installation: 
 A.  General: Install custom hollow metal doors in the locations shown on the  
  drawings, true to line, level and plumb with clearances as described in  
  NAAMM Standard CHM-1-74, hereinbefore referenced. 
  
 B.  Labeled Doors: Install labeled doors in locations shown on the drawings with  
  clearances as described in NFPA Standard No. 80, hereinbefore referenced. 
  
3.03  Field Quality Control: 
 
 Immediately after installation, sand smooth any rusted or damaged areas of prime 
 coat and apply touch-up of compatible air-drying primer. 
  

END OF SECTION 
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SECTION  08202 - SOLID CORE FLUSH WOOD DOORS 
  
PART  1.00 - GENERAL 
 
1.01 Quality Assurance: 
 A.  Qualifications of Manufacturer: 

1.   The manufacturer of the solid core flush wood doors shall have not less 
than five years continuous experience in the manufacture of solid core flush 
wood doors immediately prior to performing the work of this section. 

 
  2.   All solid core flush wood doors shall be the product of the same    
   manufacturer. 
 
 B.  Industry Standards: All solid core flush wood doors shall be manufactured in  
  accordance with "Architectural Woodwork Quality Standards, Guide    
  Specifications and Quality Certification Program" published by Architectural  
  Woodwork Institute (AWI), Seventh Edition, version 1.0, 1997. 
  
1.02 Definitions: 
 
 Definitions and terms shall be as described in the referenced standards.   
 
1.03 Submittals: 
 A.  Shop Drawings: Submit shop drawings to the Architect for review prior to  
  commencing fabrication of the products of this section. 
 
 B.  Manufacturer's Data: Accompanying the shop drawing submittal, furnish  
  Architect manufacturer's detailed materials and fabrication specifications and  
  installation instructions. 
  
 C.  Certification: Upon completion of the work, and as a condition of its  
  acceptance, furnish the Architect with a certification from the manufacturer of  
  the solid core flush wood doors, signed by an officer of the manufacturing   
 firm, properly attested, certifying that all solid core flush wood doors comply   
 in all respects to the requirements of this project manual.  
  
 D.  Proof of Compliance: Prior to commencing any work of this section, submit in  
  triplicate to the Architect: 
  1.   a certified statement of qualifications  and 
  2.   a certified statement to the effect that all products proposed to be used  

meet the requirements of this section.  
  

1.04   Product Handling: 
 A.  Protection: Protect the products of this section from damage during delivery,  
  storage and after  installation. 
 
 B.  Replacements: In the event of damage, immediately make all repairs and  
  replacements as directed by the Architect. 
 
1.05   Job Conditions:  
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 A.  Environmental Requirements: For a period of ten days prior to the installation  
  of any interior solid core flush wood doors, throughout the installation, and   
 until date of Architect's Final  Certificate, provide heat to maintain a     
 temperature of not less than 50o F. 
 
 B.  Glazing:  All glazing of exterior openings shall be complete before beginning  
  installation of any interior solid core flush wood doors. 
 
PART  2.00 - PRODUCTS 
 
2.01 Materials: 
 A.  Face Veneers: Face veneers for all solid core flush wood doors shall be "A"  
  Grade, American Maple, plain cut, meeting the requirements of 200-S-7 of   
 Section 200 of the referenced standard. 
   
 B.  Core: 
  1. Core for all solid core flush wood doors shall be PC-5 as defined in  

section 1300 of the referenced standard, except  
  
  2.   Labeled flush wood doors shall have non-combustible core in compliance  
   with 1300-G-4 of section 1300 of the referenced standard for the label   
  required on the drawings or in the schedules and except 
 
  3. Acoustical flush wood doors shall have cores in compliance with  

1300-G-5 of the referenced standard for the STC rating of 40 or greater. 
   

C.  Vertical Edges: Vertical edges shall be Grade "1" White Birch. 
 
 D.   Top and Bottom Edges:  Top and bottom edges shall be mill option hardwood. 
 
 E.   Cross Bands: Cross bands shall be mill option hardwood. 
  

F.   Glue: All glue shall be type 1, fully waterproof and withstand bond test  
described in  ANSI / NWMA 1.S-1 Series. 

 
G.  Stops: 
 1.   Wood stops shall be Grade "1" White Birch. 

 
  2. Metal stops shall meet requirements of Underwriter's Laboratories, Inc.  

for the door label required on the drawings or in the schedules, except  
where called for to be used in non-labeled doors the metal stops shall meet 

 Underwriters' Laboratories, Inc. for 1 hour "B" label. 
  
2.02 Fabrication: 
  A.  Non-Labeled, Solid Core Flush Wood Doors: Except as modified hereinbefore,  
  manufacture non-label doors in accordance with section 1300, custom grade,  
  of the referenced standard, for transparent finish. 
   
 B.  Labeled, Solid Core Flush Wood Doors: 
  1.   Except as modified hereinbefore, manufacture labeled doors in accordance  
  with section 1300, custom grade, of the referenced standards to meet the   
  label requirements indicated on the drawings or in the schedules. 
 
  2.   All labeled doors shall bear UL label for the rating called for.  
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 C.  Acoustical Doors: Except as modified hereinbefore, manufacture acoustical  
  doors (sound retardant) in accordance with section 1300, custom grade of the  
  referenced standard to meet the STC rating and UL label called for on the   
  drawings or in the schedules.  STC rating of 40 or greater. 
   
PART  3.00 - EXECUTION 
 
3.01 Inspection: 
 
 Contractor shall examine the areas and conditions under which the products of this 
 section are to be installed; notify the Architect in writing of conditions detrimental 
 to the installation of the products of this section and the completion of the work; 
 do not proceed with the work until unsatisfactory conditions have been corrected. 
 
3.02   Installation: 
 A.  Non-Labeled, Solid Core Flush Wood Doors: Install in frames, in the locations  
  shown on the drawings or called for in the schedules, hanging square, plumb  
  and level. 
 
 B.  Labeled, Solid Core Flush Wood Doors: Install in labeled hollow metal frames,  
  in the locations shown on the drawings or called for in the schedules and in  
  accordance with National Fire Protection Association's publication NFPA 80,  
  hanging square, level and plumb. 
  
 C.  Acoustical Doors: 
  1.   Install in hollow metal frames called for in the locations shown on the   
  drawings or called for in the schedules, hanging square, level and plumb. 
 

2.   Acoustical doors requiring UL label shall be installed in accordance with  
  Article 3.02, B of this section. 

 
3.03  Field Quality Control: 
 
 Materials and workmanship at all times shall be subject to inspection by the 
 Architect or his representative. 
  

END OF SECTION 
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SECTION  08711 - FINISH HARDWARE
 
PART  1.00 - GENERAL 
 
1.01 Quality Assurance: 
 A.  Qualification of Supplier: 

1. The supplier of this section shall have been successfully engaged in the  
  business of distributing contract hardware for a period of not less than five  
 years immediately prior to furnishing the products of this section. 

 
  2. Hardware schedule requested hereinafter shall be prepared by a member in  
  good standing of the American Society of Architectural Hardware     
 Consultants. 
 
 B.  Qualifications of Installers: For actual preparation and installation of finish  
  hardware, use only skilled personnel who are thoroughly familiar with the  
  products, the manufacturer's published installation recommendations and the  
  requirements of this work.  
 
1.02 Definitions: Omitted 
 
1.03 Submittals: 
 A.  Proof of Compliance Prior to commencing any work of this section, submit in  
  triplicate to the Architect, a certified statement to the effect that all products  
  proposed to be used in this portion of the work meet requirements of this  
  section.  Prior to commencing any work of  this section, submit in triplicate to  
  the Architect, a certified statement to the effect that all products proposed to  
  be used in this portion of the work meet requirements of the Americans with  
  Disabilities Act of 1990 with all amendments as of the date of opening bids. 
 
 B.  Hardware Schedule: Prior to delivery of any items of finish hardware to the  
  project site, submit to the  Architect for review, an itemized schedule of finish  
  hardware. 
 
 C.  Manufacturer's Data:  Accompanying the hardware schedule, furnish  
  manufacturer's descriptive and specification data for each item described   
  hereinafter, in the form of a cut sheet for each item of hardware to be  
  provided. 
  

D.   Samples: If requested by the Architect, submit samples, all samples will be 
returned and approved samples may be incorporated in the work. 

  
E.   Templates. Furnish templates as required in order that all members receiving 

finish hardware may be properly prepared. 
 

F.   Report of Inspection and Adjustment: Submit to the Architect in triplicate, the 
inspection and adjustment report described hereinafter. 

 
1.04   Product Handling: 
 A.  Packaging: Furnish all items of finish hardware with each unit clearly marked  
  or numbered in accordance with the Schedule of Finish Hardware and labeled  
  to show the specific door to receive each item. 
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 B.  Protection: Protect the products of this section from damage during delivery,  
  storage and after  installation. 
 
 C.  Replacements: In the event of damage, immediately make all repairs and  
  replacements as directed by the Architect. 
 
1.05   Job Conditions:  Omitted 
 
PART  2.00 - PRODUCTS 
 
2.01 Finish Hardware: 
 A.  Manufacturers: 
 
  1. Manufacturers of finish hardware items shall be as listed hereinafter in the  
  "Schedule of Finish Hardware Manufacturers" for each specific item.  See   
 Section 01101 (Alternates / Approved Manufacturers) for other approved    
 manufacturers.   
 

SCHEDULE OF FINISH HARDWARE MANUFACTURERS
 

  ITEM  MANUFACTURER / SPECIFIED (also approved)  
 
  Butts     Stanley Hardware, New Britain, CT 
  Surface Closers   LCN Closers, Princeton, IL 
  Push, Pull & Plates  Triangle Brass Co. 
  Silencers    Triangle Brass Co. 
  Stops, Bumpers, Holders Triangle Brass Co.  
  Thresholds    Zero International Inc., Bronx, NY 
  Weather-stripping   Zero International Inc., Bronx, NY 
  Flush Bolts, and Strikes Hager Hinge Co., St. Louis, MO   
  Coordinators    Hager Hinge Co., St. Louis, MO 
   Panic Devices     Von Duprin, Inc., Indianapolis, IN 
  Kickplates    Quality Hardware Mfg. Co. Inc., Hawthorne, CA 
  Locksets, Cylinders  Schlage Lock Co., San Francisco, CA 
  Roller Latches   Hager Hinge Co., St. Louis, MO 
 
 B.  Lockset Design: Except as otherwise noted in the "Schedule of Hardware Sets"  

design is based on "SPARTA", "D" Series (lever handle) of Schlage Lock Co. 
 
 C.  Finish: Unless otherwise shown in the hardware sets finishes shall be as  
  follows: Hinges on wood  doors: 652 US26D 

  Hinges on metal doors: 600 USP 
  Locksets: 630 US32D 
  Exit Devices: 628 US28 

 
D.  Rated: All hardware to be rated the same as the door or doors it is being  

installed on.  
 

2.02 Fabrication:  Omitted 
  
PART  3.00 - EXECUTION 
 
3.01 Inspection: 
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